



## Former Naval Air Station South Weymouth Restoration Advisory Board (RAB) Update November 28, 2012

### Installation Restoration Program (IRP) Sites

Building 82 – The Record of Decision (ROD) has been completed and distributed. The next step is preparation of the remedial design for the selected groundwater remedy.

Building 81 – The Navy is preparing the draft final FS and anticipates issuing the document in December.

Solvent Release Area – The Navy plans to issue the final FS in early December. Preparation of the Proposed Plan is underway.

West Gate Landfill – The Navy is preparing the 2012 Annual LTM Report. The Annual Wetland Monitoring Report has been finalized and issued.

Sewage Treatment Plant – The Navy is preparing a brief QAPP Addendum to complete additional hot spot soil delineation before moving forward on the next phase of the remedial action.

Rubble Disposal Area – The Navy is preparing the 2012 Annual LTM Report. The annual LUC compliance inspection has been completed. The Navy continues to work with its contractor on the landfill gas mitigation project.

Small Landfill – The Navy is preparing the 2012 Annual LTM Report.

The status of each IR site in the CERCLA process is shown below.

CERCLA Status	Remedial Investigation	Feasibility Study	Proposed Plan/Record of Decision (ROD)	Remedial Design/ Remedial Action	Post-ROD Long-Term Monitoring (LTM)
West Gate Landfill					X
Rubble Disposal Area					X
Small Landfill					X
Sewage Treatment Plant				X	
Building 81		X			
Building 82				X	
Solvent Release Area		X	X		

### Massachusetts Contingency Plan (MCP) Sites

An Immediate Response Action (IRA) completion Report for the new RTN 4-0024136 has been submitted to the MassDEP Southeast Regional Office.

## **Environmental Baseline Survey (EBS) Sites**

AOC 55C – The Navy will finalize the Annual Wetland Monitoring Report once all regulator comments are received. Invasive species treatment was performed in October.

RIA 11 (AFFF) – The FFTA ESD will be completed once comments on the document have been resolved.

Industrial Operations Area (IOA) – The IOA project report, including a streamlined human health risk assessment will be issued in December.

RIA 111 (Old Hangar 2) –A work plan for additional investigations is the next action for this site.

## **Finding of Suitability to Transfer (FOST)**

FOST 3, FOST 4, FOST 5A, FOST 5B-1, FOST 5B-2 – Approximately 29 acres associated with the PFC investigation (RIA 11) near Hangar 1 and the FFTA, the Buildings 81 and 82 groundwater contamination, and the RDA was held back from transfer as part of these FOSTs in December 2011. The property will be transferred once deemed acceptable for transfer.

FOST 5C – The FOST will be finalized once regulator comments are received. The Navy anticipates signing the FOST this year.

FOST 6A – The Navy anticipates signing the FOST early next year. This FOST includes AOC 55C, Small Landfill, West Gate Landfill and the Main Gate Encroachment Area.

Please feel free to contact Dave Barney, BRAC Environmental Coordinator, at 617-753-4656 (or by email at [david.a.barney@navy.mil](mailto:david.a.barney@navy.mil)), or stop by the Caretaker Site Office if you have any questions or concerns related to this memo or any restoration activities.