



**Former Naval Station Treasure Island, CA
TIDA Board of Directors Meeting**

9 July 2014

Current Status



- Health and safety remains the Navy's highest priority
 - No immediate health risks have been found to date
- Navy is committed to keeping TIDA and the public informed
- Surveys started June 12, 2014 in coordination with TIDA, the Housing Service Providers, and the Regulatory Agencies
 - Navy has received tremendous support from the staff of TIDA and the Housing Service Providers

Survey Plan



- Conduct radiological surveys in all leased housing units within Site 12 by using equipment to scan the ground floor of each housing unit.
 - Requires the movement of furniture and miscellaneous goods
- Coordinate with TIDA and the Housing Service Providers on the planning and proper notices needed to complete the survey
 - Meet every Thursday to plan ahead
- Provide the results of the surveys to TIDA within two weeks.
- Coordinate all aspects of the survey with the Regulatory Agencies.
 - California Department of Public Health (CDPH) representatives are on site during surveys
- Surveys will be completed in September

Survey Orientation Session



Demonstration of Ludlum Model 193-6



Bulls-eye to aid data collection if further investigation needed

Radiological Surveys



Survey of a garage with items carefully moved to support the survey of 100 percent of the floor surface



Collection of static measurement in the center of each 1 m² survey grid

Survey Status to Date



As of 7/7/2014:

- 17 full days of surveying
- 794 units to be surveyed
- 300 residential units and garages completed
 - 12 units planned per day
 - Averaging ~17 units per day so far
- Provided the results of the surveys to TIDA for 189 units (as of July 8).
- One reading above background found to date
 - In a vacant unit
 - No immediate health concern
 - Early review indicates it is below the 10 mrem per year action level
 - Data is being validated and will be provided to TIDA by July 14th
 - Navy will continue to assess this finding and potential actions

SURVEY RECEIPT

Former Naval Station Treasure Island, San Francisco, California
Radiological Housing Surveys

This receipt is to inform you that the radiological survey has been completed. Thank you for your cooperation.

Date: _____
Time: _____
Field Team Supervisor: _____
Signature _____

The Navy will process survey results within two weeks from the date of your survey and then provide the results to the Treasure Island Development Authority (TIDA) for distribution. In order to accurately process the survey, the information must be thoroughly reviewed and validated in coordination with the California Department of Public Health. It may be possible that results will be available before the two week period and if that is the case, the results will be provided to TIDA earlier.

Thank you for your cooperation. The Navy appreciates your patience and hopes this has only been a minor inconvenience for you and your family.

For questions or concerns, please contact the Navy representative identified below:
Keith Forman
Navy BRAC PMO
1455 Frazee Road, Suite 900
San Diego, CA 92108
(415) 308-1458
(619) 532-0913
keith.s.forman@navy.mil

Radiological Housing Surveys **NAVFAC**
Naval Facilities Engineering Command

Example of receipt that is signed and provided upon completion of surveys