



HUNTERS POINT SHIPYARD

NAVY MONTHLY PROGRESS REPORT


BRAC
PMO WEST



APRIL 24, 2008


<http://www.bracpmo.navy.mil/bracbases/california/hps>

This monthly progress report (MPR) summarizes environmental restoration activities conducted by the U.S. Department of the Navy (Navy) at Hunters Point Shipyard (HPS) from March 28, 2008 through April 24, 2008. This MPR is prepared in accordance with the HPS Federal Facility Agreement, Section 6.6.



Hunters Point Shipyard

PARCEL B



Document: Draft Action Memorandum Time Critical Removal Action (TCRA) for the Methane Source Area Installation Restoration Site 07 (IR-07)

Comment Period: March 6, 2008 through April 22, 2008

Document: Draft Action Memorandum Time Critical Removal Action (TCRA) for the Methane Source Area Installation Restoration Site 26 (IR-26)

Comment Period: March 6, 2008 through April 25, 2008

Record of Decision (ROD)

Technical Memorandum in Support of a ROD Amendment (TMSRA)

Amended Proposed Plan

ROD Amendment


Document: Draft Final Proposed Plan (PP) in Support of the Record of Decision (ROD) Amendment

Comment Period: June 23, 2008 through July 23, 2008

OTHER DOCUMENTS:

Document: Revised Draft Total Petroleum Hydrocarbon (TPH) Corrective Action Plan Addendum

Comment Period: April 30, 2008 through May 30, 2008




PARCEL C

Document: Draft Final Radiological Addendum to the Feasibility Study (FS)
Comment Period: March 11, 2008 through April 11, 2008



Document: Final FS with Response to Comments (RTCs)
Comment Period: The document is to be issued on April 30, 2008. This is a final document, no comments are anticipated.

Document: Final Radiological Addendum to the FS
Comment Period: The document is to be issued on May 9, 2008. This is a final document, no comments are anticipated.



PARCEL D

Document: Final Radiological Addendum to the FS with RTCs
Comment Period: The document was issued on April 11, 2008. This is a final document, no comments are anticipated.


Document: Revised Groundwater Treatability Study Work Plan
Comment Period: April 18, 2008 through May 16, 2008



Document: Draft Proposed Plan
Comment Period: May 5, 2008 through June 19, 2008

OTHER DOCUMENTS: *Document:* Draft TPH Corrective Action Plan
Comment Period: May 19, 2008 through June 20, 2008


PARCEL E



Document: Final Remedial Investigation (RI) Report
Comment Period: The document is to be issued on May 2, 2008.
This is a final document, no comments are anticipated.




PARCEL E-2



Document: Final January through March 2008 Landfill Gas Monitoring Report
Comment Period: The document is to be issued on April 28, 2008.
This is a final document, no comments are anticipated.

Document: Draft Final RI/FS is currently being written!



PARCEL F


Document: Final FS with Response to Comments
Comment Period: The document is to be issued on April 30, 2008.
 This is a final document, no comments are anticipated.



OTHER DOCUMENTS: **Document:** Draft Radiological Data Gap Investigation Workplan
Comment Period: May 14, 2008 through June 16, 2008

BASEWIDE DOCUMENTS

Document: Final 2nd and 3rd Quarter 2007 Semiannual Basewide Groundwater Monitoring Report
Comment Period: The document was issued on March 30, 2008.
 This is a final document, no comments are anticipated.




SPECIAL RECOGNITION

Darren Knight came to the BRAC Hunters Point Shipyard Team from the active base side where he worked on environmental projects for Camp Pendleton and Bridgeport Mountain Winter Warfare Training Center. He has enjoyed working on the HPS Team managing projects for Parcel B for over one year. His major projects have been finalizing the TMSRA and the TMSRA-RA, preparing the Proposed Plan, 5-Year Review, and the Methane TCRA. He has also been managing projects for Parcel E-2 for nearly 6 months working on preparing the responses to comments on the Draft RI/FS. Darren has a Bachelor of Science Degree in Geology. He has been married for 18 years and his hobbies include performing Magic Tricks, playing drums, and digging holes in the desert prospecting for gold. He will be leaving BRAC and Hunters Point Team on May 1st to pursue new challenges as a Program Manager for Chadux Corporation.



Darren Knight
 Navy Project Manager



CERCLA Process Review

April 2008

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
		1	2	3	4	5
		8 MBCO Subcommittee Meeting 6:00 to 8:00 p.m. Bayview Anna Waden Library 5075 Third St. San Francisco 94124			11 Comment period ends on the Draft Final Radiological Addendum to the FS for Parcel C.	
6	7		9	10	Final Radiological Addendum to the FS with RTCs for Parcel D is issued.	12
13	14	15	16	17 Technical Subcommittee Meeting Bayview Police Station 6:00 - 8:00 p.m. 201 Williams Ave. San Francisco	18 Comment period begins on the Draft Revised Groundwater Treatability Study Work Plan for Parcel D.	19
20	21	22 BCT Meeting 10:00 a.m.-3:00 p.m. TtEMI 1230 Columbia St. Suite 1000 San Diego 92101	23	24 RAB Meeting 6:00-8:00 p.m. Alex Pitcher Room Southeast Community College 1800 Oakdale Ave., San Francisco 94124	25 Comment Period ends on the Draft Action Memorandum TCRA for the Mercury Source Area IR-26 for Parcel B.	26 Literacy for Environmental Justice Earth Day Event 10:00 a.m. to 4:00 p.m. Super Saver Parking Lot 4517 3rd Street San Francisco 94124
27	28 Parcel E-2 Final January through March 2008 Landfill Gas Monitoring Report is issued.	Comment period ends on the Draft Action Memorandum TCRA for the Methane Source Area IR-07 for Parcel B. 29	30 Comment period begins on the Parcel B Revised Draft TPH Corrective Action Plan Addendum. Final FS and RTCs for Parcel F is issued.			

May 2008

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
				1	2 Final RI Report for Parcel E is issued.	3
4	5 Comment period begins on the Draft PP for Parcel D.	6	7	8	9 Final Radiological Addendum to the FS for Parcel C is issued.	10
11	12	13	14	15	16 The comment period ends on the Draft Revised Groundwater Treatability Study Work Plan for Parcel D.	17
18	19 Comment period begins on the Draft TPH Corrective Action Plan for Parcel D.	20	21	22 RAB Meeting 6:00-8:00 p.m. Alex Pitcher Room Southeast Community College 1800 Oakdale Ave. San Francisco 94124	23	24
25	26	27	28	29	30 Comment period ends on the Revised Draft TPH Corrective Action Plan Addendum for Parcel B. Final FS with RTCs for Parcel C is Issued. Final 2nd and 3rd Quarter 2007 Semiannual Groundwater Monitoring Report is issued.	31

June 2008

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
1	2	3	4	5	6	7
8	9	10 MBCO Subcommittee Meeting 6:00 to 8:00 p.m. Bayview Anna Waden Library 5075 Third St. San Francisco 94124	11	12	13 Comment period begins on the Draft Non-Standard Data Gaps Investigation Technical Memorandum for Parcel E-2.	14
15	16	17	18 Comment period begins on the Draft Five Year Review Document for Parcel B.	19 Comments are due on the Draft PP for Parcel D. Final Revised Groundwater Treatability Study Work Plan for Parcel D is issued.	20 Comments are due on the Draft TPH Corrective Action Plan for Parcel D.	21
22	23 Comment period begins on the Draft Final PP in Support of a ROD Amendment for Parcel B.	24	25 Final TPH Corrective Action Plan for Parcel B is issued.	26 RAB Meeting 6:00-8:00 p.m. Alex Pitcher Room Southeast Community College 1800 Oakdale Ave., San Francisco 94124	27	28
29	30 Final Revised SAP for the Basewide Groundwater Monitoring Program is issued.					

BCT: Base Realignment and Closure Cleanup Team

FS: Feasibility Study

IR: Installation Restoration

MBCO: Membership, Bylaws, and Community Outreach

PP: Proposed Plan

RAB: Restoration Advisory Board

RI: Remedial Investigation

ROD: Record of Decision

RTC: Response to Comments

SAP: Sampling and Analysis Plan

TCRA: Time Critical Removal Action

TPH: Total Petroleum Hydrocarbon