




HUNTERS POINT SHIPYARD NAVY MONTHLY PROGRESS REPORT

BRAC
PMO WEST




SEPTEMBER 27, 2007

<http://www.bracpmo.navy.mil/bracbases/california/hps>


USS Chafee

This monthly progress report (MPR) summarizes environmental restoration activities conducted by the U.S. Department of the Navy (Navy) at Hunters Point Shipyard (HPS) during from August 24, 2007 through September 27, 2007. This MPR is prepared in accordance with the HPS Federal Facility Agreement, Section 6.6.



Hunters Point Shipyard

PARCEL B




Document: Draft Groundwater Trigger Level Appendix for the Technical Memorandum in Support of A Record of Decision (ROD) Amendment (TMSRA)
Comment Period: August 7, 2007 through September 10, 2007


Document: Draft Final Radiological Addendum to the TMSRA
Comment Period: September 25, 2007 through October 25, 2007

Document: Final Radiological Addendum to the TMSRA
Comment Period: The document is to be issued on November 23, 2007. This is a final document. No comments are anticipated.

Document: Final TMSRA
Comment Period: The document is to be issued on December 12, 2007. This is a final document. No comments are anticipated.



OTHER DOCUMENTS:
Document: Revised Draft Total Petroleum Hydrocarbons (TPH) Corrective Action Plan Addendum
Comment Period: December 7, 2007 through January 7, 2008




PARCEL C

Document: Draft Feasibility Study (FS)
Comment Period: September 17, 2007 through October 31, 2007



Document: Draft Radiological Addendum to the FS
Comment Period: November 19, 2007 through January 7, 2008



PARCEL D

Document: Draft Final FS
Comment Period: July 6, 2007 through August 31, 2007


Document: Draft Radiological Addendum to the FS
Comment Period: September 28, 2007 through October 29, 2007



Document: Final FS
Comment Period: The document is to be issued on October 25, 2007. This is a final document. No comments are anticipated.

Document: Draft Final Radiological Addendum to the FS
Comment Period: December 19, 2007 through February 4, 2008

PARCEL E




Document: Draft Remedial Investigation (RI)
Comment Period: July 27, 2007 through September 28, 2007
Document: Draft Final RI
Comment Period: December 21, 2007 through February 4, 2008



OTHER DOCUMENTS:

Document: Final MechanoChemical Destruction Supplemental Treatability Study
Comment Period: The document was issued on September 5, 2007. This is a final document.
Document: Draft IR-02 Removal Action Completion Report
Comment Period: September 12, 2007 through October 29, 2007
Document: Final IR-02 Removal Action Completion Report
Comment Period: The document is to be issued on December 5, 2007. This is a final document.

PARCEL E-2



Document: Radiological Addendum for the FS
Comment Period: September 14, 2007 through October 30, 2007




Document: Draft Final RI/FS
Comment Period: October 8, 2007 through November 21, 2007



OTHER DOCUMENTS:

Document: Draft PCB Removal Action Completion Report
Comment Period: July 31, 2007 through September 21, 2007
Document: Draft Metal Debris Reef/Metal Slag Area Removal Action Completion Report
Comment Period: August 17, 2007 through October 3, 2007
Document: Final PCB Removal Action Completion Report
Comment Period: The document is to be issued on October 26, 2007. This is a final document.
Document: Final Metal Debris Reef/Metal Slag Area Removal Action Completion Report
Comment Period: The document is to be issued on November 2, 2007. This is a final document.



PARCEL F




Document: Final FS Data Gaps Investigation Technical Memorandum
Comment Period: The document was issued on August 21, 2007. This is a final document.

SPECIAL RECOGNITION

The Navy is recognizing Sarah Koppel Penn, Navy Remedial Project Manager for the Parcel B mercury removal action, Parcel C FS, Proposed Plan and Record of Decision, basewide stormwater monitoring, Parcel E and E-2 TCRAs and the Parcel E-2 landfill gas monitoring. Ms. Penn graduated from Harvard University with a Bachelors of Arts in Environmental Science and Public Policy. Prior to working for the Navy, Ms. Penn was working for U.S. Environmental Protection Agency (EPA) in the office of Groundwater and Drinking Water. Ms. Penn’s hobbies include playing fast pitch softball (which she’s played since she was 5 years old), mountain biking and playing with her new Dachshund puppy, Saydee. Ms. Penn recently married a Marine Microbiologist named Kevin. *The Navy would like to thank Ms. Penn for her continued support on the HPS project!*



Sarah Koppel Penn
 Navy Remedial Project Manager



CERCLA Process Review

October 2007

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
	1	2	3	4	5	6
7	8 Comment period begins for the Draft Final Parcel E-2 RI/FS	9	10	11 Technical Subcommittee Meeting 6:00 to 8:00 p.m. Anna Waden Library 5075 3rd St SF , CA 94124	12 Comment period begins for the Final Parcel D FS	13
14	15 Comment period begins for the Draft Final Parcel F FS	16	17	18	19	20
21	22	23	24 BCT Meeting 10:00 to 3:00 p.m. 135 Main Street Suite 1800, SF CA 94105 Comment period begins for the Parcel D Radiological Addendum to the FS	25 RAB Meeting 6:00 to 8:00 p.m. Alex Pitcher Room Southeast Community College 1800 Oakdale Ave SF , CA 94124	26	27
28 Comments are due on the Draft Revised Basewide Radiological Work Plan	29	30 Comments are due on the Parcel E-2 Radiological Addendum for the FS	31 Comments are due on the Draft Parcel C FS	Comments are due on the Draft Final Parcel B Radiological Work Plan		

November 2007

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
				1	2	3
4	5	6	7	8	9	10
11	12	13	14 Economic Subcommittee Meeting 6:00 to 8:00 p.m. Anna Waden Library 5075 3rd St SF , CA 94124	15 MBCO Subcommittee Meeting 6:00 to 8:00 p.m. Anna Waden Library 5075 3rd St SF, CA 94124	16	17
18	19 Comment period begins for the Draft Parcel C Radiological Addendum to the FS	20	21 Comment period ends for the Draft Final Parcel E-2 RI/FS	22	23 Comment period begins for the Parcel E-2 Radiological Addendum for the FS	24
25	26	27	28	29 Comment period ends on the Draft Final Parcel F FS	30	

BCT: Base Realignment and Closure Cleanup Team

RAB: Restoration Advisory Board

FS: Feasibility Study

RI: Remedial Investigation

MBCO: Membership, Bylaws, and Community Outreach