



HUNTERS POINT SHIPYARD

NAVY MONTHLY PROGRESS REPORT


BRAC
PMO WEST

FEBRUARY 28, 2008

<http://www.bracpmo.navy.mil/bracbases/california/hps>


USS Momsen

This monthly progress report (MPR) summarizes environmental restoration activities conducted by the U.S. Department of the Navy (Navy) at Hunters Point Shipyard (HPS) from January 25, 2008 through February 28, 2008. This MPR is prepared in accordance with the HPS Federal Facility Agreement, Section 6.6.



Hunters Point Shipyard

PARCEL B



Document: Final Radiological Addendum for the Technical Memorandum in Support of a Record of Decision Amendment (TMSRA) with Response to Comments (RTC)

Comment Period: The document is to be issued on March 14, 2008. This is a final document, no comments are anticipated.




Record of Decision (ROD)

Technical Memorandum in Support of a ROD Amendment (TMSRA)

Amended Proposed Plan

ROD Amendment



Document: Draft Proposed Plan (PP)

Comment Period: March 21, 2008 through May 5, 2008.


OTHER DOCUMENTS:

Document: Revised Draft Total Petroleum Hydrocarbon (TPH) Corrective Action Plan Addendum for Parcel B

Comment Period: April 30, 2008 through June 2, 2008

Document: Final Radiological Removal Action Closeout Report

Comment Period: The document is to be issued on May 16, 2008. This is a final document, no comments are anticipated.



PARCEL C


Document: Draft Final Feasibility Study (FS)
Comment Period: February 4, 2008 to March 11, 2008



Document: Draft Final Radiological Addendum to the FS
Comment Period: March 11, 2008 through April 10, 2008

Document: Final FS with RTCs
Comment Period: The document is to be issued on April 21, 2008. This is a final document, no comments are anticipated.

Document: Final Radiological Addendum to the FS
Comment Period: The document is to be issued on May 9, 2008. This is a final document, no comments are anticipated.



PARCEL D

Document: Draft Final Radiological Addendum to the FS
Comment Period: January 22, 2008 through March 7, 2008

Document: Final Radiological Addendum to the FS with RTCs
Comment Period: The document is to be issued on March 31, 2008. This is a final document, no comments are anticipated.




Document: Draft PP
Comment Period: May 5, 2008 through June 19, 2008

OTHER DOCUMENTS:

Document: Revised Groundwater Treatability Study Work Plan
Comment Period: April 8, 2008 through May 8, 2008.

Document: Draft TPH Corrective Action Plan for Parcel D
Comment Period: May 19, 2008 through June 20, 2008

PARCEL E




Document: Draft Final Remedial Investigation (RI) Report
Comment Period: February 4, 2008 through March 5, 2008

Document: Final RI Report
Comment Period: The document is to be issued on April 16, 2008.
 This is a final document, no comments are anticipated.




PARCEL E-2



OTHER DOCUMENTS

Document: Final January through March 2008 Landfill Gas Monitoring Report
Comment Period: The document is to be issued on April 28, 2008.
 This is a final document, no comments are anticipated.



PARCEL F

Document: Final FS and RTCs
Comment Period: The document is to be issued on March 28, 2008. This is a final document, no comments are anticipated.




OTHER DOCUMENTS: **Document:** Draft Radiological Data Gap Investigation Workplan
Comment Period: April 14, 2008 through May 14, 2008

BASEWIDE DOCUMENTS

Document: Final 2nd and 3rd Quarter 2007 Semiannual Groundwater Monitoring Report
Comment Period: The document is to be issued on March 28, 2008. This is a final document, no comments are anticipated.

Document: Draft Revised Sampling and Analysis Plan (SAP) Basewide Groundwater Monitoring Program
Comment Period: February 13, 2008 through March 14, 2008

Document: Final Revised SAP Basewide Groundwater Monitoring Program
Comment Period: The document is to be issued on April 11, 2008. This is a final document, no comments are anticipated.




SPECIAL RECOGNITION



Mark Walden
Navy

The Navy would like to recognize Mark Walden for his outstanding work on the HPS project, including his time as the interim Lead Remedial Project Manager (RPM). Because of Mr. Walden’s excellent work, he is being promoted to the Lead RPM role for the Naval Air Station (NAS) Moffett Field project. NAS Moffett Field is located in the Bay Area, about 10 miles north of San Jose. When Mr. Walden isn’t busy with his Navy work, he enjoys baseball, fishing, and hiking.
The Navy thanks Mark Walden for his work on the HPS project!



CERCLA Process Review

February 2008

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
					1	2
3	4 Comment period begins on the Parcel C Draft Final FS Comment period begins on the Parcel E Draft Final RI	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28 RAB Meeting 6:00 – 8:00 p.m. Alex Pitcher Room Southeast Community College 1800 Oakdale Ave. San Francisco 94124	29 BCT Meeting 10:00 a.m. – 3:00p.m. TtEMI 135 Main Street Suite 1800 San Francisco 94105	

March 2008

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
					7 Comment period ends on the Parcel D Draft Final Radiological Addendum to the FS	1
2	3	4 11 Comment period begins on the Parcel C Draft Final Radiological Addendum to the FS	5 Comment period ends on the Parcel E Draft Final Remedial Investigation (RI) Report	6	14 The Final Parcel B Radiological Addendum for the TMSRA with RTCs is issued	8
9	10	Comment period ends on the Parcel C Draft Final Feasibility Study (FS)	12	13	Comment period ends on the Draft Revised SAP Basewide Groundwater Monitoring Program	15
16	17	18	19	20	21 Comment period begins on the Draft PP in Support of the ROD Amendment	22
23	24	25	26 BCT Meeting, 10:00 a.m.-3:00 p.m. TtEMI 135 Main Street, Suite 1800 San Francisco 94105	27 RAB Meeting 6:00-8:00 p.m., Alex Pitcher Room, Southeast Community College, 1800 Oakdale Ave., San Francisco 94124	28 Final 2nd and 3rd Quarter 2007 Semiannual Groundwater Monitoring Report is issued	29
30	31 The Parcel D Final Radiological Addendum to the FS with RTCs is issued					The Parcel F Final FS is issued

April 2008

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
		1	2	3	4	5
6	7	8 Parcel D Revised Groundwater Treatability Study Work Plan is issued	9	10	11 Final Revised SAP Basewide Groundwater Monitoring Program is issued	12
13	14 Comment period begins on the Parcel F Draft Radiological Data Gap Investigation Workplan	15	16 Parcel E Final RI Report is issued	17	18	19
20	21 Parcel C Final FS with RTCs is issued	22	23 BCT Meeting, 10:00 a.m.-3:00 p.m. TtEMI 135 Main Street, Suite 1800 San Francisco 94105	24 RAB Meeting 6:00-8:00 p.m., Alex Pitcher Room, Southeast Community College, 1800 Oakdale Ave., San Francisco 94124	25	26
27	28 Parcel E-2 Final January through March 2008 Landfill Gas Monitoring Report is issued	29	30 Comment period beings on the Parcel B Revised Draft TPH Corrective Action Plan Addendum			

BCT: Base Realignment and Closure Cleanup Team

FS: Feasibility Study

MBCO: Membership, Bylaws, and Community Outreach

RAB: Restoration Advisory Board

RI: Remedial Investigation

ROD: Record of Decision

RTC: Response to Comments

SAP: Sampling and Analysis Plan

TMSRA: Technical Memorandum in Support of a ROD Amendment