



This monthly progress report (MPR) summarizes environmental restoration activities conducted by the U.S. Department of the Navy (Navy) at Hunters Point Shipyard (HPS) from October 26, 2007 through December 6, 2007. This MPR is prepared in accordance with the HPS Federal Facility Agreement, Section 6.6.




Hunters Point Shipyard


PARCEL B



Document: Final Radiological Addendum to the Technical Memorandum in Support of a Record of Decision (ROD) Addendum (TMSRA) with Response to Comments (RTC)
Comment Period: The document is to be issued on January 28, 2008. This is a final document. No comments are anticipated.
Document: Final TMSRA
Comment Period: The document is to be issued on December 12, 2007. This is a final document. No comments are anticipated.




Document: Draft Amended Proposed Plan (PP)
Comment Period: February 25, 2008 to April 10, 2008.



PARCEL C

Document: Draft Radiological Addendum to the Feasibility Study (FS)
Comment Period: December 17, 2007 to January 31, 2008

Document: Draft Final FS
Comment Period: February 4, 2008 to March 20, 2008



PARCEL D


Document: Final Revised FS with RTCs
Comment Period: The document was issued on November 30, 2007.
 This is a final document. No comments are anticipated

Document: Draft Final Radiological Addendum to the FS
Comment Period: December 19, 2007 through February 4, 2008

Document: Final Radiological Addendum to the FS with RTCs
Comment Period: The document is to be issued on February 20, 2008.
 This is a final document. No comments are anticipated.




PARCEL E



Document: Final Installation Restoration (IR) Site-02 Removal Action Completion Report
Comment Period: The document is to be issued on December 12, 2007. This is a final document.
Document: Draft Final Remedial Investigation (RI)
Comment Period: February 4, 2008 through March 20, 2008
Document: Final RI and RTCs
Comment Period: The document is to be issued on April 21, 2008. This is a final document.



PARCEL E-2




Document: Draft Final Radiological Addendum for the RI/FS and the Draft Final RI/FS
Comment Period: July 1, 2008 to August 14, 2008



OTHER DOCUMENTS:

Document: Final Metal Debris Reef/Metal Slag Area Removal Action Completion Report
Comment Period: The document was issued on November 30, 2007. This is a final document.

PARCEL F



Document: Draft Final FS
Comment Period: November 15, 2007 through December 21, 2007.
Document: Final FS and RTCs
Comment Period: The document is to be issued on February 6, 2008. This is a final document.



BASEWIDE DOCUMENTS

Document: Draft Revised Sampling and Analysis Plan (SAP) Basewide Groundwater Monitoring Program


Comment Period: January 10, 2008 to February 11, 2008

Document: Final Revised Basewide Radiological Work Plan

Comment Period: December 10, 2007 through January 10, 2008.

Document: Final Community Notification Plan 2007 Update

Comment Period: This document will be issued on December 14, 2007 for information purposes only.




SPECIAL RECOGNITION

Leslie Lundgren, Tetra Tech Inc., graduated from University of California, San Francisco and began her career as a registered nurse. After several years, Ms. Lundgren returned to school and earned a degree in Civil Engineering at San Francisco State University. Ms Lundgren has worked on Hunters Point projects for the past 4 years spending most of her time as project manager for Parcel F, the offshore parcel at HPS. Ms. Lundgren's hobbies include tap dancing, gardening and hiking with her dog, Minnie. *The Navy would like to thank Ms. Lundgren for her continued support on the HPS project!*



Leslie Lundgren, Tetra Tech Inc.



CERCLA Documents the RAB Reviews!

December 2007

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
						1
2	3 10 Comment period begins on the Parcel E-2 Draft Final Radiological Addendum for the RI/FS	4	5 BCT Meeting 10:00 to 3:00 p.m. TtEMI 135 Main St. Suite 1800 SF CA 94124	6 RAB Meeting 6:00-8:00 p.m. Alex Pitcher Room SE Community College 1800 Oakdale Ave. SF CA 94124	7	8
9	Comment period begins on the Final Revised Basewide Radiological Work Plan	11	12 The Final Parcel B Technical Memorandum in Support of a ROD Amendment is issued	13	14 The Community Notification Plan 2007 Update is issued.	15
16	17 Comment period begins on the Draft Parcel C Radiological Addendum for the FS	18	The Final Parcel E Installation Restoration (IR)-02 Removal Action Completion Report is issued	20	21 The Final Preliminary Screening Criteria and Petroleum Strategy document is issued.	22
23	24	25	19 Comment period begins on the Parcel D Draft Final Radiological Addendum to the FS	27	Comment period ends on the Draft Final Parcel F FS	29
30 Comment period begins on the Parcel D Draft Final Radiological Addendum to the FS	31		26		28	

January 2008

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
		1	2	3 10 Comment period begins on the Draft Revised SAP Basewide Groundwater Monitoring Program	4	5
6 The comment period ends on the Draft Revised SAP Basewide Monitoring Program	7 Comments are due on the Draft Parcel C Radiological Addendum to the FS	8	9	Comment period ends on the Final Revised Basewide Radiological Work Plan	11	12
13	14	15	16	17 24 RAB Meeting 6:00-8:00 p.m. Alex Pitcher Room Southeast Community College 1800 Oakdale Ave. SF CA 94124	18	19
20	21	22 BCT Meeting 10:00 a.m. – 3:00 p.m. TtEMI 1230 Columbia St., Suite 1000, San Diego, CA 92101	23	Comment period ends on the Draft Final Parcel E-2 Radiological Addendum for the RI/FS	25	26
27	28	29	30	31 Comment period ends on the Draft Parcel C Radiological Addendum for the FS		

February 2008

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
	<p>Comment period begins on the Draft Final Parcel C FS</p> <hr/> <p>Comment period ends on the Draft Final Parcel D</p>				1	2
3	<p>Draft Final Parcel D Final Radiological Addendum to the FS</p> <hr/> <p>Comment period begins on the Parcel E</p>	5	6 Final Parcel F FS and RTC's is issued	7 MBCO Subcommittee Meeting 6:00-8:00 p.m. Bayview Anna Waden Library 5075 Third Street SF CA 94124	8 The Final Parcel E RI and RTC's is issued	9
10	<p>Draft Final RI</p> <hr/> <p>11 Comment period ends on the Draft Revised SAP Basewide</p>	12 Comment period begins on the Draft Final Parcel C Radiological Addendum to the FS	13	14	15	16
17	<p>Groundwater Monitoring Program</p> <hr/> <p>18</p>	19	20 The Final Parcel D Radiological Addendum to the FS with RTC's is issued	21	22	23
24	25 Comment period begins on the Draft Amended Parcel B PP in Support of the ROD Amendment	26 BCT Meeting 10:00- 3:00 p.m. THEMI 135 Main Street Suite 1800 SF CA 94105	27	28 RAB Meeting 6:00-8:00 p.m. Alex Pitcher Room Southeast Community College 1800 Oakdale Ave. SF CA 94124	29	

BCT: Base Realignment and Closure Cleanup Team
 RAB: Restoration Advisory Board

FS: Feasibility Study
 RI: Remedial Investigation

MBCO: Membership, Bylaws, and Community Outreach
 SAP: Sampling and Analysis Plan