

Navy Monthly Progress Report



Former Mare Island Naval Shipyard

March 26, 2015



USS Trepang (SS-412) at Mare Island, March 1944

1.0 INTRODUCTION

The Department of the Navy prepared this monthly progress report (MPR) to discuss environmental cleanup at the former Mare Island Naval Shipyard (Mare Island) in Vallejo, California. This MPR does not discuss cleanup work by the City of Vallejo or its developers, Lennar Mare Island and Weston Solutions, through the Environmental Services Cooperative Agreements (ESCA). The work completed through those agreements this month is reported separately. This MPR discusses progress made during the reporting period from February 27, 2015 through March 26, 2015. The information provided in this report includes updates to field work and removal actions, document submittals, the progress of regulatory reviews, issues associated with Navy environmental programs, and Base Realignment and Closure (BRAC) Cleanup Team (BCT) and Restoration Advisory Board (RAB) meetings.

2.0 FIELDWORK, REMOVAL, ACTIONS AND UPCOMING EVENTS

During the month of March 2015, there was no fieldwork performed.

3.0 DOCUMENT SUBMITTALS AND PROGRESS OF REGULATORY REVIEW

The Navy submitted the following documents during the reporting period, listed below.

- Draft Navy-Retained Condition at Building 742, Former Degreasing Plant, Investigation Area C2 Non-Time-Critical Removal Action [NTCRA] Summary Report
- Draft Parcel XVI, Solid Waste Management Unit (SWMU) 78 (Building 505) Field Investigation Completion Report
- Draft Installation Restoration (IR) Site 17 and Building 503 Area Proposed Plan / Remedial Action Plan (PP / RAP)

The Navy received comments or concurrence from regulatory agencies on the following documents during the reporting period:

- Comments from the Department of Toxic Substances Control (DTSC) and San Francisco Bay Regional Water Quality Control Board (Water Board) on the Draft Defense Reutilization and Marketing Office South (DRMO-S) Remedial Investigation Report

3.0 DOCUMENT SUBMITTALS AND PROGRESS OF REGULATORY REVIEW (CONTINUED)

The Navy received comments or concurrence from regulatory agencies on the following documents during the reporting period (continued):

- Concurrence from DTSC and Water Board on Production Manufacturing Area (PMA) Munitions Response Program (MRP) Technical Memorandum (Tech Memo)
- No Further Action from the Water Board applying to releases of petroleum fuel and fuel constituents associated with Defense Reutilization Marketing Office (DRMO)

4.0 REGULATORY REVIEW: YEAR-TO-DATE PROGRESS

The documents presented in the following table include only documents that address sites where the Navy remains responsible for the cleanup work.

Number of Documents Submitted by the Navy	43
Number of DTSC Comments Received by the Navy	41
Number of Water Board Comments Received by the Navy	36
Number of EPA Comments Received by the Navy	2

BCT meetings are held regularly with the Navy, DTSC, Water Board, and the United States Environmental Protection Agency (EPA) to discuss the progress of environmental cleanup at Mare Island. The next BCT meeting will be held on Thursday, May 28, 2015.

NAVY CONTACT INFORMATION

Janet Lear

BRAC Environmental Coordinator
 E-mail: janet.lear@navy.mil
 Local Telephone: (707) 562-3104
 San Diego Telephone: (619) 532-0976
 San Diego Fax: (619) 532-0780
www.bracpmo.navy.mil

RESTORATION ADVISORY BOARD MEETING SCHEDULE

The RAB meets the last Thursday of every other month, **unless otherwise noted in bold**. The next RAB meetings are scheduled for:

- May 28, 2015
- July 30, 2015
- September 24, 2015
- **December 3, 2015**

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
 375 G Street, Vallejo, CA 94592