

# Navy Monthly Progress Report



## Former Mare Island Naval Shipyard

June 28, 2018



*USS Emory S. Land (AS-39), Mare Island, 2018*

## 1.0 INTRODUCTION

The Department of the Navy (Navy) prepared this monthly progress report (MPR) to discuss environmental cleanup at the former Mare Island Naval Shipyard (MINS) in Vallejo, California. This MPR does not discuss cleanup work by the City of Vallejo or its developer, Lennar Mare Island (LMI), through the Navy's Eastern Early Transfer Parcel (EETP) Environmental Services Cooperative Agreement (ESCA). The work completed by the city through LMI this month is reported separately. This MPR discusses progress made during the reporting period from June 1, 2018, through June 28, 2018. The information provided in this report includes updates to field work and removal actions, document submittals, the progress of regulatory reviews, issues associated with Navy environmental programs, and Base Realignment and Closure (BRAC) Cleanup Team (BCT) and Restoration Advisory Board (RAB) meetings.

## 2.0 FIELD WORK, ACTIONS, AND UPCOMING EVENTS

The Navy performed field work at the Installation Restoration (IR) Site 17 and Building 503 Area and Unexploded Ordnance Site 3 (UXO 3)—Dredge Pond 3E.

### IR Site 17 and Building 503 Area

The Navy performed field work at the IR Site 17 and Building 503 Area on June 13 and 14, 2018. Soil gas samples were collected from nine locations to continue quarterly long-term monitoring for natural attenuation of the chlorinated solvent trichloroethene in soil gas.

## UXO 3—Dredge Pond 3E

The Navy performed field work at UXO 3—Dredge Pond 3E between May 30 and June 12, 2018. The Navy pumped approximately 380,000 gallons of accumulated rain water from Dredge Pond 3E into the adjacent Dredge Pond 3NW to facilitate drier conditions so remedial investigation (RI) field work can proceed in July.



**UXO 3—Dredge Pond 3E Dewatering June 5, 2018**



**UXO 3—Dredge Pond 3E Dewatering June 8, 2018**

### 3.0 DOCUMENT SUBMITTALS AND PROGRESS OF REGULATORY REVIEW

The Navy submitted the following documents during the reporting period:

- Draft Final Feasibility Study (FS) Data Collection Work Plan for Paint Waste Area
- Draft Final Finding of Suitability to Transfer (FOST) for Parcel XV-B(1)a (FOST 15)

The Navy received comments or concurrence from the regulatory agencies on the following documents during the reporting period:

- Comments received from the Department of Toxic Substances Control (DTSC) on the Draft FOST for Parcel XV-B(1)b (FOST 16)
- Concurrence received from the DTSC on the Final RI Report for the Crane Test Area North
- Concurrence received from the DTSC on the Final RI Report for the Defense Reutilization and Marketing Office South, IR Site 30
- Comments received from the DTSC and San Francisco Bay Regional Water Board (Regional Water Board) on the Revised Draft RI/FS Report for the Production Manufacturing Area Munitions Response Program
- Comments received from the Regional Water Board on the Draft Record of Decision/ Remedial Action Plan for Investigation Area (IA) F1
- Comments received from the DTSC and Regional Water Board on the Draft Technical Memorandum for the South Shore Area Upland Investigation
- Concurrence received from the DTSC on the Final RI Report for the Paint Waste Area
- Concurrence received from the DTSC and Regional Water Board on the Final 2nd Five-Year Review for IA H1 and Marine Corps Firing Range

### 4.0 REGULATORY REVIEW: YEAR-TO-DATE PROGRESS

The documents presented in the following table include only documents that address sites where the Navy remains responsible for the cleanup work.

Number of Documents Submitted by the Navy	16
Number of <b>DTSC</b> Comments Received by the Navy	10
Number of <b>Regional Water Board</b> Comments Received by the Navy	9
Number of <b>EPA</b> Comments Received by the Navy	0

BCT meetings are held regularly with the Navy, DTSC, and the Regional Water Board to discuss the progress of environmental cleanup at MINS. The next BCT meeting will be held on July 26, 2018.

#### RAB MEETING SCHEDULE

The RAB meets the last Thursday of every other month, **unless otherwise noted in bold**. The next RAB meetings are scheduled for:

- July 26, 2018
- September 27, 2018 (RAB Tour)
- November 29, 2018

Meetings begin at 7:00 p.m. and are held at:  
**Mare Island Conference Center**  
 375 G Street, Vallejo, CA 94592

#### NAVY CONTACT INFORMATION

##### Janet Lear

BRAC Environmental Coordinator

E-mail: [janet.lear@navy.mil](mailto:janet.lear@navy.mil)

Local Telephone: (707) 562-3104

San Diego Telephone: (619) 524-1924

San Diego Fax: (619) 524-0575

[www.bracpmo.navy.mil](http://www.bracpmo.navy.mil)