


# Navy Monthly Progress Report



## Former Mare Island Naval Shipyard

September 27, 2018



*USS Kanawha (AO-1), Mare Island, 1943*

## 1.0 INTRODUCTION

The Department of the Navy (Navy) prepared this monthly progress report (MPR) to discuss environmental cleanup at the former Mare Island Naval Shipyard (MINS) in Vallejo, California. This MPR does not discuss cleanup work by the City of Vallejo or its developer, Lennar Mare Island (LMI), through the Navy's Eastern Early Transfer Parcel (EETP) Environmental Services Cooperative Agreement (ESCA). The work completed by the city through LMI this month is reported separately. This MPR discusses progress made during the reporting period from August 31, 2018, through September 27, 2018. The information provided in this report includes updates to field work and removal actions, document submittals, the progress of regulatory reviews, issues associated with Navy environmental programs, and Base Realignment and Closure (BRAC) Cleanup Team (BCT) and Restoration Advisory Board (RAB) meetings.



**Soil sampling with direct-push drilling rig at Dredge Pond 3E - September 14**

## 2.0 FIELD WORK, ACTIONS, AND UPCOMING EVENTS

The Navy performed field work at the Unexploded Ordnance Site 3 (UXO 3)—Dredge Pond 3E and Northern Marine Corps Firing Range (NMFCR) and Solid Waste Management Unit (SWMU) 78.

### UXO 3—Dredge Pond 3E and NMFCR

The Navy continued remedial investigation field work throughout September at the UXO 3—Dredge Pond 3E and NMFCR site. The field work in September included digital geophysical mapping surveys, radiological surveys, and soil and groundwater sampling. Field work is projected to continue through October 2018.

### SWMU 78

The Navy initiated field work on September 10, 2018, at the SWMU 78 debris pile investigation site. The field work consisted of vegetation clearance, wildlife exclusion fence installation, excavation, soil sampling, and transportation of debris and soil off-site for disposal. The SWMU 78 field work will continue through early October 2018.



**Excavation at SWMU 78 - September 18**

### 3.0 DOCUMENT SUBMITTALS AND PROGRESS OF REGULATORY REVIEW

The Navy submitted the following documents during the reporting period:

- Draft Risk Assessment Technical Memorandum for Building 742, Former Degreasing Plant
- 2018 Annual Institutional Control Compliance Monitoring Report for the Installation Restoration Site 17 and Building 503 Area

No comments or concurrence were received from the regulatory agencies during the reporting period.

### 4.0 REGULATORY REVIEW: YEAR-TO-DATE PROGRESS

The documents presented in the following table include only documents that address sites where the Navy remains responsible for the cleanup work.

Number of Documents Submitted by the Navy	24
Number of <b>DTSC</b> Comments Received by the Navy	14
Number of <b>Regional Water Board</b> Comments Received by the Navy	10
Number of <b>EPA</b> Comments Received by the Navy	0

BCT meetings are held regularly with the Navy, DTSC, and the Regional Water Board to discuss the progress of environmental cleanup at MINS. The next BCT meeting will be held on November 29, 2018.

#### RAB MEETING SCHEDULE

The RAB meets the last Thursday of every other month, **unless otherwise noted in bold**. The next RAB meetings are scheduled for:

- November 29, 2018
- January 31, 2019
- March 28, 2019

Meetings begin at 7:00 p.m. and are held at:  
**Mare Island Conference Center**  
 375 G Street, Vallejo, CA 94592

#### NAVY CONTACT INFORMATION

##### Janet Lear

BRAC Environmental Coordinator

E-mail: [janet.lear@navy.mil](mailto:janet.lear@navy.mil)

Local Telephone: (707) 562-3104

San Diego Telephone: (619) 524-1924

San Diego Fax: (619) 524-0575

[www.bracpmo.navy.mil](http://www.bracpmo.navy.mil)