

Navy Monthly Progress Report



Former Mare Island Naval Shipyard

January 29, 2015



Kamehameha (SSBN-642) at Mare Island, January 1965

1.0 INTRODUCTION

The Department of the Navy prepared this monthly progress report (MPR) to discuss environmental cleanup at the former Mare Island Naval Shipyard (Mare Island) in Vallejo, California. This MPR does not discuss cleanup work by the City of Vallejo (City) or its developer, Lennar Mare Island (LMI), through the Navy's Eastern Early Transfer Parcel (EETP) Environmental Services Cooperative Agreement (ESCA). The work completed by the City through LMI this month is reported separately. This MPR discusses progress made during the reporting period from December 26, 2014 through January 29, 2015. The information provided in this report includes updates to field work and removal actions, document submittals, the progress of regulatory reviews, issues associated with Navy environmental programs, and Base Realignment and Closure (BRAC) Cleanup Team (BCT) and Restoration Advisory Board (RAB) meetings.

2.0 FIELDWORK, REMOVAL, ACTIONS AND UPCOMING EVENTS

During the month of January 2015, fieldwork was performed at Mare Island for the basewide groundwater sampling program.

Basewide Groundwater Sampling:

The second sampling event in the Basewide Groundwater Monitoring Program took place the week of January 19, 2015. Approximately 28 wells were sampled or sounded throughout Mare Island.



Groundwater Sampling at Installation Restoration Site 04 during the Basewide Groundwater Sampling Event in January 2015

3.0 DOCUMENT SUBMITTALS AND PROGRESS OF REGULATORY REVIEW

There were no documents submitted by the Navy during the reporting period.

The Navy received comments or concurrence from regulatory agencies on the following documents during the reporting period:

- Concurrence from the Department of Toxics Substances Control (DTSC) and San Francisco Bay Regional Water Quality Control Board (Water Board) on the Final Battelle Production Manufacturing Area (PMA)/South Shore Area (SSA) Munitions and Explosives of Concern (MEC) Non-Time Critical Removal Action (NTCRA) Remedial Action Completion Report (RACR)
- Concurrence from the DTSC and Water Board on the Final Integrated Solutions for Remediation, Joint Venture (ISR-JV) PMA/SSA MEC NTCRA RACR
- Concurrence from the DTSC and Water Board on the Final Investigation Area K Remedial Investigation and Feasibility Study Report.

4.0 REGULATORY REVIEW: YEAR-TO-DATE PROGRESS

The documents presented in the following table include only documents that address sites where the Navy remains responsible for the cleanup work.

Number of Documents Submitted by the Navy	38
Number of DTSC Comments Received by the Navy	38
Number of Water Board Comments Received by the Navy	32
Number of EPA Comments Received by the Navy	2

BCT meetings are held regularly with the Navy, DTSC, Water Board, and the United States Environmental Protection Agency (EPA) to discuss the progress of environmental cleanup at Mare Island. The next BCT meeting will be held on Thursday, March 26, 2015.

NAVY CONTACT INFORMATION Janet Lear

BRAC Environmental Coordinator
 E-mail: janet.lear@navy.mil
 Local Telephone: (707) 562-3104
 San Diego Telephone: (619) 532-0976
 San Diego Fax: (619) 532-0780
 www.bracpmo.navy.mil

RESTORATION ADVISORY BOARD MEETING SCHEDULE

The RAB meets the last Thursday of every other month, **unless otherwise noted in bold**. The next RAB meetings are scheduled for:

- March 26, 2015
- May 28, 2015
- July 30, 2015
- September 24, 2015
- **December 3, 2015**

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
 375 G Street, Vallejo, CA 94592