

NAVY MONTHLY PROGRESS REPORT



FORMER MARE ISLAND NAVAL SHIPYARD

MARCH 20, 2008



www.bracpmo.navy.mil


USS Ashland

1.0 INTRODUCTION

The U.S. Department of the Navy (Navy) prepared this monthly progress report (MPR) to discuss environmental cleanup at the former Mare Island Naval Shipyard (Mare Island) in Vallejo, California. This MPR does not discuss cleanup work by the City of Vallejo and its developers, Lennar Mare Island and Weston Solutions, through the Navy's Environmental Services Cooperative Agreements. The work completed under those agreements is reported separately by each party. This MPR discusses progress made during the reporting period from February 29, 2008 through March 20, 2008. The information provided below includes updates to field work and removal actions; document submittals; and the progress of regulatory reviews, issues associated with Navy environmental programs, and Base Realignment and Closure (BRAC) Cleanup Team (BCT) and Restoration Advisory Board (RAB) meetings.



Fieldwork Investigation Areas



Geophysical Survey Fieldwork

2.0 FIELDWORK, REMOVAL ACTIONS, AND UPCOMING EVENTS

The Navy is conducting a geophysical survey at the Defense Reutilization and Marketing Office (DRMO) to determine the lateral extent of metallic debris on Azuar Drive and Dump Road. Based on previous investigations at the site, petroleum contamination is typically found where metallic debris is present. Results of the fieldwork and any follow-on activities will be presented in a Technical Memorandum. Field efforts began on March 13 and are anticipated to end March 21, 2008.

3.0 DOCUMENT SUBMITTALS AND PROGRESS OF REGULATORY REVIEW

The Navy submitted one document during the reporting period:

- Draft Non-Time Critical Removal Action Completion Report, DRMO

The Navy received comments from the Department of Toxic Substances Control (DTSC) on the following documents:

- Draft Sampling and Analysis Plan Addendum 01, Additional Sampling Investigation Area (IA) F1
- Draft Final Geophysical Investigation, Production Manufacturing Area and South Shore Area

The Navy received comments from the San Francisco Bay Regional Water Quality Control Board (Water Board) on the following document:

- Work Plan for the Draft Remedial Investigation at IA K

BCT meetings are held regularly with the Navy, U.S. Environmental Protection Agency (EPA), DTSC, and Water Board to discuss the progress of environmental cleanup at Mare Island. The most recent BCT meeting was held on March 20, 2008.

Fiscal Year-To-Date Progress

The documents presented in the table below include only documents that address sites where the Navy remains responsible for the completion of cleanup work.

Number of Documents Submitted by the Navy in 2008	5
Number of DTSC Comments Received by the Navy in 2008	6
Number of EPA Comments Received by the Navy in 2008	2
Number of Water Board Comments Received by the Navy in 2008	3

NAVY CONTACT INFORMATION



Michael Bloom

BRAC Environmental Coordinator for Mare Island

E-mail: michael.s.bloom@navy.mil

Local Telephone: (707) 562-3104

San Diego Telephone: (619) 532-0967

San Diego Fax: (619) 532-0995

www.bracpmo.navy.mil

RESTORATION ADVISORY BOARD MEETING SCHEDULE



The RAB meets the last Thursday of every month, unless otherwise noted. RAB meetings are currently scheduled for the following dates:

Thursday, April 24, 2008

Thursday, May 29, 2008

Thursday, June 26, 2008

Meetings begin at 7:00 p.m. and are held at the following location:

John F. Kennedy Library

505 Santa Clara Street, Vallejo, California 94590