

Memorandum

To: RAB Members
CC: RAB File, Attendees
From: D. Barney
Date: 6/26/2006
Re: Clean-up Update – June 2006

Dear RAB Members,

This memorandum is provided in lieu of a June 2006 RAB meeting. The following summarizes the recent activities that have occurred at NAS South Weymouth.

Installation Restoration Program (IRP) Sites

Rubble Disposal Area – Navy to task new contractor to implement the Long Term Monitoring Plan.

West Gate Landfill – Navy has requested EPA concurrence with the Proposed Plan.

Basewide Assessment – Fieldwork has been completed. Analysis of data and report development are ongoing. Anticipate draft report in fall of 2006.

Sewage Treatment Plant – The final FS is nearing completion. It will include an appendix with the field report presenting the results of the supplemental soil and groundwater sampling program completed in February and early March 2006.

Building 81 and 82 – The field investigation for Building 82 began in early June and continues. Fieldwork for Building 81 will begin June 26th. Both field programs are anticipated to continue through the summer. Navy is incorporating changes based on EPA and MADEP comments on the revised the Work Plans for Building 81 and Building 82 and will issue a final revision of both Work Plans in the near future. The Navy's contractor has completed removal of the remaining floor drains in Building 82 and is preparing a report.

Solvent Release Area – Navy is incorporating changes based on the final regulator comments on the Work Plan and will issue the final Work Plan in the near future. Field investigation activities commenced in late May and are anticipated to continue into the fall.

Massachusetts Contingency Plan (MCP) Sites

Jet Fuel Pipeline (Holding Tank Area) – The third quarterly groundwater event was conducted the week of May 29th. Sample analysis is underway. The next Phase V O&M Inspection and Monitoring Status Report will be submitted in August.

Fire Fighting Training Area – Navy plans to excavate petroleum impacted soils later this summer.

Environmental Baseline Survey (EBS) Sites

Area of Concern (AOC) 8 – The soil/sediment removal action at the former Radio Receiver Building, Building 70 was completed in the fall of 2005. A final Closeout Report and Action Memorandum (CR/AM) was submitted on June 15th. The next step in the CERCLA process will be to respond to any remaining regulator comments on the document and then combine the removal actions at AOCs 8 and 53 into a No Further Action Proposed Plan.

Area of Concern (AOC) 55C – (Area North of Trotter Road – Ponding Area) A work plan and wetlands assessment have been completed for the proposed removal action at the site. Navy is working with the regulators to determine the most appropriate next steps prior to commencement of any removal action activities.

AOC 4A (Air Traffic Control Tower Septic System), AOC 14 (Stained Area Near Railroad Spur near Water Tower – south of Building 117), AOC 55D (Area North of Trotter Road – Wetland Area), and AOC 83 (former 90 Day Hazardous Waste Storage Area) – CERCLA risk assessments have been completed at these sites. Navy has received MADEP and EPA comments on the draft No Action Proposed Plan. Navy responses are pending.

Review Item Area (RIA) 78E – Navy issued responses on June 20, 2006, to MADEP comments received on the May 8, 2006 Technical Memorandum. The Technical Memorandum will be revised pending MADEP concurrence with the responses.

Solid Waste

Small Landfill - Navy received MADEP approval of the Corrective Action Alternatives Analysis (CAAA) and will now proceed with the Corrective Action Design (CAD).

Please feel free to contact me at 617-753-4656 or e-mail barneyda@efane.navfac.navy.mil if you have any questions or concerns related to this memo or any restoration activities.

Dave Barney