
1.0  INTRODUCTION
The Department of the Navy prepared this monthly progress 
report (MPR) to discuss environmental cleanup at the former 
Mare Island Naval Shipyard (Mare Island) in Vallejo, California.  
This MPR does not discuss cleanup work by the City of Vallejo 
and its developers, Lennar Mare Island and Weston Solutions, 
through the Navy’s Environmental Services Cooperative 
Agreements.  The work completed under those agreements is 
reported separately by each party.  This MPR discusses progress 
made during the reporting period from March 26, 2010, through 
April 29, 2010.  The information provided below includes 
updates to field work and removal actions; document submittals; 
the progress of regulatory reviews, issues associated with Navy 
environmental programs, and Base Realignment and Closure 
(BRAC) Cleanup Team (BCT) and Restoration Advisory Board 
(RAB) meetings.

2.0  FIELDWORK, REMOVAL ACTIONS, 
AND UPCOMING EVENTS

Excavation activities performed as part of the Petroleum 
Corrective Action Plan (PCAP) at the Defense Reutilization and 
Marketing Office (DRMO) were completed this month.  The 
Navy successfully completed the excavation of 135,456 cubic 
yards of total petroleum hydrocarbon (TPH) contaminated soil.  
Additionally, the Navy completed restoration of Dump Road 
and all  roadway activities resumed this month.  The Azuar 
Drive roadway has been restored and is open again for vehicular 
traffic.  Remaining Azuar Drive site restoration activities include 

storm water, street 
lighting, and electrical 
cable replacement.  
However, completion 
of these remaining 
activities should not 
impede roadway 
access or use.

The Navy also 
focused on the 
abatement and closure of polychlorinated biphenyl (PCB) sites 
within Investigation Area (IA) A2 this month.  Thus far, the U.S. 
Environmental Protection Agency (EPA) has granted closure of 
PCB Site Building 593.  Reports have been submitted for the 
remaining twelve PCB sites within IA A2 and are pending closure 
concurrence from EPA.  In the coming months, the Navy will 

focus on the abatement 
of PCB Sites Buildings 
163 and 832, which 
are Navy-retained 
conditions located 
within Lennar Mare 
Island property.  
Buildings 163 and 
832 will both require 
extensive electrical 
work.  The Navy has 

worked and will continue to work with Island Energy to ensure 
Mare Island residents and businesses are not affected by the 
Navy’s remediation effort at these PCB sites.

The Navy’s time-critical removal action (TCRA) excavation 
activities at the Paint Waste Area (PWA) were completed in March 
2010.  However, the excavation area at the PWA will be backfilled 
and planted with pickleweed as soon as site conditions permit.  
The Navy completed a surface radiological survey and a surface 
geophysical survey on 1 acre just north of the PWA. During the 
survey, two radiological items were recovered from the surface 
and will be properly disposed of off-site.  The new radiological 
and geophysical data for this area is currently being evaluated by 
the Navy.  
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The Navy’s non-time-critical removal action (NTCRA) 
excavation activities at the Installation Restoration Site 17 (IR17) 
and Building 503 Area are underway.  Excavation at two of the 
three distinct excavation areas is complete. The Navy anticipates 
that all field work will be completed by the end of May 2010.

Michael Bloom, the 
Navy RAB Co-chair and 
BRAC Environmental 
Coordinator (BEC) for 
Mare Island has recently 
taken a position with the 
Environmental Core group 
of the Naval Facilities 
Engineering Command 
Southwest and is leaving 
the Mare Island BRAC 
team.  Michael has served 
as the RAB Co-chair and 
BEC for Mare Island for 

almost four years, since June 2006.  Michael wants to thank all of 
the RAB members for their hard work and dedication during his 
time at Mare Island.

3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY REVIEW

The Navy submitted nine documents during the reporting period:  
• Draft Site Closure Reports for Ground Rocker Arm (GRA) 

55, GRA 65, and Buildings 643 and 799
• Final Site Closure Report for Buildings 797/GRA 51
• Draft Work Plan for the Non-Tidal Wetland Investigation and 

Post-Removal Monitoring at the IR17 and Building 503 Area
• Final Action Memorandum, Building 742 Former 

Degreasing Plant Investigation within IA C2
• Visual Survey for Munitions and Explosives of Concern at 

the Western Magazine Area Buildings A-149, A-150, A-151, 
A-152, A-166A, and A-172 located within Transfer Parcels 
X-B(1), X-B(2), X-B(3)

• Final Sampling and Analysis Plan for the J-Line Section 
Exterior of IR Site 14

The Navy received comments on or concurrence from the 
Department of Toxic Substances Control Board (DTSC) on the 
following documents:

• Draft Final Proposed Plan/Draft Remedial Action Plan (PP/
RAP) for the Marine Corps Firing Range

• Draft Final Action Memorandum, Building 742 Former 
Degreasing Plant Investigation within IA C2

• Draft Finding of Suitability to Transfer (FOST) for Parcels 
II, X-B (1, 2, and 3), and Sanitary Sewage Treatment Plant 
Outfall of Parcel I

• Draft Final Record of Decision/Remedial Action Plan (ROD/
RAP) for IA A2, Former North Building Ways Area

The Navy received comments on or concurrence from the San 
Francisco Bay Regional Water Quality Control Board (Water 
Board) on the following documents:

• Draft Final PP/RAP for the Marine Corps Firing Range
• Draft Final Action Memorandum, Building 742 Former 

Degreasing Plant Investigation within IA C2
• Draft FOST for Parcels II, X-B (1, 2, and 3), and Sanitary 

Sewage Treatment Plant Outfall of Parcel I
• Draft Final ROD/RAP for IA A2, for IA A2, Former North 

Building Ways Area

BCT meetings are held regularly with the Navy, DTSC, the 
Water Board, and EPA to discuss the progress of environmental 
cleanup at Mare Island.  The next BCT meeting will take place on 
Thursday, May 27, 2010.

REGULATORY REVIEW
Year-To-Date Progress
The documents presented in the table below include only 
documents that address sites where the Navy remains responsible 
for the cleanup work.

Number of Documents Submitted by the Navy in 2010 54
Number of DTSC Comments Received by the Navy  
in 2010

20

Number of Water Board Comments Received by the 
Navy in 2010

13

Number of EPA Comments Received by the Navy  
in 2010

24
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RESTORATION ADVISORY BOARD  
MEETING SCHEDULE

The RAB meets the last Thursday of every month, unless 
otherwise noted in bold.  RAB meetings are currently 
scheduled for the following dates: 
• Thursday, May 27, 2010
• Thursday, June 24, 2010
• Thursday, July 29, 2010
Meetings begin at 7:00 pm and are held at the following 
location: 

Mare Island Conference Center
375 G Street

Vallejo, CA 94592

NAVY CONTACT INFORMATION
Heather Wochnick

Acting BRAC Environmental Coordinator for Mare Island
E-mail: heather.wochnick@navy.mil

Local Telephone: (707) 562-3104
San Diego Telephone: (619) 532-0763

San Diego Fax: (619) 532-0995
www.bracpmo.navy.mil

Navy and Community RAB Co-Chairs,  
Michael Bloom and Myrna Hayes


