
1.0      INTRODUCTION
The Department of the Navy prepared this monthly 
progress report (MPR) to discuss environmental 
cleanup at the former Mare Island Naval Shipyard 
(Mare Island) in Vallejo, California.  This MPR 
does not discuss cleanup work by the City of Vallejo 
and its developers, Lennar Mare Island and Weston 
Solutions, through the Navy’s Environmental Services 
Cooperative Agreements.  The work completed under 
those agreements is reported separately by each 
party.  This MPR discusses progress made during the 
reporting period from April 29, 2011 through May 
26, 2011.  The information provided below includes 
updates to field work and removal actions; document 
submittals; the progress of regulatory reviews, issues 
associated with Navy environmental programs, and 
Base Realignment and Closure (BRAC) Cleanup 
Team (BCT) and Restoration Advisory Board (RAB) 
meetings.

2.0  FIELDWORK, REMOVAL 
ACTIONS, AND UPCOMING 
EVENTS

During the month of May 2011, the Navy conducted 
field work at the Production Manufacturing Area 
(PMA), and the Installation Restoration (IR) 17 and 
Building 503 Area.
PMA Building Decontamination Work: In May 
2011, after further review, it was decided that an 
additional task should be added to the PMA building 
decontamination project. Further fieldwork will be 
performed in early June 2011 to remove the drain lines 

from the pump house adjacent to the former Building 
A216 footprint. Road Closures are not anticitpated.

IR 17 and Building 503 Area Work: During the week 
of May 23, 2011, the Navy completed groundwater 
sampling at the upland area of the IR 17 and Building 
503 Area.
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Caretaker Site Office (CSO) Site Patrol Update: 
CSO officers continue to patrol the southern part of the 
island one night per week. The CSO is also continuing 
day time checks of the buildings in the PMA, South 
Shore Area (SSA) and Western Magazine Area 
(WMA) several times per week and coordinates with 
Island Energy and the City of Vallejo on reports of 
activity as they occur.

3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY REVIEW
The Navy submitted four documents during the 
reporting period, listed below:
• Closure Request Letter for 52 Solid Waste 

Management Units (SWMUs)

• Draft Polychlorinated Biphenyl (PCB) Site 
Closure Report for Building 900 and 1300 

• Final PCB Site Closure Report for Building 163 
and 832

• Draft Technical Memorandum on Radiological 
Impacts to Sediment within Mare Island Strait - 
Investigation Area (IA) K 

The Navy received comments on or concurrence from 
the San Francisco Bay Regional Water Quality Control 
Board (Water Board) on the following document:
• Request for Beneficial Use Exception for Shallow 

Groundwater at the Marine Corps Firing Range. 

The public comment period on the Engineering 
Evaluation/Cost Analysis (EE/CA) for the PMA/SSA 
Munitions and Explosives of Concern (MEC) Non-
Time Critical Removal Action (NTCRA) ended on 
April 29, 2011 with no comments.
BCT meetings are held regularly with the Navy, 
DTSC, the Water Board, and U.S. Environmental 
Protection Agency (EPA) to discuss the progress of 
environmental cleanup at Mare Island.  The next BCT 
meeting will be held on Thursday, July 28, 2011.

REGULATORY REVIEW
Year-To-Date Progress
The documents presented in the table below include 
only documents that address sites where the Navy 
remains responsible for the cleanup work.

Number of Documents Submitted by the Navy  
in 2011

17

Number of DTSC Comments Received by the 
Navy in 2011

11

Number of Water Board Comments Received 
by the Navy in 2011

10

Number of EPA Comments Received by the 
Navy in 2011

2
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RESTORATION ADVISORY BOARD  
MEETING SCHEDULE

The RAB meets the last Thursday of every other 
month, unless otherwise noted in bold.  The next 
3 RAB meetings are scheduled for:    

• July 28, 2011
• September 29, 2011
• December 1, 2011

Meetings begin at 7:00 pm and are held at the 
following location: 

Mare Island Conference Center
375 G Street

Vallejo, CA 94592

NAVY CONTACT INFORMATION

Janet Lear
BRAC Environmental Coordinator

E-mail: janet.lear@navy.mil
Local Telephone: (707) 562-3104

San Diego Telephone: (619) 532-0976
San Diego Fax: (619) 532-0780
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