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2.0      FIELDWORK AND REMOVAL ACTIONS
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The Navy recently completed a bathymetric survey of portions
of Mare Island Strait and Carquinez Strait.  Bathymetric
surveys use sound navigation and ranging (sonar) systems to
collect depth information. These systems are based on the
principle that when a sound signal is sent into the water it
will be reflected back when it strikes an object. The data from
this survey will be used in the remedial investigation of
offshore sediments.

A summary report characterizing total petroleum
hydrocarbons in the Defense Reutilization and Marketing
Office (DRMO) area is currently being prepared.  Fieldwork
in the DRMO area is scheduled to be completed in fall 2006.
.
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The U.S. Department of the Navy (Navy) prepared this
monthly progress report (MPR) to discuss environmental
cleanup at the former Mare Island Naval Shipyard (Mare
Island) in Vallejo, California.  This MPR does not typically
discuss cleanup work performed by the City of Vallejo and
its developers, Lennar Mare Island and Weston Solutions,
through the Navy’s Environmental Services Cooperative
Agreements.  The work completed under those agreements
is reported separately by each respective party.  This MPR
discusses progress made during the reporting period from
September 8, 2006 through September 28, 2006.  The
information provided below includes updates to fieldwork
and removal actions; document submittals; and the progress
of regulatory reviews, issues associated with Navy
environmental programs, and Remedial Project Manager
(RPM) and Restoration Advisory Board (RAB) meetings.

1.0      INTRODUCTION Fieldwork Investigation Areas



Number of Documents Submitted by the Navy in 2006 

Number of DTSC Comments Received by the Navy in 2006

Number of EPA Comments Received by the Navy in 2006

Number of Water Board Comments Received by the Navy in 2006
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NAVY  CONTACT INFORMATION

Michael Bloom

BRAC Environmental Coordinator for Mare Island

E-mail: michael.s.bloom@navy.mil
Local Telephone: (707) 562-3104

San Diego Telephone:  (619) 532-0967

San Diego Fax:  (619) 532-0940
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4.0        POTENTIAL EARLY TRANSFER PARCELS

RESTORATION ADVISORY BOARD
MEETING SCHEDULE

3.0      DOCUMENT SUBMITTALS AND PROGRESS

The Navy submitted one document during the September
2006 reporting period: the “Draft Final Remedial Investigation
(RI) for Investigation Area (IA) F2.”

The Navy also issued field variance forms for site inspection
sampling at IA F1 for regulatory agency review.  The field
variance forms amend the previously issued Sampling and
Analysis Plan for IA F1 and will be used for upcoming
sampling events in October 2006.

The Navy received regulatory agency comments for two
reports during the September 2006 reporting period.  The
Department of Toxic Substances Control (DTSC) commented
on the “Draft Site Management Plan for Fiscal Year 2007.”
The Regional Water Quality Control Board (Water Board)
commented on the “Draft Remedial Action Plan/Record of
Decision for Installation Restoration (IR) Site 17.”

RPM meetings are held regularly with the Navy, the
Environmental Protection Agency (EPA), DTSC, and the
Water Board to discuss environmental cleanup progress at
Mare Island.  The RPMs met for their regularly scheduled
meeting on September 14, 2006. The next RPM meeting at
Mare Island is scheduled for November 9, 2006.

 OF REGULATORY REVIEW

Year-To-Date Progress
The documents presented in the table below include only
documents that address sites where the Navy remains
responsible for the completion of cleanup work.

Thursday, October 26, 2006
Thursday, November 30, 2006

Thursday, January 25, 2007

Meetings begin at 7:00 pm and are held at:
John F. Kennedy Library

505 Santa Clara Street, Vallejo, California 94590

Early Transfer of Property at Mare Island
Reuse Area 1 (Parcels II and XV-B),
DRMO Site (Parcel XVII),
Marine Corps Firing Range Site (Parcel XIX and portion of
I),
Reuse Area 10 (Parcels V and VI), and
Remainder of Regional Park (Parcel VII-B)

The Navy continues to work with the City of Vallejo and
their developer, Lennar, on early transfer issues.  The Navy
is anticipating a cost proposal in the near future for remaining
environmental cleanup work at these parcels.  The Navy
expects to issue a Finding of Suitability for Early Transfer to
describe the proposed early transfer project after the necessary
agreements have been executed to allow the early transfer to
proceed.  The Navy’s goal is to include all remaining
properties scheduled for transfer to the City of Vallejo in one
early transfer.


