
1.0      INTRODUCTION
The Department of the Navy prepared this monthly 
progress report (MPR) to discuss environmental 
cleanup at the former Mare Island Naval Shipyard 
(Mare Island) in Vallejo, California.  This MPR does 
not discuss cleanup work by the City of Vallejo and 
its developer, Lennar Mare Island, through the Navy’s 
Environmental Services Cooperative Agreement.  The 
work completed under that agreement is reported 
separately.  This MPR discusses progress made during 
the reporting period from August 31, 2011 through 
September 21, 2011.  The information provided below 
includes updates to field work and removal actions, 
document submittals, the progress of regulatory 
reviews, issues associated with Navy environmental 
programs, and Base Realignment and Closure (BRAC) 
Cleanup Team (BCT) and Restoration Advisory Board 
(RAB) meetings.

2.0  FIELDWORK, REMOVAL ACTIONS, 
AND UPCOMING EVENTS

During the month of September 2011, the Navy 
maintained the Information Repository at the Vallejo 
John F. Kennedy Library and conducted field work 
under the Polychlorinated Biphenyl (PCB) Removal 
Program.
IR Review and Document Repair: The Navy 
reviewed Information Repository documents at John 
F. Kennedy Library in Vallejo, CA and repaired 36 
documents/correspondence that were identified as 
damaged. The repaired documents were returned to the 
library in early September.
PCB Removal Actions: During the months of August 
and September, the Navy conducted PCB removal 

actions at Buildings 505A, 782, and 824/A912.  Field 
work consisted of the removal of a PCB contaminated 
discharge pipe at Building 505A, excavation of PCB 
contaminated soil at Building 782, and concrete 
scabbling at Building 824/A912.
Initial verification sampling indicated that 
contamination remained in smaller areas at each 
of the sites. Another round of abatement has been 
performed and the sample results are pending. Upon 
completion of the remedial actions, compliance 
closure documentation will be submitted to the 
U.S. Environmental Protection Agency (EPA) for 
concurrence.  

3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY REVIEW
The Navy submitted two documents during the 
reporting period, listed below:

Navy Monthly 
Progress Report

Former Mare Island  
Naval Shipyard

September 21, 2011 www.bracpmo.navy.mil USS New York

www.bracpmo.navy.mil

Soil Excavation at Building 782.



Monthly Progress Report - Former Mare Island Naval Shipyard September 21, 2011

www.bracpmo.navy.mil

• Toxic Substances Control Act (TSCA) Closure 
Letter for PCB Site B-900

• TSCA Closure Letter for PCB Site B-1300

The Navy received comments on the following 
document from the Department of Toxic Substances 
Control (DTSC), the Department of Fish and Game 
(DFG), the EPA and the San Francisco Regional Water 
Quality Control Board (Water Board):
• Draft Final Investigation Area F1, Production 

Manufacturing Area Remedial Investigation Report.

The Navy received comments from the Water Board 
and DTSC on the following document:
• Draft Non-Tidal Wetland Area Investigation, 

Installation Restoration (IR) Site 17 and Building 
503 Area. 

Additionally, the Navy received concurrence from the 
Water Board on the following document:
• Draft Work Plan/ Sampling and Analysis Plan, for 

the Additional Investigation of underground storage 
tank (UST) 993-4.

BCT meetings are held regularly with the Navy, DTSC, 
Water Board, and the EPA to discuss the progress of 
environmental cleanup at Mare Island.  The next BCT 
meeting will be held on Thursday, December 1, 2011.

REGULATORY REVIEW
Year-To-Date Progress
The documents presented in the table below include 
only documents that address sites where the Navy 
remains responsible for the cleanup work.

Number of Documents Submitted by the Navy  
in 2011

32

Number of DTSC Comments Received by the 
Navy in 2011

16

Number of Water Board Comments Received 
by the Navy in 2011

16

Number of EPA Comments Received by the 
Navy in 2011

10

NAVY CONTACT INFORMATION
Janet Lear

BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil

Local Telephone: (707) 562-3104
San Diego Telephone: (619) 532-0976

San Diego Fax: (619) 532-0780
www.bracpmo.navy.mil

RESTORATION ADVISORY BOARD  
MEETING SCHEDULE

The RAB meets the last Thursday of every other 
month, unless otherwise noted in bold.  The next 
3 RAB meetings are scheduled for:    

•	 December	1,	2011
• January 26, 2012
• March 29, 2012

Meetings begin at 7:00 pm and are held at: 

Mare Island Conference Center
375 G Street

Vallejo, CA 94592


