
1.0 	 INTRODUCTION
The Department of the Navy prepared this monthly progress 
report (MPR) to discuss environmental cleanup at the 
former Mare Island Naval Shipyard (Mare Island) in Vallejo, 
California.  This MPR does not discuss cleanup work by 
the City of Vallejo and its developers, Lennar Mare Island 
and Weston Solutions, through the Navy’s Environmental 
Services Cooperative Agreements.  The work completed under 
those agreements is reported separately by each party.  This 
MPR discusses progress made during the reporting period 
from September 25, 2009, through October 29, 2009.  The 
information provided below includes updates to field work 
and removal actions; document submittals; and the progress of 
regulatory reviews, issues associated with Navy environmental 
programs, and Base Realignment and Closure (BRAC) 
Cleanup Team (BCT) and Restoration Advisory Board (RAB) 
meetings.

2.0 	 FIELDWORK, REMOVAL 
ACTIONS, AND UPCOMING 
EVENTS

The Navy’s time 
critical removal 
action (TCRA) at 
the Paint Waste 
Area (PWA) 
continues in 
October 2009.  
The TCRA will 
remove chemical 
contamination, 
munitions and 
explosives of 
concern (MEC), 

and radiological sources found in the soil at the PWA site.  As 
of October 21, 2009, 893 radiological items and 9 MEC items 
have been recovered from the PWA during this field event.  

Excavation of the original footprint has been completed; 
however, the excavation will be stepped out to the east and 
north to confirm that the edge of the debris has been reached.  
The TCRA work is expected to end sometime in November 
2009.  
The Navy has begun fieldwork to complete the cleanup and 
closure of 63 sites that are contaminated with Polychlorinated 
Biphenyls (PCBs). Individual site cleanup plans are being 
prepared and submitted to the regulatory agencies for review 
and concurrence.  Field work consists of characterization 
sampling, remediation, and verification sampling.   

Excavation 
efforts continued 
under the Navy’s 
Petroleum 
Corrective Action 
Plan (PCAP) 
at the Defense 
Reutilization 
and Marketing 
Office (DRMO) 
to remove 
petroleum-
impacted soil 
and debris.  To 

date, a total of 72,000 cubic yards have been removed from 
the DRMO Fenced Scrapyard Area south of Dump Road and 
the Parcel XVI Area north of Dump Road.  The material has 
been incorporated within the IA H1 Containment Area in the 
area remaining to be capped.  Confirmation samples are being 
collected and analyzed to verify that the excavation floor and 
sidewalls meet cleanup criteria. Upon receipt of approval from 
the San Francisco Bay Area Regional Water Quality Control 
Board (Water Board), the excavated areas are being backfilled 
using approved off-site import soil.  Temporary overhead 
electrical power poles have been installed this month so that 
the 12-kilovolt electrical line beneath Azuar Drive can be 
de-energized to allow for excavation of petroleum-impacted 
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soil under Azuar Drive.  A water line and stormwater line will 
also be removed and replaced after excavation activities are 
completed.  Excavation activities are planned to be completed 
by mid-November 2009.  Backfilling and site restoration 
activities are planned to be completed by the end of December 
2009.  

3.0 	 DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW

The Navy submitted 18 documents during the reporting 
period: 
•	 Final Site Management Plan for Fiscal Year 2010
•	 Draft Final Time Critical Removal Action Completion 

Report for Installation Restoration (IR) Site 04 and 
Vicinity

•	 Draft PCB Site Cleanup Plans for Buildings A44, A58, 
A191, and A266

•	 Final PCB Site Cleanup Plans for Buildings A142, A144, 
A226, A253, A260, 505A, 505B, 517, and 734

•	 Final PCB Site Request for Closure Reports for Buildings 
589, 591, and 641

The Navy received comments on or concurrence from the 
Department of Toxic Substances Control Board (DTSC) on the 
following documents:
•	 Draft Non-Time Critical Removal Action Work Plan for 

IR17 and Building 503 Area
•	 Applicable or Relevant and Appropriate Requirements 

(ARARs) for the Production Manufacturing Area (PMA)/
South Shore Area (SSA)

The Navy received comments on or concurrence from the U.S. 
Environmental Protection Agency (EPA) on the following 
documents:
•	 Draft PCB Site Cleanup Plans for Buildings A17, A44, 

A58, A71, A142, A144, A192, A226, A253, A260, 597, 
and 734 

The Navy received comments on or concurrence from the San 
Francisco Bay Regional Water Quality Control Board (Water 
Board) on the following documents:
•	 Underground Storage Tank (UST) Sites 993-4 and A266S
•	 Site Closure Letters for UST’s A25, A58, A194, A195, 

A267, and A296
•	 No Further Action at Suspected UST A16
BCT meetings are held regularly with the Navy, DTSC, EPA, 
and the Water Board to discuss the progress of environmental 
cleanup at Mare Island.  The next BCT meeting will take place 
on Thursday, December 3, 2009.

REGULATORY REVIEW

Fiscal Year-To-Date Progress
The documents presented in the table below include only 
documents that address sites where the Navy remains 
responsible for the cleanup work.

Number of Documents Submitted by the Navy in 2009 108
Number of DTSC Comments Received by the Navy in 
2009

26

Number of EPA Comments Received by the Navy in 
2009

48

Number of Water Board Comments Received by the 
Navy in 2009

28
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RESTORATION ADVISORY BOARD  
MEETING SCHEDULE

The RAB meets the last Thursday of every month, unless 
otherwise noted in bold.  RAB meetings are currently 
scheduled for the following dates:
•	 Thursday, December 3, 2009
•	 Thursday, January 28, 2010
•	 Thursday, February 25, 2010

Meetings begin at 7:00 pm and are held at the following 
location: 

Mare Island Conference Center
375 G Street

Vallejo, CA 94592

NAVY CONTACT INFORMATION
Michael Bloom

BRAC Environmental Coordinator for Mare Island
E-mail: michael.s.bloom@navy.mil
Local Telephone: (707) 562-3104

San Diego Telephone: (619) 532-0967
San Diego Fax: (619) 532-0995
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