
 
 
 
 
 
 
 

FINAL 
FORMER NAVAL STATION TREASURE ISLAND 
Restoration Advisory Board (RAB) Meeting Minutes 
 
 
Meeting #  140       17XFebruary 2009 

Community Restoration Advisory Board (RAB) Members in attendance: 
Nathan Brennan, Dale Smith 
 

Regulatory Agency, City of San Francisco (City), and U.S. Department of the 
Navy (Navy) RAB Members in attendance: 

James Sullivan (Navy), Ryan Miya (Department of Toxic Substances Control 
[DTSC]), Ross Steenson (San Francisco Bay Regional Water Quality Control 
Board [Water Board]) 
 

Other Navy Staff and Consultant Representatives in attendance: 
Pete Bourgeois (Shaw Environment and Infrastructure [Shaw]), Tommie Jean 
Damrel (Tetra Tech EM Inc. [Tetra Tech]), Grady Gordon (Navy), Kevin Hoch 
(Tetra Tech) 
 

Public Guests 
Dan Stone (John Stewart Company) 

 
Welcome Remarks and Introductions 
James Sullivan (Base Realignment and Closure [BRAC] Environmental 
Coordinator) opened the 17 February 2009 meeting at 7:03 P.M. at the Casa de la 
Vista (Building 271) on Treasure Island (TI).  The meeting agenda is Attachment 
A. 
 
Mr. Sullivan welcomed those in attendance, and noted the rainy weather was 
likely affecting attendance.  He noted that Community Co-Chair Alice Pilram 
would not be able to attend the meeting that evening because of family 
commitments.  Mr. Sullivan also noted that Charles Perry (Navy) was unable to 
attend the meeting due to the early arrival of his newborn son.  Mr. Sullivan then 
introduced Grady Gordon (Navy), a new member of the former Naval Station TI 
(NAVSTA TI) Navy Team.  Mr. Sullivan explained Mr. Gordon is participating in 
a professional development program that involves job rotation among several of 
the Navy teams, and he will be working on the NAVSTA TI team through June 
2009.  Specifically, Mr. Gordon will be working on Site 31 as well as some other 
projects. 

Public Comment and Announcements 
Mr. Sullivan stated there are two public comment periods included in the RAB 
agenda to provide members of the public an opportunity to comment on the 
Navy’s environmental program at NAVSTA TI—one at the start of the meeting 
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and one near the end.  Mr. Sullivan added that attendees are also encouraged to 
ask questions or make comments at any time during the meeting.  There were no 
public comments or announcements, so Mr. Sullivan proceeded to the next 
agenda item. 

Field Activities Update, Sites 21, 24, and Site 12 Arsenic in Groundwater 
Mr. Sullivan introduced Pete Bourgeois (Shaw) to provide an update on various 
field activities. (Attachment B).  Mr. Bourgeois began with Site 21 at the TI 
Sailing Center.  He noted Shaw is conducting a bioremediation project at this site 
for volatile organic compound (VOC) contamination.  Shaw has injected a 
proprietary solution with microorganisms, known as SDC-9, to consume 
tetrachloroethylene (PCE) and trichloroethylene (TCE) in groundwater, and 
break them down into ethene. 

Mr. Bourgeois stated that when Shaw initially began the bioremediation a few 
years ago, they had a difficult time getting the substrate through all of the aquifer 
due to the foundation of the deck on the Sailing Center building.  As a result, 
they recently had to redo some of the injections.  The Shaw team started by filling 
two 21,000-gallon tanks with groundwater.  Then they mixed lactic acid and 
Well-Clear into the two tanks along with the SDC-9.  Mr. Bourgeois noted the 
SDC-9 is produced in Shaw’s laboratory in Knoxville, Tennessee, and shipped to 
NAVSTA TI. 

Mr. Bourgeois stated the pH level in the tanks dropped dramatically when the 
Well-Clear was added.  In order to bring the pH back up to near neutral, around 
6 or 6.5, Shaw added sodium hydroxide to both tanks.  Mr. Bourgeois stated the 
injections began a week prior to this RAB meeting, and were finished at all 
locations today (the day of this meeting).   

Mr. Bourgeois showed photographs of the 21,000-gallon tanks.  Dale Smith (RAB 
member) asked how tall the Well-Clear containers are for perspective with the 
21,000 gallon tanks.  Mr. Bourgeois said they are 3.5 to 4 feet tall. 

Mr. Bourgeois showed a photograph of a front-end loader lifting a tub container 
filled with a dark, molasses-like liquid, which is the Well-Clear.  The tubs were 
poured into the tanks, then mixed using a pump to get a good distribution 
within the tank.  He then showed a photograph of the drill rig used to inject the 
mixture into the push points. 

Mr. Bourgeois explained the injections were done by first driving a rod into the 
ground.  Through the rod, the team would then inject the substrate from the 
tanks at a rate of about 50 gallons per minute into various groundwater zones.  
Mr. Bourgeois stated some locations have three zones and some have four, 
depending on the contamination level and the location.  He noted that the 
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majority of the contamination is located near the building and the deck of the 
Sailing Center, as exhibited previously in a 3-dimensional model.  Farther away 
from the building, the amount of contamination is less, so Shaw did not inject as 
much of the mixture into the outer wells. 

Mr. Bourgeois showed a photograph of the sodium hydroxide being added to the 
tank.  He said Shaw would pump the mixture from the 21,000 gallon tank into a 
smaller, 5,000 gallon tank, and from the 5,000 gallon tank directly into the push 
rods.  He noted that the pump could run at a rate of 120 gallons per minute, but 
Shaw ran it at 50 gallons per minute to prevent mounding.  He explained 
mounding is when groundwater mounds up around the injection point (from too 
high a rate of pumping) and breaks the seal to come through the hole around the 
push rod. 

Mr. Bourgeois showed a photograph of the hose that is used to convey the 
contents from the tank to each push rod.  One end of the hose is attached to the 
push rod, which is in the borehole.  He stated the team put bentonite around the 
hole itself to seal it.  Mr. Bourgeois pointed out the gauges on the system, which 
indicate the pumping rate in gallons per minute, as well as how many gallons 
have been injected.  He said roughly 440 gallons of solution was injected at each 
location and each depth.  So at one location, Shaw might pump 440 gallons at a 
depth of 5 feet, then another 440 gallons at a depth of 8 feet, and again at another 
depth if necessary, depending on the predetermined system setup. 

Ms. Smith asked if there were back-pressure wells around the perimeter of the 
plume, on the bay side, to prevent forcing the contamination away from the 
center and toward the bay.  Mr. Bourgeois stated barrier wells had been put in 
place a while ago along the water’s edge.  He noted those wells had worked well, 
and groundwater in the area toward the bay was very clean compared to other 
parts of the plume.  He noted most of the injection wells for this round are at the 
Sailing Center deck and close to the building, with some toward Building 3.  
Shaw did not do any injections near the bay this time because that area was 
successfully cleaned up previously. 

Ms. Smith asked if there had been any distortion of the plume near the bay, or in 
any other areas.  Mr. Bourgeois stated there was no distortion of the plume in 
any areas.  He added that the plume had done what the team expected it to do: 
where it was easier to inject the substrate, the treatment worked well and 
reduced the contamination to low levels.  However, since Shaw is using a high-
pressure injection procedure this time, it began with the injections on the outer 
wells to create a border around the more contaminated center and prevent the 
possible pushing out of contamination from its current configuration. 
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Mr. Bourgeois moved on to an update of Site 24, where Shaw is working on 
another bioremediation program to remediate petroleum and chlorinated 
solvents in groundwater contamination.  Currently, Shaw is constructing the 
pipe sections for the injection and extraction wells.  Mr. Bourgeois noted there 
had been significant vandalism to the system the last time they installed it, so 
now Shaw is in the process of rebuilding just about every extraction and injection 
well.  He said the last step Shaw would take would be to attach the necessary 
copper wire to the system, because that would likely be the first item someone 
might try to steal. 

Mr. Bourgeois moved on to an update of the Site 12 Arsenic in Groundwater 
study.  He noted the Navy is conducting a pilot study to treat arsenic in 
groundwater at the site.  The study itself is taking place on Westside Drive, 
between Buildings 1325 and 1319; Mr. Bourgeois indicated the location on a map.  
He said Shaw had performed groundwater sampling in January 2009, and 
installed six vadose zone wells.  Also in January, the field crew performed purge 
volume tests and summa canister testing.  In February they conducted soil gas 
and ambient air sampling and sparge testing; Mr. Bourgeois added Shaw would 
be conducting post-sparge ambient air and vadose sampling soon.  He noted that 
all the rain was causing a delay because the sampling must be done at low low 
tide.  The amount of rain has increased the level of the groundwater.  The team 
hopes the weather will clear up during the week after this RAB meeting to allow 
for the sampling. 

Mr. Bourgeois showed a photograph of the study area, which is a fenced area on 
Westside Drive.  He noted the study area is all behind a fence, and is away from 
residents.  Mr. Bourgeois then showed a slide with photographs of the field crew 
conducting a purge volume test and a sparge test.  The purpose of the purge 
volume test is to determine the purge volume required prior to the soil gas 
sampling.  The purpose of the sparge test is to determine the zone of influence of 
the bioremediation system, and the optimal flow to use when pumping into the 
wells.  

Site 12 (TI Housing Area) Removal Action and Access Update   
Mr. Bourgeois moved on to the Site 12 Housing Area update.  He noted he did 
not have a handout.  Mr. Bourgeois stated the soil removal operations at SWDA 
A&B was on standby, as has been reported at previous meetings.  Shaw is 
working with the Navy’s Radiological Affairs Support Office (RASO) to update 
the Radiological Sampling and Analysis Plan (RSAP) and the Radiological 
Protection Plan (RPP). 
 
Mr. Bourgeois stated the reason for the updates to the RSAP and RPP is because 
Shaw detected elevated alpha readings in some areas of the concrete driveway of 
Building 1321 and in soil.  Because of the new detections, the Navy, along with 
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Shaw and its subcontractor New World Technologies, is reviewing the safety 
precautions for the work to ensure safety of the workers.  Mr. Bourgeois stated 
part of the new protocol is to have employees wear thermoluminescent 
dosimeters (TLD), which are gamma/beta detectors.  In addition, all employees 
are put on a urinalysis program, so they are screened at the beginning and will 
be screened again at the end of the project. 
 
Mr. Bourgeois stated Shaw and the Navy are anxious to update, finalize, and 
distribute the plans within the next week or two after this meeting.  Mr. 
Bourgeois stated he hopes to have people back out in the field before the next 
RAB meeting in April, and will provide another update and any field work 
photos at that meeting. 
 
Ms. Smith asked why employees would be given urinalysis for radiological 
constituents.  She stated she did not believe radiation could be detected through 
urinalysis, and thought tissue analysis was required to detect radiation.  Mr. 
Bourgeois stated radium-226 does pass through the body and any ingested 
radium-226 can be detected through urinalysis.  He stated the team is being very 
conservative with this measure, and it is being conducted as a baseline for any 
person who works at the site.  He noted the alpha from radium-226 does not 
travel far, but could be ingested by a worker if they were to do something like 
get soil on their gloves and then wipe their face.  Mr. Bourgeois added that the 
workers follow strict protocols to avoid this type of exposure, but the urinalysis 
is just an extra precaution. 
 
Ryan Miya (DTSC) asked for clarification about the updated safety protocols.  He 
said his understanding is that there is no increased risk to residents at the site, 
and these updated safety measures are for workers.  Mr. Bourgeois stated that is 
correct, the updated safety measures are for workers.  Mr. Bourgeois explained 
that TLDs have been in place at the neighboring site, Site 6, and on Westside 
Drive.  In addition, workers are using breathing zone air samplers (BZA), which 
are personal air monitors.  Shaw is also testing for radiological detections 
upwind, downwind, and at each excavation site as well as monitoring for the 
other chemicals of concern (lead and polychlorinated biphenyls).  In total, Shaw 
has performed 19 months of air monitoring, and to date there has been no 
migration of any kind of particulate matter that would impact the residents or 
other members of the public in the area.  Mr. Bourgeois added that Shaw has 
engineering controls in place and a lot of data from the project to confirm that the 
work is being done correctly and there is no exposure to the public. 
 
Mr. Sullivan stated that a Radiological Risk Assessment Point Paper was being 
prepared.  The paper documents risk to buildings in the area that are currently 
occupied or that were previously occupied in the area of the removal action.  Mr. 
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Sullivan stated the Navy plans to issue that document sometime within the next 
week.  There were no further questions, so Mr. Sullivan moved on to the next 
agenda item. 
 
2008 Look Back/2009 Look Ahead 
Mr. Sullivan provided a review of final documents issued and field work 
conducted in 2008, along with a preview of planned final documents and field 
work for 2009. (Attachment C). 

Mr. Sullivan began with the field work for 2008, listed by site, noting first 
projects that are still ongoing, then projects that were completed in 2008.  For 
2008 field work, Mr. Sullivan stated Mr. Bourgeois had discussed the ongoing 
projects: Sites 21 and 24 Treatability Studies, the Site 12 Non-Time-Critical 
Removal Action, and the Site 12 Arsenic in Groundwater Pilot Study.  Also in 
2008, the Navy and their contractor Trevet completed semiannual groundwater 
monitoring at Sites 6 and 12, which are the only sites that currently have ongoing 
groundwater monitoring.  The Navy and their contractor Tetra Tech also 
completed the soil gas sampling at Site 12, and additional sediment sampling 
was completed at Site 27, Clipper Cove.  Radiological surveys were completed at 
Buildings 233, 343, and 344.  Lastly, a number of polychlorinated biphenyl (PCB) 
remedies were completed at various locations on NAVSTA TI.  Mr. Sullivan 
noted that the PCB remedies ranged from encapsulation of floor surfaces in some 
areas to excavation in others. 

Mr. Sullivan then summarized the final documents submitted in 2008.  Mr. 
Sullivan reviewed 15 final documents, noting that most of them had a draft 
submitted first.  He noted that many of the documents are work plans for the 
planned or current field work that was just discussed.  Mr. Sullivan noted the 
Navy and Tetra Tech also completed the annual update of the Site Management 
Plan (SMP), and he showed a copy of that document.  He explained the SMP 
contains a status summary of all sites and a master schedule to closure. 

Mr. Sullivan noted the Final Status Survey Reports for Buildings 233, 343, and 
344 were milestone documents for the radiological program at NAVSTA TI.  
Building 233 will be demolished, but Buildings 343 and 344 require no further 
action.  Mr. Sullivan said the Navy had received a letter from DTSC granting free 
release for both of those buildings, meaning use of the structures is unrestricted.  
Mr. Sullivan added that both buildings are within Site 24 and could be subject to 
further investigation. 

Ms. Smith asked why Building 233 will be demolished.  Mr. Sullivan stated 
Building 233 was cited in historical documents as being the location of a radium 
salt spill in 1950, so the Navy and their contractors Shaw and Tetra Tech 
investigated the building and the drain system.  After several rounds of 
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investigation, it was concluded that there is some very low level radium 
contamination in the building.  Mr. Bourgeois added that the building has also 
been copper-mined by vandals, and that process exposed a significant amount of 
friable asbestos, making it a health hazard to enter the building.  Mr. Bourgeois 
added that the roof of the building is caving in, and it makes sense to demolish it 
after asbestos removal is conducted. 

Ms. Smith asked if Shaw would segregate contaminated building debris from the 
other construction debris and send them to different landfills.  Mr. Bourgeois 
said Shaw would separate the materials.  He stated Shaw would begin with an 
asbestos removal, then finish up the radiological screening.  After the building is 
demolished, the footprint of the building will also be scanned for radiological 
materials.  Mr. Sullivan stated the goal for Building 233 is to receive a free release 
for the footprint of the building, the same as the free release for Buildings 343 
and 344.  Mr. Sullivan added a work plan for the Building 233 work would be 
prepared in 2009. 

Mr. Sullivan then reviewed Community Relations activities from 2008, including 
RAB meetings, a public meeting, a newsletter, a booth at the TI Community 
Picnic, maintenance of the Navy’s website, and an update to the NAVSTA TI 
Community Relations Plan (CRP). 

Mr. Sullivan then moved to the 2009 Look Ahead, beginning with planned field 
work, and noting the ongoing projects he had discussed in the 2008 review.  Mr. 
Sullivan stated that the Navy hopes to complete the Site 12 Non-Time-Critical 
Removal Action in 2009, but that the schedule will be revised and presented to 
the RAB when work resumes. 

For new field work in 2009, Mr. Sullivan reviewed four new projects.  He noted 
that the Site 6 Data Gaps investigation and report that will be prepared will be 
used in the Site 6 Remedial Investigation (RI).  Mr. Sullivan also highlighted the 
Site 31 Remedial Action planned for summer 2009.  He noted the Remedial 
Action for Site 31 will follow the final signing of the Record of Decision (ROD) 
for the site, scheduled to happen in spring 2009.  Mr. Sullivan stated this is the 
first post-ROD remedial action under the Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA) for NAVSTA TI.   Mr. 
Sullivan stated 2009 will be a busy year for field work at NAVSTA TI. 

Mr. Sullivan also noted 2009 will be a busy year for documents, and reviewed the 
planned final documents for 2009.  In total, he reviewed thirteen planned final 
documents.  Mr. Sullivan noted the Interim RI for Sites 8 and 29, stating that Sites 
8 and 29, as well as Site 11, are all on California Department of Transportation 
(Caltrans) property.   The Navy is taking these sites as far as they can under the 
CERCLA program by issuing the Interim RI report to document all of the 
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activities to date.  Mr. Sullivan noted that the schedules for documents for these 
sites would continue to be updated on the Document Tracking Sheet (DTS) 
handed out at each RAB meeting. 

Mr. Sullivan then reviewed Community Relations activities planned for 2009, 
including newsletters and fact sheets, six RAB meetings, maintaining the Navy’s 
website, and possibly hosting an open house/information session at the 
conclusion of the Site 12 Non-Time-Critical Removal Action. 

Mr. Sullivan stated the presentation is really an overview, and the specific 
projects will continue to be covered at RAB meetings.  He noted the Navy is 
making progress through the CERCLA process, and a number of sites have 
already been closed.  Mr. Sullivan stated there are currently 10 CERCLA sites on 
Navy property that have not yet been closed, and the Navy is working hard 
toward achieving closure on those sites. 

Site 32 PCB Soil Abatement Work Plan 
Mr. Sullivan welcomed back Mr. Bourgeois to give an update on the upcoming 
soil removal at Site 32.  Mr. Bourgeois stated he did not have a slide presentation, 
but had prepared a handout for the update. (Attachment D).  The handout is a 
figure from the work plan.  Mr. Bourgeois stated Shaw will submit a draft work 
plan to the BRAC Cleanup Team (BCT) and the RAB, and this figure will be 
included there as well.   

Mr. Bourgeois stated Site 32 is the site of the old U.S.S. Pandemonium training 
ship mockup, located in the upper northeastern corner of TI near the boat launch 
area.  He said the Navy and Shaw had done some investigative trenching during 
the Environmental Baseline Survey data gaps investigation in the past.  The 
figure shows the data from historic sampling and from the more recent sampling.  
Shaw will excavate the top layer of asphalt from the entire site, and will excavate 
to various depths in different areas of the site, from 2 feet in most areas to 4 to 5 
feet in other areas, and down to 9 feet in the top corner of the site. 

Mr. Bourgeois pointed out the grid squares on the figure, and noted that each 
square will be sampled.  The contaminants of concern (COC) are PCBs, metals, 
total petroleum hydrocarbons (TPH), pesticides, and dioxins, all present at low 
levels.  Mr. Bourgeois explained the project can be classified as a “dig and haul” 
job.  The schedule has the Shaw team conducting the field work sometime in 
April 2009, depending on the schedule for regulatory agency review of the work 
plan.  

Ms. Smith asked whether Shaw had chosen the 2 feet excavation depth because 
they had sampled deeper than 2 feet in those areas and found no detections, and 
if Shaw would be testing the bottom of each excavation.  Mr. Bourgeois stated 
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that is correct; Shaw had dug below 2 feet when investigating, and in the areas 
where they will excavate to 2 feet, the soil below that is not expected to be 
impacted.  He stated Shaw will also be conducting confirmation sampling at the 
bottom and sides of each excavation.  If the confirmation sampling shows further 
contamination, Shaw will excavate it during this field work event. 

Ms. Smith noted there has been community concern about soil that has been 
stockpiled at that end of TI for another project, and asked if Shaw had figured 
out a way to keep from stockpiling soil in that area.  Mr. Bourgeois stated the 
Navy and Shaw are sensitive to the community concerns and will not stockpile 
soil in the Building 461 parking lot as has been done for the Site 12 removal 
action.  Mr. Bourgeois stated the area of Site 32 has a roadway along the back 
where trucks can enter and exit, and the trucks for this project will use that area.  
The excavated soil can remain at Site 32 and can be accessed by truck for 
disposal; since the site can be easily secured, there is no need to stockpile it 
elsewhere.  Mr. Bourgeois added that the disposal trucks should not have to use 
Perimeter Road, so there will not be any impact to road access or traffic in areas 
used by the public.  

Mr. Brennan asked if Shaw would also be removing Building 463 or would work 
around it.  Mr. Bourgeois stated Building 463 is an old tear gas training building; 
he is unsure what the foundation of the structure is like.  He said Shaw will 
probably work around Building 463, but that is still to be determined.  If the 
building could be removed without significant cost, Shaw might remove it.  At 
the very least, Shaw will collect side-wall samples underneath the foundation to 
determine whether there may be contamination there; if the samples are positive 
for COCs, the building might be removed. 

Mr. Sullivan explained that all of the data collected during the Site 32 field event 
will be incorporated into the CERCLA documentation for Site 32. 

Upcoming Documents and Field Schedule 
Documents 
Mr. Sullivan introduced Kevin Hoch (Tetra Tech) to review the Document 
Tracking Sheet (Attachment E) and the Field Schedule Sheet (Attachment F).  Mr. 
Hoch referred to two handouts, and said he would present the documents that 
have comments due or would become available in the next 60 days:   

 Final RI Report for Site 33, 13 April 2009 
 Final Interim RI Report for Sites 8 and 29, 27 February 2009 
 Final Revised RI for Site 28, 27 February 2009 
 Final Feasibility Study (FS) for Site 21, 27 February 2009 
 Draft Site 27 FS, comments due 27 February 2009 
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 Final Site 12 Soil Gas Investigation Technical Memorandum, 13 March 
2009 

 Final PCB Field Activity Report, 27 February 2009 
 Draft PCB Soil Abatement Work Plan for Site 32, 19 February 2009, 

comments due 21 March 2009 
 Draft Site 31 Remedial Action Work Plan, 31 March 2009 
 Draft Island Times Newsletter No. 15, 27 February 2009, comments due 13 

March 2009; Final to be issued 4 April 2009 
 Final Site 12 Radiological Risk Assessment, 20 February 2009 
 Draft 2009 Site Management Plan, 1 April 2009 
 Final Site 30 Record of Decision (ROD), 10 April 2009 
 Final Site 31 Record of Decision (ROD), 10 April 2009 
 Draft RI for Site 11, comments due 17 February 2009 

 
Field Schedule 
Mr. Hoch noted there were three field activities on the schedule:  

 Site 32 PCB Soil Abatement, beginning 4 May 2009 
 Site 31 Remedial Action, beginning 5 July 2009 
 Site 6 Groundwater Sampling, 17-18 March 2009 
 

Mr. Sullivan noted there was a placeholder on the agenda to discuss why the 
Navy is preparing a Revised FS for Site 27.  Mr. Sullivan explained this is a 
revision to a Draft FS that was previously submitted to the agencies and the RAB. 
That draft had three cleanup alternatives: (1) no action, (2) institutional controls, 
and (3) sediment removal.  Based on subsequent investigation conducted after 
receiving comments on the draft FS, including a bathymetric survey and 
additional near-shore sediment sampling, it was determined that lead shot is 
accessible to diving ducks within 75 feet of the shoreline.  As a result, the 
remedial action objectives and the cleanup alternatives were modified.  A new 
cleanup alternative, focused dredging and backfill along the shoreline, has been 
added.  Mr. Sullivan noted the Revised Draft FS for Site 27 was currently out for 
agency review. 
 
August, October, and December 2008 RAB Meeting Minutes  
Mr. Sullivan began with the August 2008 minutes.  He noted they had been 
revised to clarify which contractor was doing the work, and were sent out as 
draft again for review via email.  He noted there were also hard copies present at 
the meeting for those who needed a hard copy.  Mr. Sullivan stated that, since 
community RAB member attendance was low at this meeting, the Navy would 
send an email request for comments on the August 2008 Revised Draft meeting 
minutes.   
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Mr. Sullivan then moved on to the December 2008 RAB meeting minutes, and 
noted those were mailed out in draft form prior to this meeting in the regular 
RAB mail packet.  Mr. Brennan and Ms. Smith provided comments on the 
December minutes.  Tommie Jean Damrel (Tetra Tech) stated she would revise 
the minutes to reflect their comments and email them to the RAB members for 
further comment, along with the Revised Draft August 2008 meeting minutes. 

Mr. Sullivan moved on to the October 2008 meeting minutes.  He noted they had 
not been distributed to the RAB yet, and asked for input from the RAB on 
whether the Navy should distribute the minutes as they are.  Mr. Sullivan 
explained that a typical set of RAB meeting minutes is about 12 pages, but the 
October minutes are over 20 pages long.  He noted there was a Treasure Island 
Development Authority (TIDA) presentation at the October meeting, which is 
the reason for the longer minutes.  He stated the Navy and Tetra Tech could 
review the minutes again and trim them to get them closer to 12 pages to make 
them easier to review.   

Ms. Smith said her preference would be to have the Navy distribute the October 
2008 meeting minutes as they are, even though they are long.  She would prefer 
to have a good record of the entire meeting, and since these notes will go into the 
administrative record, they should be complete.  Mr. Sullivan agreed and stated 
the Navy would distribute the October 2008 RAB meeting minutes via email, 
along with the Revised Draft August 2008 meeting minutes and the Draft 
December 2008 meeting minutes with comments from tonight in track-changes 
mode. 

Co-Chair Announcements 
Mr. Sullivan said he had been invited to the TIDA board meeting, held the week 
prior to this RAB meeting.  He noted the TIDA board meetings are monthly, on 
the second Wednesday of the month, at City Hall.  Mr. Sullivan had given a 
similar presentation to TIDA four years earlier, so he updated that presentation 
for the board meeting.  The purpose of his presentation was to provide an 
orientation for new members to the TIDA board, as well as to update other board 
members.  He passed around a copy of his presentation and said he could make 
it available for RAB members if they would like a copy.  Ms. Damrel stated she 
would reduce the size of the file and send a PDF copy to the RAB members via 
email.   

BRAC Cleanup Team Update 
Mr. Sullivan gave a brief update on the two BCT meetings held since the last 
RAB meeting, one in January and one in February.  In January, the team talked 
about the Revised FS for Site 27 as well as their usual administrative items.  In 
February, the BCT discussed the Site 12 removal action along with other field 
work, and then discussed this RAB meeting agenda and other administrative 
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items.  Mr. Sullivan noted the team is planning its annual 2-day meeting, usually 
held in San Diego, where they hold extended discussions and thoroughly review 
the SMP.   

Other Public Comments and Announcement 
Mr. Brennan provided a brief update on the Citizen’s Advisory Board (CAB), of 
which he is a member.  He stated the CAB had not met since the last RAB 
meeting; however, they are planning to have an introductory meeting for new 
CAB members, since there are four new members who were elected in December 
2008.  Mr. Brennan stated the next meeting would likely be the first Tuesday in 
March (3 March 2009), but that people should check the CAB website (listed on 
the RAB agenda) to verify that. 

Future Meeting Agenda Items  
Mr. Sullivan stated that the next meeting is scheduled for Tuesday, 21 April 2009, 
at the Casa de la Vista.  He asked if there were any specific requests for agenda 
items for that meeting; there were none.  Mr. Sullivan stated the Navy would 
present whatever is timely.  He added that he would discuss the agenda at the 
BCT meeting, and also with the RAB on their next RAB call.  Mr. Sullivan 
reminded the group that the RAB calls are scheduled for the last Tuesday of the 
month prior to the RAB meeting, so that would be the last Tuesday in March, 
and the call-in information is ready and can be found on this RAB meeting 
agenda. 

Mr. Sullivan noted the next BCT meeting will be 4 March 2009, not April as noted 
on the RAB agenda.  Mr. Sullivan then thanked everyone for their attendance 
and closed the meeting. 

February 2009 RAB Meeting Handouts  
 Attachment A:  NAVSTA TI RAB Meeting No. 140 Agenda, 17 February 

2009 
 Attachment B:  Field Activities, Sites 21, 24, and Site 12 Arsenic 
 Attachment C:  2008 Look Back/2009 Look Ahead, Environmental 

Cleanup Program Activities 
 Attachment D:  Proposed Soil Confirmation Sample Locations, Site 32 

(map) 
 Attachment E:  Document Tracking Sheet, 17 February 2009 
 Attachment F:  Field Schedule, 17 February 2009 
 



NAVAL STATION TREASURE ISLAND 
ENVIRONMENTAL RESTORATION ADVISORY BOARD MEETING 

Tuesday, 17 February 2009 
7:00 PM. 

Casa de la Vista (Building 271) 
Treasure Island 

 
MEETING NO. 140 

 
 
7:00 - 7:05 Welcome Remarks and Introductions 
  Lead:  James Sullivan, Navy Co-Chair 
 
7:05 - 7:10 Public Comment and Announcements 
 Lead:  James Sullivan, Navy Co-Chair 
 
7:10 - 7:25 Field Activities Update 
 (Sites 21 and 24, and Site 12 Arsenic in Groundwater) 
 Lead:  Pete Bourgeois, Shaw Environmental & Infrastructure 
 
7:25 - 7:35 Site 12 (TI Housing) Removal Action and Access Update 
 Lead:  Pete Bourgeois, Shaw Environmental & Infrastructure 
 
7:35 – 7:55 2008 Look Back / 2009 Look Ahead 
 Lead:  Charles Perry, Navy Lead Remedial Project Manager 
 
7:55 – 8:05 Site 32 PCB Soil Abatement Workplan 
 (Document issued mid February 2009, comments due mid March 2009) 
 Lead:  Pete Bourgeois, Shaw Environmental & Infrastructure 
 
8:05 – 8:10 Upcoming Documents and Field Schedule 
  Lead:  Kevin Hoch, Tetra Tech EMI 
   - Site 27 FS Update 
 
8:10 – 8:15 August, October and December 2008 RAB Meeting Minutes 
  Lead: James Sullivan, Navy Co-Chair 
   
8:15 – 8:20 Co-Chair Announcements 
  Lead:  Alice Pilram, Community Co-Chair 
    
8:20 – 8:25 BRAC Cleanup Team Update 
  Lead:  James Sullivan, Navy Co-Chair 
   
8:25 – 8:30 Other Public Comment and Announcements 
  Lead:  James Sullivan, Navy Co-Chair 
 
8:30– 8:35 Future Meeting Agenda Items 
  Lead: Navy and Community Co-Chairs 
    



    
8:35 – 8:40 Closing Remarks/End of Meeting 
  Break/Informal Discussion for 30 minutes after the meeting 

This is an opportunity to informally discuss issues 
 
Next Regular Meetings:  No March 2009 Meeting 
      
     7 :00 pm Tuesday, 21 April 2009 
     Casa de la Vista, Treasure Island 
 
     No May 2009 Meeting 
      
     7 :00 pm Tuesday, 16 June 2009 
     Casa de la Vista, Treasure Island 
 
Next Treasure Island Citizen’s Advisory Board (CAB):  See the web site for latest dates 
and times for future meetings: http://www.sfgov.org/treasureisland 
 
Next Interim RAB Community Member Conference Call: (Last Tues of pre-RAB 
month) 
 

Tuesday, 31 March 2009, 7:00 pm. 
  
Call-In Number: 1- 888-282-0365 

Participant Code:  42276 

 

Next BCT/RPM/Project Team Meeting:  10:00 am. Wednesday, 1 April 2009, Tetra 
Tech EMI, Oakland CA (Tetra Tech EMI has moved to Oakland) 
 
Navy BRAC Web Site:  http://www.bracpmo.navy.mil  (click on map for Treasure 
Island) 
 

Navy San Diego Office Address: 
JAMES B. SULLIVAN 
DEPARTMENT OF THE NAVY 
BASE REALIGNMENT AND CLOSURE 
PROGRAM MANAGEMENT OFFICE WEST 
1455 FRAZEE ROAD, SUITE 900 
SAN DIEGO, CA 92108-4310 
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Naval Station Treasure Island
Field Activities

Site’s 21, 24, and 12 Arsenic

February 17, 2009

Site 21
•Filled two 21,000 gallon tanks with purge water 
from specific wells on site.

•Mixed roughly 1,400 gallons of “Well-clear”
(Lactic Acid) into the two tanks.

•Received the SDC-9 “bugs”.

•The Ph in the tanks was to acidic so “Sodium 
Hydroxide” was added to both tanks to bring 
the Ph closer to neutral.

•Began the injection of substrate into locations 
on site.
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Site 21 

*21,000 Gallon Holding Tank *Containers Holding “Well-Clear” Lactic Acid

Site 21 

*”Well-clear” being added to tank *Drill Rig
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Site 21 

*Sodium Hydroxide being added to tank   *Mixing of substrate in tanks prior to injection

Site 21 

Substrate being injected into down hole drill rods   
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Site 24

•Construction of pipe sections for the injection and 
extraction wells.

•Reconstruction of the skid units that will run the 
system.

Site 24

Well pipe construction



5

Site 24

Pumps going down hole

Site 12 Arsenic

•Groundwater sampling completed 1/15/2009

•Installed 6 vadose zone wells 1/20/2009

•Performed purge volume test, sent summa canisters 
for analysis 1/29/2009

•Ambient air and vadose zone sampling 2/2/2009

•Sparge well tests completed 2/9/2009

•Conduct post-sparge ambient air and vadose zone 
sampling / currently being completed
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Site 12 Arsenic

Well Development Work Site

Site 12 Arsenic

Purge Volume test to determine how 
much purge prior to soil gas 
sampling.

Sparge test to determine zone of 
influence and optimal flow that can be 
pumped into the well.



7

Questions?
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2008 Look Back2008 Look Back
2009 Look Ahead2009 Look Ahead

Environmental Cleanup Program ActivitiesEnvironmental Cleanup Program Activities

Presented by:  James B. Sullivan, Navy BEC
NAVSTA TI RAB MEETING

February 17, 2009

2

2008 Look Back 2008 Look Back –– Field Work by SiteField Work by Site

Ongoing
• Site 12 Solid Waste Disposal Areas (SWDAs) 

Non-time Critical Removal Action
• Site 12 Arsenic in Groundwater Pilot Study
• Sites 21 and 24 Treatability Studies

Completed
• Sites 6 and 12 Semi Annual Groundwater 

Monitoring 
• Site 12 Soil Gas Sampling
• Site 27 Clipper Cove Near Shore Field 

Investigation
• Radiological Surveys at Buildings 233, 343, 

344 
• Basewide Polychlorinated Biphenyl (PCB) 

remedies 
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2008 Look Back 2008 Look Back –– Final Documents by SiteFinal Documents by Site

• Sites 6 and 12 Sampling and Analysis Plan (SAP) for 
Groundwater Monitoring – October 2008

• Sites 6A and 25 2006 Annual Groundwater Status Report –
April 2008

• Site 12 2006 Annual Groundwater Status Report – January 
2008  

• Site 12 Work Plan for Arsenic in Groundwater Pilot Study –
October 2008 

• Site 12 Final Soil Gas Investigation SAP – November 2008
• Site 12 2007 Groundwater Status Report – December 2008
• Sites 21 and 24 Treatability Study Work Plan – July 2008 
• Site 24 RI/ Focused Feasibility Study (FS) – July 2008

4

2008 Look Back 2008 Look Back –– Final Documents by SiteFinal Documents by Site
(continued)(continued)

• Site 27 Near Shore Field Investigation SAP – January 2008 
• Site 30 Proposed Plan (PP) – September 2008
• Site 31 PP – September 2008
• Site 32 RI Report – October 2008 
• PCB Summary Report (Phase I and II) – February 2008
• Site Management Plan (SMP) – November 2008 
• Status Survey Reports for Buildings 233, 343, 344 –

November 2008
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2008 Look Back 2008 Look Back –– Community OutreachCommunity Outreach

• 6 Restoration Advisory Board Meetings
• Community Relations Plan 2008 Update – May 2008 
• Island Times Newsletter, Volume 14 – Summer 2008
• One public meeting for the Sites 30 and 31 PPs – October 2008
• Navy booth at the TI Community Picnic – October 2008
• Updated Navy Website: www.bracpmo.navy.mil

6

2009 Look Ahead 2009 Look Ahead –– Field Work by SiteField Work by Site

Ongoing
• Site 12 SWDAs Non-time Critical 

Removal Action – Ongoing 
• Sites 21 and 24 Treatability Studies –

Ongoing 
• Arsenic in Groundwater Pilot Study –

Ongoing
Upcoming in 2009
• Site 6 Data Gaps Investigation –

December 2009
• Sites 6 and 12 Semi Annual 

Groundwater Monitoring – Starting 
March 2009 

• Site 31 Remedial Action – Starting July 
2009

• Site 32 TSCA PCB Removal Action –
Starting May 2009
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2009 Look Ahead 2009 Look Ahead –– Final Documents by SiteFinal Documents by Site

• Site 6 Data Gaps Investigation Workplan – December 2009
• Sites 6 and 12 Annual Groundwater Status Report – September 2009
• Sites 8 and 29 Interim Remedial Investigation (RI) Report – February 2009
• Site 11 RI Report – May 2009 
• Site 12 SWDA Non Time-Critical Removal Action Final Post Construction 

Summary Report – November 2009
• Site 12 Report of Arsenic in Groundwater Pilot Study – September 2009 
• Site 21 FS Report – February 2009
• Site 27 FS – May 2009
• Site 28 Revised RI Report – February 2009  
• Site 30 Record of Decision (ROD)/Remedial Action Plan (RAP) – April 2009
• Site 31 ROD/RAP – April 2009 
• Site 33 RI Report – April 2009
• 2009 SMP – July 2009

8

2009 Look Ahead 2009 Look Ahead –– Community OutreachCommunity Outreach

• 6 Restoration Advisory Board Meetings
• Island Times Newsletter, Volume 15 – April 2009
• General Environmental Fact Sheet Volume 5 – May 2009
• Island Times Newsletter, Volume 16 – September 2009
• Housing Area Open House/Information Session – Fall 2009
• Basewide Radiological Program Fact Sheet – Fall 2009
• Participation at the TI Community Picnic – October 2009
• Maintain Navy Website: 
www.bracpmo.navy.mil



5
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2009 Accomplishment 2009 Accomplishment –– Early DeliveryEarly Delivery

• 1 new member to the Perry household – Delivered 
early, February 15, 2009

Introducing Dominic Keanu Perry,
Weighing 6 lbs and measuring 18 inches

10

Questions?Questions?





Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
February 2009 - July 2009

Date Due

DT
SC

W
at

er
 B

oa
rd

EP
A

TID
A

RA
B

O
TH

ER

SulTech - Non Petroleum Related Documents

RPM: Scott Anderson
PM: Kevin Hoch

RPM: James Whitcomb
PM: John Warmerdam

RPM: James Whitcomb
PM: John Warmerdam

a a

RPM: Scott Anderson a a

PM: Jean Michaels

RPM: Charles Perry
PM: Katie Henry

RPM: James Whitcomb
PM: John Warmerdam
Sullivan Consulting Group - Non Petroleum Related Documents

RPM: James Whitcomb
 Hannah Thompson

Shaw Group 

RPM: Scott Anderson
PM: Pete Bourgeois

RPM: Scott Anderson
PM: Pete Bourgeois

9 RPM: Charles Perry
PM: Pete Bourgeois

01/07/09 a

Responses to Agency 
comments will be an 
Appendix in the Final 
GWSR.

a 12/27/08 aa NA a 12/17/0812/02/08X X X a09/05/08 a 11/12/08a 09/02/08 a

2007 Annual Groundwater Status Report, Sites 6 
and 25

C
LI

N
00

02

06/20/08

NA 02/20/09 03/06/09NANA NA

TBD TBD TBD

02/20/09

TBD

11.5.2008 EPA Defers to 
DTSC for comments.

TBD TBD TBDa

a 02/19/09

a

NA

NA a

7/28/08*   
9/30/08**

9/10/08*   
10/28/08** a a

a

RTC

a 10/22/0809/22/08

03/20/0903/06/0902/20/09

02/13/09a12/24/08a

a

02/26/09

a 02/13/09

02/25/09

12/31/08 a

02/17/09 02/24/09

09/11/08 a Xa

1

a11/19/07 a12/19/07

a

a

X

INTERNAL DRAFT

a

D R A F T

Pr
io

rit
y 

Le
ve

l

Navy 
Comments 

Due 

Draft to 
Agencies

INTERNAL F I N A L

Final to 
Agencies

Navy 
Comments 

Due

Internal Final 
to Navy

F I N A L

Comments

Agency Comments

Item

C
TO

/D
O

Document Title & Information
Preliminary 

RTCs to 
Agencies

Resolve and 
Concur on 

RTCs

Internal Draft 
Due to Navy

10
4

10
42

Site 33 Remedial Investigation Report
1

3
Site 28 Revised Remedial Investigation Report

Sites 8, and 29 Interim RI Report

10/22/0809/22/08 a

03/30/09

02/27/09

a

02/27/09

04/13/09

05/20/09

2.3.2009 DTSC 
submitted comments; 
additional comments 
from HERD and Fish 
and Game to follow.

* Navy technical 
review  
** Navy legal review
Comments originally 
due 12/10/2008

02/27/09

Comments originally 
due 11/17/2008

Site 28 Revised RI was 
separated from Sites 8 
and 29 Data Summary 
for the Internal Final 
and Final versions.

Water Board deferred 
to DTSC by email 
1/15/2008.

a a aa

a aaNA Xa

09/24/08 a a12/29/08

a09/07/06

a

10/16/06 aa 10/17/08 01/06/09

5
Site 27 Feasibility Study

43

6
Soil Gas Investigation Tech Memo

11
7

PCB Field Activity Report

8

PCB Soil Abatement Parcel T-111/Site 32 Work 
Plan 

7 09/08/08

FZ
N

1

08/05/08 X a 02/27/09

03/13/09

3

a

NA

a

11/07/08

a NA

01/07/09 a

02/27/09 a

NA

11/10/08

08/10/07

Site 21 Feasibility Study

a07/23/07

10
3

4 14
4

04/26/0903/27/09 04/10/09 05/06/09

FZ
N

1

11/24/08 a 01/09/09 03/21/09

11/26/08

04/19/09

Site 31 Remedial Action Work Plan

FZ
N

1

03/03/09 03/17/09 03/31/09 04/30/09 TBD TBD 05/30/09 03/23/0906/09/09

Date Last Revised:  6/9/2009 Page 1 of 3



Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
February 2009 - July 2009

Date Due

DT
SC

W
at

er
 B

oa
rd

EP
A

TID
A

RA
B

O
TH

ER

RTCINTERNAL DRAFT D R A F T

Pr
io

rit
y 

Le
ve

l

Navy 
Comments 

Due 

Draft to 
Agencies

INTERNAL F I N A L

Final to 
Agencies

Navy 
Comments 

Due

Internal Final 
to Navy

F I N A L

Comments

Agency Comments

Item

C
TO

/D
O

Document Title & Information
Preliminary 

RTCs to 
Agencies

Resolve and 
Concur on 

RTCs

Internal Draft 
Due to Navy

Tetra Tech EM Inc. 

RPM: Charles Perry
PM: Marcie Rash

RPM: James Sullivan
PM: Marcie Rash

RPM: James Whitcomb
PM: Marcie Rash

RPM: Charles Perry
PM: Marcie Rash

Barajas & Associates, Inc. 

RPM: Charles Perry
PM: Margaret Berry

RPM: Charles Perry
PM: Margaret Berry

RPM: Scott Anderson

PM: Margaret Berry

Chadux and Tetra Tech JV

RPM: James Whitcomb
PM: John Warmerdam
Trevet

RPM: James Whitcomb
PM: Greg Alyanakian

07/26/0907/16/0906/03/09 07/06/0905/27/0904/01/09 05/01/0903/18/0913
2009 Site Management Plan

FZ
N

6

03/04/09

TBDTBDTBD TBD08/06/0906/09/09 07/09/0906/02/0918

2008 Site 6 & 12 Annual Groundwater Sampling 
Report

90
02 05/19/09

TBD TBD TBD TBDTBDTBD

NA01/16/09 a 02/20/09

04/10/09

11.24.2008 TIDA 
comments rec'd.
12.24.2008 DTSC 
comments rec'd.

04/03/09

TBD TBD

03/20/09

11.24.2008 TIDA 
comments rec'd.
12.24.2008 DTSC 
comments rec'd.

02/25/09 04/03/09

04/10/09

02/18/09

Comments rec'd from Caltrans
TIDA will not comment (per G. 
Foote at Jan BCT)
Comments originally due 
12/12/08.

aa10/17/08

17
Site 12 Halyburton Court EE/CA

44 TBD TBD

09/11/08 a

14
Site 30 Record of Decision

25

15

TBD

04/23/08
Site 31 Record of Decision

25

16

a12/02/08 a aa

TBD

NA

02/18/0912/02/08 a a a

TBDTBD

02/27/09 03/13/09

TBD

FZ
N

6

10/07/0812 aa

Site 12 Radiological Risk Assessment

Island Times Newsletter #15

TBD

10

XX10/07/08 10/31/08a

FZ
N

6

11

X a

03/30/09

a

TBD TBD

02/25/09 03/27/09

03/27/09

01/23/09 a

TBD

01/30/09

04/06/09

TBD

NA

Site 11 Remedial Investigation Report

24
FZ

N
6

Fact Sheet: Radiological Program Update

aa

11/06/08 02/17/09

10/17/08

a TBD01/18/08 X 2a10/07/08a aa a

04/30/08 a 08/18/08 a

09/24/08

TBD

NA

TBD

02/20/09

Date Last Revised:  6/9/2009 Page 2 of 3



Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
February 2009 - July 2009

Date Due

DT
SC

W
at

er
 B

oa
rd

EP
A

TID
A

RA
B

O
TH

ER

RTCINTERNAL DRAFT D R A F T

Pr
io

rit
y 

Le
ve

l

Navy 
Comments 

Due 

Draft to 
Agencies

INTERNAL F I N A L

Final to 
Agencies

Navy 
Comments 

Due

Internal Final 
to Navy

F I N A L

Comments

Agency Comments

Item

C
TO

/D
O

Document Title & Information
Preliminary 

RTCs to 
Agencies

Resolve and 
Concur on 

RTCs

Internal Draft 
Due to Navy

Abbreviations:

TBD = To Be Determined

CTO = Contract Task Order
DHS = Department of Health Services PM = Project Manager

DO = Delivery Order

RPM = Remedial Project Manager

EU = Exposure Unit SAP = Sampling and Analysis Plan

Water Board = Regional Water Quality Control Board

NA = Not Applicable

TIDA = Treasure Island Development Authority X       Received notification of no comments or 
comments deferred to other agency.

Grey shading indicates the document is finalized.  

Yellow shading indicates documents that will be issued 
draft or final within the next 60 days.

Blue shading indicates agency review comments are 
due within the next 60 days or are outstanding.

HSP = Health and Safety Plan

a      Production or review of document is complete. Caltrans= California Department of 
Transportation

DTSC = Department of Toxic Substances 
Control

RAB = Restoration Advisory Board

PCB = Polychlorinated Biphenyls

Date Last Revised:  6/9/2009 Page 3 of 3



Naval Station Treasure Island
Navy Field Schedule

February 2009 - May 2009

Ite
m Activity & Investigation Area DTR  

# Navy RPM

C
TO

/D
O

PM FTL Complete

Site 24 Treatability Study Phase II Doc Start: 07/21/08 Scott Anderson Pete Bourgeois David Cacciatore

Site 24 N/A Finish: TBD (619) 532-0938 (415) 277-6983 (925) 288-2299

Site 21 Pilot Treatability Study Doc Start: 10/06/08 Scott Anderson Pete Bourgeois Dan Leigh

Site 21 N/A Finish: TBD (619) 532-0938 (415) 277-6983 (925) 288-2193

Non-Time Critical Removal Action Doc Start: 02/26/07 James Whitcomb Pete Bourgeois Pete Bourgeois

Site 12 N/A Finish: 06/30/09 (619) 532-0936 (415) 277-6983 (415) 277-6983

Arsenic in Groundwater Pliot Study Doc Start: 11/10/08 Scott Anderson Pete Bourgeois Pete Bourgeois

Site 12 N/A Finish: TBD (619) 532-0938 (415) 277-6983 (415) 277-6983

PCB Soil Abatement Parcel T-111/Site 32 Doc Start: 05/04/09 Scott Anderson Pete Bourgeois Pete Bourgeois

Site 32 8 Finish: TBD (619) 532-0938 (415) 277-6983 (415) 277-6983

Site 31 Remedial Action Doc Start: 07/05/09 Charles Perry Pete Bourgeois Pete Bourgeois

Site 31 9 Finish: TBD (619) 532-0911 (415) 277-6983 (415) 277-6983

Site 6 Groundwater Sampling Doc Start: 03/17/09 James Whitcomb Greg Alyanakian Greg Alyanakian

Site 6 N/A Finish: 03/18/09 (619) 532-0936 (858) 869-3110 (858) 869-3110

Site 12 Removal Action Soil Sampling Doc Start: 12/05/07 James Whitcomb Dawn Roarty Salem Attiga

Site 12 N/A Finish: TBD (619) 532-0936 (916) 919-4785 (925) 939-0687

CTO - Contract Task Order
a Field work is complete.

DO - Delivery Order

FTL - Field team lead
N/A - not applicable, there is no associated documentation listed on the DTS.
PCB = Polychlorinated Biphenyls

TBD - To Be Determined

3

4

FZ
N

1
10

FZ
N

1
C

LI
N

Field Dates

1

2

Shaw

FZ
N

1

Grey shading indicates field activities are complete.

Yellow shading indicates field activities that will start or 
finish within the next 60 days.

EMS

8 N
A

RPM - Remedial Project Manager

DTR # - Denotes document tracking reference.  The number listed corresponds to the 
associated documentation listed on the Document Tracking Sheet

7

5

FZ
N

1

TREVET

6

FZ
N

1

Date Last Revised: 6/9/2009 1 of 1


	FINAL FORMER NAVAL STATION TREASURE ISLAND Restoration Advisory Board (RAB) Meeting Minutes, Meeting #140, 17 February 2009
	Community Restoration Advisory Board (RAB) Members in attendance
	Regulatory Agency, City of San Francisco (City), and U.S. Department of the Navy (Navy) RAB Members in attendance
	Other Navy Staff and Consultant Representatives in attendance
	Public Guests 
	Welcome Remarks and Introductions 
	Public Comment and Announcements 
	Field Activities Update, Sites 21, 24, and Site 12 Arsenic in Groundwater 
	Site 12 (TI Housing Area) Removal Action and Access Update   
	2008 Look Back/2009 Look Ahead 
	Upcoming Documents and Field Schedule 
	August, October, and December 2008 RAB Meeting Minutes 
	Co-Chair Announcements 
	BRAC Cleanup Team Update 
	Other Public Comments and Announcement 
	Future Meeting Agenda Items 
	February 2009 RAB Meeting Handouts
	Attachment A:  NAVSTA TI RAB Meeting No. 140 Agenda, 17 February 2009 
	Attachment B:  Field Activities, Sites 21, 24, and Site 12 Arsenic
	Attachment C:  2008 Look Back/2009 Look Ahead, Environmental Cleanup Program Activities
	Attachment D:  Proposed Soil Confirmation Sample Locations, Site 32 (map)
	Attachment E:  Document Tracking Sheet, 17 February 2009
	Attachment F:  Field Schedule, 17 February 2009



