
1.0  INTRODUCTION
The Department of the Navy prepared this monthly progress 
report (MPR) to discuss environmental cleanup at the former 
Mare Island Naval Shipyard (Mare Island) in Vallejo, California.  
This MPR does not discuss cleanup work by the City of Vallejo 
and its developers, Lennar Mare Island and Weston Solutions, 
through the Navy’s Environmental Services Cooperative 
Agreements.  The work completed under those agreements is 
reported separately by each party.  This MPR discusses progress 
made during the reporting period from April 30, 2010, through 
May 27, 2010.  The information provided below includes updates 
to field work and removal actions; document submittals; the 
progress of regulatory reviews, issues associated with Navy 
environmental programs, and Base Realignment and Closure 
(BRAC) Cleanup Team (BCT) and Restoration Advisory Board 
(RAB) meetings.

2.0  FIELDWORK, REMOVAL ACTIONS, 
AND UPCOMING EVENTS

The Navy continues 
to restore the site 
conditions at the 
Defense Reutilization 
and Marketing 
Office (DRMO) after 
extensive petroleum 

corrective action excavation activities concluded in March.  
The 4-acre fenced scrapyard area (FSA) has been backfilled 
and hydroseeded.  Final restoration activities to be completed 
include storm drain, 
lighting and electrical 
replacements. 

The Navy continues 
efforts to remediate 
polychlorinated 
biphenyl (PCB) 
contamination at 
Building 163 in 
Investigation Area 

(IA) C1.  Last month the Navy rerouted or removed electrical 
cable and infrastructure within the building that interfered with 
demolition required to complete remedial activities.  This month 
the Navy has started the partial demolition of the vault within the 
building.  The vault lid (building floor) had to be removed because 
of extensive contamination.  Next, the Navy plans to sample the 
sidewalls and remove the vault floor. 

The Navy’s non-
time-critical removal 
action (NTCRA) at 
Installation Restoration 
(IR) Site 17, and 
Building 503 Area are 
underway.  Excavation 
at two of the three 
distinct excavation 
areas is complete. 
The Navy anticipates 

that all field work will be completed by mid-June. The Navy will 
submit a Draft Removal Action Summary Report to the regulatory 
agencies for review in June.  

In 2008, the Navy completed closure of the interior portion of the 
J-Line (IR 14) and received concurrence from the state regulatory 
agency representatives.  During this closure certification work, a 
video log of the J-Line showed condition issues with the J-1 and 
J-2 segments of the line.  In the Fall of 2009, the Navy and the 
regulatory agencies concurred upon an approach for obtaining 
in-place closure on the exterior portions of the J-Line. During 
the last week of April, the Navy collected soil samples along the 
J-Line section of IR 14 
where it overlaps IR 04 
to determine whether 
the J-1 Line leaked at 
either of the two cracks 
reported during the 
2008 video logging, 
and to determine 
whether the J-1 and 
J-2 Lines leaked as a 
result of pipeline joints 
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and settlement.  The results of the additional soil sampling will be 
incorporated into a closure report for the exterior portion of the 
J-Line section of IR 14, which is anticipated to be published in 
Fall 2010. 

3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY REVIEW

The Navy submitted eight documents during the reporting period, 
listed below.  In addition, the Navy sent an historic notification 
letter to the City of Vallejo for Building 742 planned work.
• Draft Final Finding of Suitability for Transfer (FOST) for 

A2, X-B (1, 2, and 3) and Sanitary Sewage Treatment Plant 
(SSTP) Outfall of Parcel I

• Final Sampling and Analysis Plan (Field Sampling Plan/ 
Quality Assurance Project Plan) for the J-Line Section 
Exterior for Installation Restoration Site 14

• Final Technical Memorandum Assessing MEC as a 
Contaminant of Concern for a portion of Area K (Causeway 
to Berth 24)

• Final Investigation Summary Report for MEC at Mare Island 
Strait and Carquinez Strait

• Final Polychlorinated Biphenyl (PCB) Site Closure Reports 
for Buildings 589, 641, 643 and Grounded Rocker Arm 
(GRA) 65

The Navy received comments on or concurrence from the 
Department of Toxic Substances Control Board (DTSC) on the 
following documents:

• No Further Action for Parcel X-B (1, 2, and 3)

• Draft FOST for A2, X-B (1, 2, and 3) and SSTP Outfall of 
Parcel I

• Final Action Memorandum (AM) for the NTCRA at 
Building 742

• Draft Final Work Plan for the NTCRA at Building 742

• Final Investigation Summary Report for MEC at Mare Island 
Strait and Carquinez Strait

• ARARs response letter for Investigation Area F1

The Navy received comments on or concurrence from the San 
Francisco Bay Regional Water Quality Control Board (Water 
Board) on the following documents:

• Draft FOST for A2, X-B (1, 2, and 3) and SSTP Outfall of 
Parcel I

• Final Action AM for the NTCRA at Building 742

• Draft Final Work Plan for the NTCRA at Building 742

• Concurrence with Request for Beneficial Use Exception for 
Shallow Groundwater at IA F1 and IR 04

• ARARs response letter for Investigation Area F1

The Navy received comments on or concurrence from the U.S. 
Environmental Protection Agency (EPA) on the following 
documents:

• Draft Site Closure Report for PCBs in Building 643 and 
GRA 65

• Draft FOST for Parcels II, X-B (1, 2, and 3), and SSTP 
Outfall of Parcel I 

BCT meetings are held regularly with the Navy, DTSC, the Water 
Board, and EPA to discuss the progress of environmental cleanup 
at Mare Island.  The last BCT meeting took place on Thursday, 
May 27, 2010.

REGULATORY REVIEW
Year-To-Date Progress
The documents presented in the table below include only 
documents that address sites where the Navy remains responsible 
for the cleanup work.

Number of Documents Submitted by the Navy in 2010 62
Number of DTSC Comments Received by the Navy  
in 2010

26

Number of Water Board Comments Received by the 
Navy in 2010

18

Number of EPA Comments Received by the Navy  
in 2010

26
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RESTORATION ADVISORY BOARD  
MEETING SCHEDULE

The RAB meets the last Thursday of every month, unless 
otherwise noted in bold.  RAB meetings are currently 
scheduled for the following dates: 
• Thursday, June 24, 2010
• Thursday, July 29, 2010
• Thursday, August 26, 2010
Meetings begin at 7:00 pm and are held at the following 
location: 

Mare Island Conference Center
375 G Street

Vallejo, CA 94592

NAVY CONTACT INFORMATION
Heather Wochnick

Acting BRAC Environmental Coordinator
E-mail: heather.wochnick@navy.mil

Local Telephone: (707) 562-3104
San Diego Telephone: (619) 532-0763

San Diego Fax: (619) 532-0995
www.bracpmo.navy.mil


