
1.0  INTRODUCTION
The Department of the Navy prepared this monthly progress 
report (MPR) to discuss environmental cleanup at the 
former Mare Island Naval Shipyard (Mare Island) in Vallejo, 
California.  This MPR does not discuss cleanup work by the 
City of Vallejo and its developers, Lennar Mare Island and 
Weston Solutions, through the Navy’s Environmental Services 
Cooperative Agreements.  The work completed under those 
agreements is reported separately by each party.  This MPR 
discusses progress made during the reporting period from May 
29, 2009 through June 25, 2009.  The information provided 
below includes updates to field work and removal actions; 
document submittals; and the progress of regulatory reviews, 
issues associated with Navy environmental programs, and Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) and 
Restoration Advisory Board (RAB) meetings.

2.0  FIELDWORK, REMOVAL 
ACTIONS, AND 
UPCOMING EVENTS

The Navy completed backfilling activities at the Horse Stables 
Area (HSA) on June 15, 2009.  A total of 45 truckloads of 
soil from the previously approved Pond 4S area were used to 
complete the backfilling activities at HSA.  The backfill soil 
was spread out in 12 inch lifts and then compacted per design 
requirements.  

A RAB Focus Group meeting was held on June 9, 2009 to 
discuss community relations, community involvement, and 
community outreach.  Ideas and suggestions to improve 
community involvement were discussed.  The Navy is 
considering all the feedback and suggestions from the Focus 
Group and will develop a plan to move forward.

3.0  DOCUMENT SUBMITTALS 
AND PROGRESS OF 
REGULATORY REVIEW

The Navy submitted ten documents during the reporting 
period: 

• Draft Remedial Investigation/Feasibility Study for the 
Defense Reutilization and Marketing Office (DRMO)

• Draft Petroleum Corrective Action Plan for the DRMO  

• Draft Site Closure Report for Underground Storage Tank 
(UST) A 225

• Draft Site Closure Report for UST  A 267

• Draft Closure Approach Technical Memorandum for the 
J-Line Section of Installation Restoration (IR) Site 14 
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Backfilling Activity at the Horse Stables Area



• Final Engineering Evaluation and Cost Analysis/Interim 
Remedial Action Plan (EECA/IRAP) for IR17 and 
Building 503 Area

• Draft Action Memorandum/ Interim Remedial Action 
Plan Amendment to the Comprehensive Environmental 
Response Compensation and Liability Act, Time Critical 
Removal Action, Parcel XVI Paint Waste Area (PWA)

• Draft Site Management Plan (SMP) for Fiscal Year 2010

• Final Total Petroleum Hydrocarbon (TPH) Technical 
Memorandum of DRMO and Vicinity

• Final Addendum 1 Time-Critical Removal Action Parcel 
XVI PWA Munitions Response to Final Work Plan, Time 
Critical Removal Action, IR04, IR05, PWA, and HSA

The Navy received comments or concurrence from the 
Department of Toxic Substances Control (DTSC) on the 
following documents:

• Draft Proposed Plan (PP) for Investigation Area (IA) A2, 
Former North Building Ways Area

• Draft Action Memorandum for IR17 and Building 503 
Area

• Draft EECA/IRAP for Building 742 Former Degreasing 
Plant, Investigation Area C2

• Draft Final TPH Technical Memorandum for the DRMO 
and Vicinity

The Navy received comments or concurrence from the San 
Francisco Bay Regional Water Quality Control Board (Water 
Board) on the following document:

• Draft Action Memorandum for IR17 and Building 503 
Area

The Navy received comments or concurrence from the U.S. 
Environmental Protection Agency (EPA) on the following 
documents:

• Draft PP for IA A2, Former North Building Ways Area

• Draft Building 163 IA C2 Polychlorinated Biphenyls 
(PCB) Site Cleanup Plan, Toxic Substances Control Act 
Self-Implementing Program

• Draft Building 832 IA C1 PCB Site Cleanup Plan, Toxic 
Substances Control Act Self-Implementing Program

• Draft Final TPH Technical Memorandum for the DRMO 
and Vicinity

BCT meetings are held regularly with the Navy, EPA, DTSC, 
and the Water Board to discuss the progress of environmental 
cleanup at Mare Island. The next BCT meeting is tentatively 
scheduled for July 30, 2009. 

REGULATORY REVIEW

Fiscal Year-To-Date Progress
The documents presented in the table below include only 
documents that address sites where the Navy remains 
responsible for the completion of cleanup work.

Number of Documents Submitted by the Navy in 2009 37
Number of DTSC Comments Received by the Navy in 
2009

12

Number of EPA Comments Received by the Navy in 
2009

9

Number of Water Board Comments Received by the 
Navy in 2009

8
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RESTORATION ADVISORY BOARD  
MEETING SCHEDULE

The RAB meets the last Thursday of every month, unless 
otherwise noted in bold.  RAB meetings are currently 
scheduled for the following dates:
• Thursday, July 30, 2009
• Thursday, August 27, 2009
• Thursday, September 24, 2009

Meetings begin at 7:00 pm and are held at the following 
location: 

Mare Island Conference Center
375 G Street

Vallejo, CA 94592

NAVY CONTACT INFORMATION
Michael Bloom

BRAC Environmental Coordinator for Mare Island
E-mail: michael.s.bloom@navy.mil
Local Telephone: (707) 562-3104

San Diego Telephone: (619) 532-0967
San Diego Fax: (619) 532-0995
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