
1.0      INTRODUCTION
The Department of the Navy prepared this monthly 
progress report (MPR) to discuss environmental 
cleanup at the former Mare Island Naval Shipyard 
(Mare Island) in Vallejo, California.  This MPR 
does not discuss cleanup work by the City of Vallejo 
and its developers, Lennar Mare Island and Weston 
Solutions, through the Navy’s Environmental Services 
Cooperative Agreements.  The work completed 
under those agreements is reported separately.  This 
MPR discusses progress made during the reporting 
period from July 1, 2011 through July 28, 2011.  The 
information provided below includes updates to field 
work and removal actions; document submittals; the 
progress of regulatory reviews, issues associated with 
Navy environmental programs, and Base Realignment 
and Closure (BRAC) Cleanup Team (BCT) and 
Restoration Advisory Board (RAB) meetings.

2.0  FIELDWORK, REMOVAL 
ACTIONS, AND UPCOMING 
EVENTS

During the month of July 2011, the Navy conducted 
field work at Installation Restoration (IR) Site 05 and 
under the Polychlorinated Biphenyl (PCB) Removal 
Program. 
Building 505A PCB Removal: During the month of 
July, the Navy conducted field work at Building 505A, 
located at the western end of Gardner Ave.  Field 
work consisted of the removal of PCB contaminated 
concrete and soil. PCB impacts were due to electrical 
equipment formerly used at the site. A catch basin 
and section of associated discharge line was removed. 

Following the removal action, confirmation samples 
were collected to verify successful removal. Upon 
completion of the remedial actions, compliance 
closure documentation will be submitted to the 
U.S. Environmental Protection Agency (EPA) for 
concurrence.

IR 05 Additional Soil Sampling: On July 6, 2011, 
additional soil sampling was conducted within the 
Western Early Transfer Parcel (WETP) Exception 
Parcel IR 05. Composite soil samples were collected 
from shallow soil in five areas. No visual indication 
of impact was observed during sample collection. The 
results of sample analysis will be validated by late 
July/ early August. These results will be included in 
the final IR05 time-critical removal action (TCRA) 
completion and remedial investigation reports.
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Catch Basin Removal at Building 505A. 
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RESTORATION ADVISORY BOARD  
MEETING SCHEDULE

The RAB meets the last Thursday of every other 
month, unless otherwise noted in bold.  The next 
3 RAB meetings are scheduled for:    

• September 29, 2011
•	 December	1,	2011
• January 26, 2012

Meetings begin at 7:00 pm and are held at: 
Mare	Island	Conference	Center

375 G Street
Vallejo, CA 94592

NAVY CONTACT INFORMATION

Janet Lear
BRAC Environmental Coordinator

E-mail: janet.lear@navy.mil
Local Telephone: (707) 562-3104

San Diego Telephone: (619) 532-0976
San Diego Fax: (619) 532-0780
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3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY REVIEW
The Navy submitted three documents during the 
reporting period, listed below:
• Closure Request for Solid Waste Management 

Units (SWMUs) 93 and 106 within the Marine 
Corps Firing Range (MCFR).

• Final PCB Site Closure Report for Building 900

• Final PCB Site Closure Report for Building 1300

The Navy received comments on or concurrence from 
the San Francisco Bay Regional Water Board (Water 
Board) on the following documents:
• Production Manufacturing Area/South Shore 

Area (PMA/SSA) Draft Storm Water Pollution 
Prevention Plan (SWPPP).

• Final J-Line Closure Certification Report for 
Pipeline Exterior, IR Site 14.

The Navy received comments on or concurrence from 
the EPA on the following documents:
• Final PCB Site Closure Report for Building 163

• Final PCB Site Closure Report for Building 832

• Final PCB Site Closure Report for Building 900

• Final PCB Site Closure Report for Building 1300

The Navy also received an Applicable or Relevant 
and Appropriate Requirements (ARARs) letter 
from the DTSC for the remedial alternatives under 
consideration at IR05, WMA and DP7S as part of the 
ongoing Feasibility Study.

BCT meetings are held regularly with the Navy, 
Department of Toxic Substances Control, the San 
Francisco Bay Regional Water Board, and EPA to 
discuss the progress of environmental cleanup at 
Mare Island.  The next BCT meeting will be held on 
Thursday, September 29, 2011.

REGULATORY REVIEW
Year-To-Date Progress
The documents presented in the table below include 
only documents that address sites where the Navy 
remains responsible for the cleanup work.

Number of Documents Submitted by the Navy  
in 2011

26

Number of DTSC Comments Received by the 
Navy in 2011

11

Number of Water Board Comments Received 
by the Navy in 2011

12

Number of EPA Comments Received by the 
Navy in 2011

9


