
1.0  INTRODUCTION
The Department of the Navy prepared this monthly 
progress report (MPR) to discuss environmental cleanup 
at the former Mare Island Naval Shipyard (Mare Island) 
in Vallejo, California.  This MPR does not discuss cleanup 
work by the City of Vallejo and its developers, Lennar 
Mare Island and Weston Solutions, through the Navy’s 
Environmental Services Cooperative Agreements.  The 
work completed under those agreements is reported 
separately by each party.  This MPR discusses progress 
made during the reporting period from August 27, 2010, 
through September 30, 2010.  The information provided 
below includes updates to field work and removal actions; 
document submittals; the progress of regulatory reviews, 
issues associated with Navy environmental programs, and 
Base Realignment and Closure (BRAC) Cleanup Team 
(BCT) and Restoration Advisory Board (RAB) meetings.

2.0  FIELDWORK, REMOVAL 
ACTIONS, AND UPCOMING 
EVENTS

The Navy is planning the decontamination work for 
munitions manufacturing Buildings A-215, A-216, 
A-248, and A-280 in the Production Manufacturing Area 
(PMA).  This field effort will begin in November 2010 
and is expected to be completed in February 2011.  At the 
end of this work, these buildings will be certified as free 
of munitions constituents.  This work is a Caretaker Site 
Office maintenance action and is not part of the Navy’s 
environmental cleanup program.
The Navy is preparing work plans to conduct additional 
sampling within the IR17 and Building 503 Area in late-
October 2010.  New groundwater wells will be installed 
to monitor the recent non-time critical removal action 
(NTCRA) excavation areas, along with samples of soil 

and soil gas from those areas.  In addition, the Navy will 
collect sediment, groundwater, and soil gas samples from 
the adjacent non-tidal wetland area to support additional 
risk assessment and site characterization.  Field activities 
at IR17 and Building 503 Area are expected to end in 
November 2010.
The Navy began planning a RAB site tour of Mare Island 
that will occur in November 2010.
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Munitions decontamination planned for Building A-215.

Munitions decontamination planned for Building A-248.



3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW

The Navy submitted four documents during the reporting 
period, listed below:
• Draft Polychlorinated Biphenyl Site Closure Report for 

Building 163
• Munitions and Explosives of Concern (MEC) After 

Action Report, NTCRA, Defense Reutilization and 
Marketing Office (DRMO)

• Final Record of Decision/Remedial Action Plan (ROD/
RAP) for IA A2, Former North Building Ways Area

• Final Finding of Suitability to Transfer (FOST) for 
Parcels II, X-B(1), X-B(2), and Sanitary Sewage 
Treatment Plant (SSTP) Outfall of Parcel I

The Navy received comments on or concurrence from the 
Department of Toxic Substances Control Board (DTSC) on 
the following documents:
• Final FOST for Parcel II, X-B(1), X-B(2), and SSTP 

Outfall of Parcel I
• Resource Conservation and Recovery Act Correction 

Action Complete Determination for  Parcels II, X-B(1), 
X-B(2), and SSTP Outfall of Parcel I

• Draft ROD/RAP for the Marine Corps Firing Range 
• Draft Technical Memorandum Assessment of Available 

Technologies Related to the Investigation and Removal 
of MEC in the Mare Island Marine Offshore Areas

• Draft Petroleum Corrective Action Completion Plan 
(PCAP) Report for the DRMO Site and Vicinity Areas

The Navy received comments on or concurrence from the 
San Francisco Bay Regional Water Quality Control Board 
(Water Board) on the following document:
• Final FOST for Parcel II, X-B(1), X-B(2), and SSTP 

Outfall of Parcel I
• Draft Action Memorandum, NTCRA for the PMA and 

South Shore Area
• Draft PCAP Report for the DRMO Site and Vicinity 

Areas

BCT meetings are held regularly with the Navy, DTSC, the 
Water Board, and U.S. Environmental Protection Agency 
to discuss the progress of environmental cleanup at Mare 
Island.  The last BCT meeting took place on Thursday, 
September 30, 2010.

REGULATORY REVIEW
Year-To-Date Progress
The documents presented in the table below include only 
documents that address sites where the Navy remains 
responsible for the cleanup work.

Number of Documents Submitted by the Navy in 
2010

75

Number of DTSC Comments Received by the Navy  
in 2010

38

Number of Water Board Comments Received by 
the Navy in 2010

27

Number of EPA Comments Received by the Navy  
in 2010

40
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RESTORATION ADVISORY BOARD  
MEETING SCHEDULE

The RAB meets the last Thursday of every month, 
unless otherwise noted in bold.  RAB meetings are 
currently scheduled for the following dates: 

• Thursday, October 28, 2010

• Thursday, December 2, 2010

• Thursday, January 27, 2011

Meetings begin at 7:00 pm and are held at the 
following location: 

Mare Island Conference Center
375 G Street

Vallejo, CA 94592

NAVY CONTACT INFORMATION

Janet Lear
BRAC Environmental Coordinator

E-mail: janet.lear@navy.mil
Local Telephone: (707) 562-3104

San Diego Telephone: (619) 532-0976
San Diego Fax: (619) 532-0780
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