
DRAFT 
 

 

 Naval Air Station South Weymouth, MA 
Restoration Advisory Board (RAB) Update 
April 27, 2010 

 
 
 
 
Installation Restoration Program (IRP) Sites 
 
 Building 82 – Navy is preparing responses to additional comments received from the regulators 
on the draft Feasibility Study (FS).  Once all comments have been resolved, the draft final FS will be 
completed.   Another round of the supplemental groundwater sample collection was completed in March; 
the data are now being validated.  Navy will then determine the next steps.   
 
 Building 81 – All supplemental field data have been validated.  Preparation of the draft final RI 
report is underway, including a revision of the human health risk assessment. 
 
 Solvent Release Area – The draft final RI report has been submitted and is under review by the 
regulators.  Preparation of the FS continues.   
  

West Gate Landfill – The 60% remedial design and remedial action work plan will be submitted 
soon.   
  

Sewage Treatment Plant – Site restoration and seeding activities are underway in the areas 
where excavation is complete.  Additional soil delineation in the A2 area is being planned in response to 
observations during the remedial action excavation activities.  Navy is evaluating whether the excavated 
soil stockpiles are appropriate for use as fill material for the WGL cap construction.  This beneficial reuse 
would eliminate the cost and truck traffic associated with off-site disposal. 
 
 Rubble Disposal Area – Navy is preparing the Round 1 2010 LTM data report and also responses 
to comments and the final 2009 annual long-term monitoring report.  Navy has prepared a soil vapor 
study work plan and submitted it for review by the regulators. 
 
 Small Landfill – Navy received provisional approval of the Corrective Action Design (CAD) from 
the MassDEP Southeast Region Solid Waste Management Section in early April.  Construction of the 
landfill cap has begun..   
 
 
Massachusetts Contingency Plan (MCP) Sites 
 
 There are no current MCP sites. All MCP sites at the Base have been closed out. 
 
 
Environmental Baseline Survey (EBS) Sites 
 
 Hangar 1 – The comment period for the AOC Hangar 1 Floor Drains Proposed Plan has closed.  
The draft ROD will be issued to EPA and MassDEP for review in early May.  
 
  Main Gate Area – An Action Memorandum documenting the planned removal action is being 
prepared.  Navy expects the work to be performed over the summer. 
 
 AOC 55C –The Non-Time Critical Removal Action continues.  Site restoration activities are 
planned to begin in May.  Following restoration, Navy will perform a groundwater sampling event.   
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 RIA 11 – Following approval of the Sampling and Analysis Plan (SAP), the field event was 
completed in April.  The existing wells included in the sampling program were re-developed prior to 
collection of the groundwater samples for specific compounds of Aqueous Film Forming Foam (AFFF). 
  
 Industrial Area – A technical memorandum has been prepared in support of the development of a 
SAP consistent with the EPA guidance, ‘Uniform Federal Policy for Quality Assurance Project Plans.’ 
 
 RIA 111 (Old Hangar 2) – Preparation of a Field Report is underway.  Once the Field Report has 
been issued and reviewed, Navy, EPA and MassDEP will confer on the next steps required at this site. 
 
 
Finding of Suitability to Transfer (FOST) 
 
 FOST 3, FOST 4, FOST 5A, FOST 5B-1, FOST 5B-2 – The property (approximately 709 acres) in 
these five completed FOSTs is now available for transfer for unrestricted use.  Only 127 acres remain to 
be FOSTed. 
 
  FOST 5C – The draft FOST 5C document, covering approximately 27 acres including French 
Stream, is under preparation. 
  
Finding of Suitability to Lease (FOSL) 
 
 Navy has finalized a FOSL covering all property not previously transferred (approximately 835 
acres).   
 
 
 
 
Please feel free to contact Dave Barney, BRAC Environmental Coordinator, at 617-753-4656 (or by email 
at david.a.barney@navy.mil), or feel free to stop by the Caretaker Site Office if you have any questions or 
concerns related to this memo or any restoration activities. 

mailto:david.a.barney@navy.mil

