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1.0 INTRODUCTION

The Department of the Navy prepared this monthly
progress report (MPR) to discuss environmental
cleanup at the former Mare Island Naval Shipyard
(Mare Island) in Vallejo, California. This MPR does
not discuss cleanup work by the City of Vallejo (City)
or its developer, Lennar Mare Island (LMI), through
the Navy's Eastern Early Transfer Parcel (EETP)
Environmental Services Cooperative Agreement
(ESCA). The work completed by the City through LMI
this month is reported separately. This MPR discusses
progress made during the reporting period from
September 27, 2013 through October 31, 2013. The
information provided below includes updates to field
work and removal actions, document submittals, the
progress of regulatory reviews, issues associated with
Navy environmental programs, and Base Realignment
and Closure (BRAC) Cleanup Team (BCT) and
Restoration Advisory Board (RAB) meetings.

2.0 FIELDWORK, REMOVAL,
ACTIONS AND UPCOMING EVENTS

During the month of October 2013, the Navy
continued remedial action field work at Building
742, the Former Degreasing Plant.

Building 742, Former Degreasing Plant: The Navy
is conducting waste stockpile sorting at Building 742 to
optimize disposal of the soil excavated at the site in
July 2013. A portion of the stockpile is debris and
gravel, which analytical sampling has shown is suitable
for landfill. Analytical sampling indicates much of the
clay portion will require thermal treatment. Once
sorted, the Navy will dispose of the waste soil, gravel
and debris offsite.
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The sorting operations began on September 30, 2013
and are expected to be completed in early November.
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3.0 DOCUMENT SUBMITTALS AND
PROGRESS OF REGULATORY REVIEW

The Navy submitted the following documents
during the reporting period, listed below:

* Draft Remedial Investigation and Feasibility
Study Report for Investigation Area K

* Final Fiscal Year 2014 Site Management Plan
(SMP)

* Final Underground Storage Tank (UST) 993-4
Soil and Groundwater Management Plan

* Request for Closure of Three Unknown USTs

and Two Drywells in the South Shore Area

Request for Closure of Solid Waste Management

Units (SWMUSs) 93 and 106 within the

Installation Restoration (IR) Site 17 and Building
503 Area
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3.0 DOCUMENT SUBMITTALSAND
PROGRESS OF REGULATORY REVIEW
(CONTINUED)

The Navy received comments or concurrence from
regulatory agencies on the following documents
during the reporting period:

« Comments from the Department of Toxics Substances
Control (DTSC) on the Draft Final Paint Waste Area
(PWA) Time Critical Removal Action

» Comments from the San Francisco Bay Regional Water
Quality Control Board (Water Board) on the Draft Final
PWA Final Status Survey

» The No Further Action letter from the Water
Board for the Dredge Pond 3E Aboveground
Storage Tank

4.0 REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS

The documents presented in the following table
include only documents that address sites where the
Navy remains responsible for the cleanup work.
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NAVY CONTACT INFORMATION
Janet Lear

BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil
Local Telephone: (707) 562-3104
San Diego Telephone: (619) 532-0976
San Diego Fax: (619) 532-0780
www.bracpmo.navy.mil

Number of Documents Submitted by

the Navy 5
Number of DTSC Comments

Received by the Navy 21
Number of Water Board Comments 20
Received by the Navy

Number of EPA Comments 19
Received by the Navy

BCT meetings are held regularly with the Navy,
DTSC, Water Board, and the United States Environ-
mental Protection Agency (EPA) to discuss the
progress of environmental cleanup at Mare Island.
The next BCT meeting will be held on Thursday,
December 5, 2013.

RESTORATION ADVISORY BOARD
MEETING SCHEDULE

The RAB meets the last Thursday of every other
month, unless otherwise noted in bold. The next
RAB meetings are scheduled for:

» December 5, 2013
« January 30, 2014
« March 27, 2014

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592
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