Navy Monthly

Progress Report

Former Mare Island
Naval Shipyard

February 23, 2012

www.bracpmo.navy.mil

USS John C. Stennis

1.0 INTRODUCTION

The Department of the Navy prepared this monthly
progress report (MPR) to discuss environmental
cleanup at the former Mare Island Naval Shipyard
(Mare Island) in Vallejo, California. This MPR

does not discuss cleanup work by the City of Vallejo
and its developers, Lennar Mare Island and Weston
Solutions, through the Navy’s Environmental Services
Cooperative Agreements. The work completed
under these agreements is reported separately. This
MPR discusses progress made during the reporting
period from January 27, 2012 through February 23,
2012. The information provided below includes
updates to field work and removal actions, document
submittals, the progress of regulatory reviews, issues
associated with Navy environmental programs, and
Base Realignment and Closure (BRAC) Cleanup
Team (BCT) and Restoration Advisory Board (RAB)
meetings.

2.0 FIELDWORK, REMOVAL ACTIONS,

AND UPCOMING EVENTS
During the month of February 2012, the Navy
conducted fieldwork at Investigation Area (IA) K.
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Bathymetry Surey Activities atIAK

In addition, on February 11th Navy personnel attended
the Mare Island Flyway Festival and presented
information on the status of the environmental cleanup
to interested community members.

IA K: On February 16th and 17th the Navy conducted
a bathymetry survey within IA K in the Mare Island
and Carquinez Strait. The sounding data was collected
using a multi-beam echo sounder for most areas of

IA K during high tides and using a light detection and
ranging system for shallow mudflat areas within IA K
during low tides.

The results of the bathymetry survey will support
the remedial investigation of IA K and will be used
in comparison with previous bathymetry surveys
conducted at Mare Island in 1999 and 2006 to
determine where sediment deposition has occurred
over time.
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3.0 DOCUMENT SUBMITTALS AND
PROGRESS OF REGULATORY

REVIEW

The Navy submitted three documents during the
reporting period, listed below:

* Ambient Fill Data Set for Molybdenum at Mare
Island and Comparison to the Molybdenum Data
Set for Sediment at the Non-Tidal Wetland Area of
Installation Restoration (IR) Site 17 and Building
503 Area

» Final Closure Report for Suspected Underground
Storage Tank (UST) A266S

* Draft Crane Test Area (CTA) North/Defense
Reutilization and Marketing Office (DRMO) South
Supplemental Investigation (SI) Work Plan (WP)

The Navy received comments or concurrence from the
Department of Toxics Substances Control (DTSC) on
the following documents:

e Draft Technical Memorandum Assessment of
Dredge Pond Levee and Outfall Inspection Results

* Technical Memorandum for Data Gaps Assessment
at IR Site 04

REGULATORY REVIEW

Year-To-Date Progress

The documents presented in the following table include
only documents that address sites where the Navy
remains responsible for the cleanup work.

February 23, 2012

San Pablo Bay Walking Trail Grand Opening

Vallejo Mayor Osby Davis cut the ribbon at the San
Pablo Bay Walking Trail at Mare Island accompanied
by RAB Co-Chair, Myrna Hayes, Navy RAB Co-
Chair, Janet Lear, representatives from Weston
Solutions, and community members. The Grand
Opening event took place on Februay 11th during the
16th Annual Flyway Festival.

NAVY CONTACT INFORMATION

Janet Lear

BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil
Local Telephone: (707) 562-3104
San Diego Telephone: (619) 532-0976
San Diego Fax: (619) 532-0780
www.bracpmo.navy.mil

Number of Documents Submitted by the 5
Navy

Number of DTSC Comments Received 4
by the Navy

Number of Water Board Comments 1
Received by the Navy

Number of EPA Comments Received by 0
the Navy

BCT meetings are held regularly with the Navy,
DTSC, San Francisco Bay Regional Water Quality
Control Board (Water Board), and the United States
Environmental Protection Agency (EPA) to discuss the
progress of environmental cleanup at Mare Island. The
next BCT meeting will be held on Thursday, March 29,
2012.

RESTORATION ADVISORY BOARD
MEETING SCHEDULE

The RAB meets the last Thursday of every other
month, unless otherwise noted in bold. The next
three RAB meetings are scheduled for:

e March 29, 2012
* May 31, 2012
» July 26, 2012

Meetings begin at 7:00 pm and are held at:

Mare Island Conference Center
375 G Street
Vallejo, CA 94592
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