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Fieldwork Investigation Areas
RAB 14th Anniversary

Celebration

The Department of the Navy (Navy) prepared this monthly progress
report (MPR) to discuss environmental cleanup at the former Mare
Island Naval Shipyard (Mare Island) in Vallejo, California.  This MPR
does not discuss cleanup work by the City of Vallejo and its developers,
Lennar Mare Island and Weston Solutions, through the Navy’s
Environmental Services Cooperative Agreements.  The work completed
under those agreements is reported separately by each party.  This MPR
discusses progress made during the reporting period from April 25,
2008 through May 29, 2008.  The information provided below includes
updates to fieldwork and removal actions; document submittals; and
the progress of regulatory reviews, issues associated with Navy
environmental programs, and Base Realignment and Closure (BRAC)
Cleanup Team (BCT) and Restoration Advisory Board (RAB) meetings.

The Navy is preparing to collect passive soil gas samples at Installation
Restoration (IR) Site 17 in July 2008.  This will be the first phase of
fieldwork.  Results of the passive soil gas sampling will help to determine
the locations for the second phase of fieldwork, which will include soil,
groundwater and active soil gas sampling.

The Navy is preparing to conduct sediment sampling at Investigation
Area (IA) K, also referred to as the Offshore Area, in August 2008.  The
purpose of the upcoming sediment sampling is to complete the
Remedial Investigation (RI) for IA K.

With the finalization of the Geophysical Report for the Production
Manufacturing Area/South Shore Area (PMA/SSA), the Navy is
currently drafting an Engineering Evaluation/Cost Analysis (EE/CA).

The Navy is currently working on the EE/CA for Building 742, the
Former Degreasing Plant.

The Navy will be meeting with the regulatory agencies to discuss the
upcoming soil boring and soil sampling investigation for total
petroleum hydrocarbons at the Defense Reutilization Marketing Office
(DRMO) at the upcoming BCT meeting on June 4, 2008.

The Mare Island RAB
celebrated their 14th

Anniversary on April 24, 2008.



Number of Documents Submitted by the Navy in 2008 

Number of DTSC Comments Received by the Navy in 2008

Number of EPA Comments Received by the Navy in 2008

Number of Water Board Comments Received by the Navy in 2008

14

12

3

7
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RESTORATION ADVISORY BOARD
MEETING SCHEDULE

Michael Bloom
BRAC Environmental Coordinator for Mare Island

E-mail: michael.s.bloom@navy.mil
Local Telephone: (707) 562-3104

San Diego Telephone:  (619) 532-0967

San Diego Fax:  (619) 532-0995
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3.0    DOCUMENT SUBMITTALS AND PROGRESS
 OF REGULATORY REVIEW

The RAB meets the last Thursday of every month, unless
otherwise noted.  RAB meetings are currently scheduled for the

following dates:

Thursday, June 26, 2008
Thursday, July 31, 2008

Thursday, August 28, 2008

Meetings begin at 7:00 p.m. and are held at the
following location:

John F. Kennedy Library
505 Santa Clara Street,Vallejo, California 94590

Fiscal Year-To-Date Progress
The documents presented in the table below include only documents
that address sites where the Navy remains responsible for the completion
of cleanup work.

NAVY CONTACT INFORMATION

The Navy submitted five documents during the reporting period:

• Replacement pages for the Final Time-Critical Removal
Action Completion Report for the Marine Corps Firing Range
and Historical Outfall 4S dated September 28, 2007.

• Final Geophysical Investigation for the PMA/SSA.

• Responses to Additional Regulatory Agency Comments on
the Final IA A2, Former North Building Ways Area RI Report.

• Final Closure Certification Report, J-Lines Segment of IR14.

• Final Sampling and Analysis Plan Addendum 01, for
Monitored Natural Attenuation at IA F1.

The Navy received comments or concurrence from the Department of
Toxic Substances Control (DTSC) on the following documents:

• Draft Non-Time Critical Removal Action Report for
the DRMO.

• Replacement pages for the Final Time-Critical Removal
Action Completion Report for the Marine Corps Firing Range
and Historical Outfall 4S dated September 28, 2007.

• Final Closure Certification Report, J-Lines Segment of
 IR Site 14.

The Navy received concurrence and comments  from the San
Francisco Bay Regional Water Quality Control Board (Water Board)
on the following documents:

• Final Closure Certification Report, J-Lines Segment of
IR Site 14.

• Draft Final Work Plan, Sampling Activities at Former
Underground Storage Tank Sites A-25, A-58, A-296, and
Building 655 Site.

BCT meetings are held regularly with the Navy, U.S. Environmental
Protection Agency, DTSC, and the Water Board to discuss the progress
of environmental cleanup at Mare Island.  The next BCT meeting will
be held on June 4, 2008.


