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7 USS Pike, Mare Island, c. 1910

1.0 INTRODUCTION

The Department of the Navy prepared this monthly
progress report (MPR) to discuss environmental
cleanup at the former Mare Island Naval Shipyard
(Mare Island) in Vallejo, California. This MPR does
not discuss cleanup work by the City of Vallejo or its
developers, Lennar Mare Island and Weston Solutions,
through the Environmental Services Cooperative
Agreements (ESCA). The work completed through
those agreements this month is reported separately.
This MPR discusses progress made during the
reporting period from November 1, 2013 through
November 28, 2013. The information provided in this
report includes updates to field work and removal

actions, document submittals, the progress of
regulatory reviews, issues associated with Navy
environmental programs, and Base Realignment and
Closure (BRAC) Cleanup Team (BCT) and Restoration
Advisory Board (RAB) meetings.

20 FIELDWORK, REMOVAL,
ACTIONS AND UPCOMING EVENTS

During the month of October 2013, no field work
was conducted. Per community request, the Navy
has included a map of the remaining property to be
transferred on Mare Island (see figure below).
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3.0 DOCUMENT SUBMITTALS AND
PROGRESS OF REGULATORY REVIEW

The Navy submitted the following documents
during the reporting period, listed below:

* Draft Basewide Groundwater Sampling, Well
Installation, and Well Abandonment Work Plan

* Draft Solid Waste Management Unit (SWMU)
78/Building 505 Area Investigation Work Plan

* Draft Groundwater Beneficial Use Exception
Request for Parcel XV-B and IR Site 17/Building
503 Area

e Draft UST 993-4 Soil Investigation Work Plan

* Draft Final Defense Reutilization and Marketing
Office (DRMO) Remedial Investigation/
Focused Feasibility Study (RI/FFS) Report

* Draft Final Paint Waste Area (PWA) (Parcel
XVI) Remedial Investigation (RI) Work Plan

* Draft Final PWA (Parcel XVI) Removal Action
Completion Summary Report

* Final Marine Corps Firing Range (MCFR)
Record of Decision/Remedial Action Plan
(ROD/RAP)

* Final PWA (Parcel XVI) Final Status Survey

The Navy received comments or concurrence from
regulatory agencies on the following documents
during the reporting period:

« Comments from the Department of Toxics Substances
Control (DTSC) and the San Francisco Bay Regional
Water Quality Control Board (Water Board) on the
Investigation Area (IA) K Draft RI Work Plan for the
Munitions Response Program

« Comments from the Water Board on the Request for
Closure of Three Unknown USTs and Two Drywells in
the South Shore Area

* Comments from DTSC and the Water Board on the
Identification of State "Applicable” or "Relevant and
Appropriate” Requirements (ARARS) for the RI/FS at
IA K

» Comments from the Water Board on Water Board
Order 87-170 Status

40 REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS

The documents presented in the following table
include only documents that address sites where the
Navy remains responsible for the cleanup work.

Number of Documents Submitted by

the Navy 84
Number of DTSC Comments

Received by the Navy 29
Number of Water Board Comments 24
Received by the Navy

Number of EPA Comments 19
Received by the Navy

BCT meetings are held regularly with the Navy,
DTSC, Water Board, and the United States Environ-
mental Protection Agency (EPA) to discuss the
progress of environmental cleanup at Mare Island.
The next BCT meeting will be held on Thursday,
January 30, 2014.

NAVY CONTACT INFORMATION
Janet Lear

BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil
Local Telephone: (707) 562-3104
San Diego Telephone: (619) 532-0976
San Diego Fax: (619) 532-0780
www.bracpmo.navy.mil

RESTORATION ADVISORY BOARD
MEETING SCHEDULE

The RAB meets the last Thursday of every other
month, unless otherwise noted in bold. The next
RAB meetings are scheduled for:

» January 30, 2014
e March 27, 2014
« May 29, 2014

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center

375 G Street, Vallejo, CA 94592
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