
AGENDA 
ADAK RESTORATION ADVISORY BOARD 

Tuesday, 10 October 2017 
12:00 pm Adak:  Reeve’s High School Conference Room 

1:00 pm Anchorage:  ADEC Office and via Teleconference 

Toll free dial-in number (U.S. and Canada):  1-844-245-2276; Access Code – 163 09 05 
 

Adak Time Agenda Topic Speaker\Lead 

12:00 pm Welcome and Introductions 
Esther Bennett, Community Co-
Chair 
Justin Peach, Navy Co-Chair 

 
Review Minutes From 24 May RAB Meeting, 
including a review of action items 

RAB Members 

 Munitions Program Update 
Justin Peach, Navy  
Doug Schicho, CB&I 

 Fourth Five-Year Review Action Items Justin Peach, Navy 

 

Petroleum Update 
A. East Canal, SWMU 62 
B. East Canal Building, T-1451 
C. SWMU 60: Remedy Optimization Study 
D. Free Product Recovery Program 
E. IC Materials 

 
 

Chris Generous, Navy 
Jessica Faragalli, Navy 
Mark Mettler, Navy 
Justin Peach, Navy 

 PFAS Sampling of Soil 
Chris Generous, Navy 
Steve Saepoff, Navy 

 

Long-Term Monitoring Update (LTM) and 
Institutional Controls (IC) 

A. Dig Permits 
B. CMP Update 
C. IC Surveys 
D. IC Materials 
E. IC Inspections 
F. Ground Water / Surface Water / Soil 

Sampling 
G. Marine Monitoring 

 
 

Justin Peach, Navy  
Jessica Faragalli, Navy 
Mark Mettler, Navy 

 
Community Report/New RAB Member 
Discussion/Comments 

Esther Bennett, Community Co-
Chair 



 Review New Action Items 
Esther Bennett, Community Co-
Chair 
Justin Peach, Navy Co-Chair 

 
Preliminary Agenda for Next Meeting; 
Distribution Sequence and Materials Prior to 
RAB - Set Date for Next RAB 

Esther Bennett, Community Co-
Chair 
Justin Peach, Navy Co-Chair 
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 ADAK 

Restoration Advisory Board (RAB) Meeting 
October 10, 2017 

 

Tuesday, 10 October 2017 
12:00 pm Adak:  Reeve’s High School Conference Room 

1:00 pm Anchorage:  ADEC Office and 
Via Teleconference 

 
Toll free dial-in number (U.S. and Canada):  1-844-245-2276 

Access Code – 163 09 05 
 
 
1. WELCOME AND INTRODUCTIONS 
 
Call meeting to order 
 
Introductions 
 
Attendance 
 
 
2. APPROVAL OF PRIOR MEETING MINUTES / REVIEW OF PRIOR ACTION 

ITEMS 
 
Review and Approval of Prior Meeting Minutes 
 
The Draft Meeting minutes were circulated to RAB members and interested parties via 
e-mail on June 7.  Comments were received from several individuals and incorporated.  
The revised minutes were recirculated via e-mail on September 11, 2017. 
 
Review of meeting minutes and request for approval. 
 
If you would like to be included on the distribution of draft materials, please let Justin 
Peach know. 



Draft  
Adak Restoration Advisory Board Meeting Minutes October 10, 2017 
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Review of Actions Items  
 
Outstanding Action Items from the April 2016 RAB Meeting: 
 
Action Item 1:  Navy to determine who cleaned up the scrap metal referenced in Action 
Item 1 from the previous meeting. (CARRIED FORWARD).  Mr. Peach is not sure who 
removed the scrap metal and will look into this. 
 
Proposed for Closure:  Scrap Iron removed during 2015 would have been removed by 
TetraTech.  Mr. Peach put Mr. Schicho (CB&I/APTIM Project Manager) in touch with Mr. 
Lockett to see if the City had interest in scrap disposal with the material CB&I/APTIM 
would be shipping from the island. 
 
Action Item 6:  Navy will evaluate changing language on signs at Metal’s Landfill and 
other sites to make it clear that access, limited to foot traffic, is permitted.  (CARRIED 
FORWARD).  Signs at Metals Landfill need to be updated.  Mr. Peach indicated that 
there is an Institutional Controls (IC) budget line item coming up and this can be added 
to that.  Mr. Generous agreed that the plan was to add signs during the upcoming IC 
maintenance work, if they are required. 
 
Proposed for Closure:  Navy has just completed the IC inspections and will need to 
order more signs.  Note that the specific sign language and placement is in the IC 
Monitoring Plan, and any changes will also require a plan change and regulator 
approval.  Examples of the signs are included with this RAB package as Attachment A.  
RAB members should make the changes they’d like to see, and get the proposed 
changes and locations back to the Navy by the end of the year.  
 
Action Item 7:  Navy will evaluate the automated notice of project updates to the Adak 
website. (CARRIED FORWARD).  Mr. Peach inquired on whether maintaining the 
website AdakStatus.com, as a follow on to the former website AdakUpdate.com, was 
valuable vs just going directly to the BRAC site.  AdakStatus is an empty site that simply 
redirects to the BRAC site and has received very little traffic.  Mr. Peach suggests 
adding the BRAC PMO website to the top of the meeting agenda and meeting minutes 
(as well as possibly adding a note to google “BRAC PMO Adak” to easily find the 
website).  
 
Mr. Lockett suggested that he can add the link to the BRAC PMO website to the City 
website. 
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Mr. Peach has suggested he can add names to his email distribution list that is used to 
distribute information about the Adak project.  This is a more immediate and more 
complete distribution method than the global mailings from the BRAC PMO website.  
Anyone can contact Mr. Peach if they want to be added to the distribution. 
 
Proposed for Closure:  BRAC website address was added to the footer of the last 
RAB meeting notes and is in the footer of this package.  The BRAC e-distribution list 
has been updated and mailings have been sent, though with some challenges.  Mr. 
Peach has refined his e-mail distribution list and added names as individuals have 
requested to be added. 
 
Outstanding Action Items from the October 2016 RAB Meeting:  
 
Action Item 1:  Navy will review dig permits and send any outstanding permits to the 
City.  In addition, the Navy will attempt to establish guidelines to ensure that any new 
information discovered as a result of work conducted under a dig permit is related back 
to the City of Adak.  (CARRIED FORWARD).  Mr. Peach believes one dig permit is in 
the queue.  Mr. Lockett said there was one dig permit for test pits in March, and one 
was issued after an emergency dig for the city.  No other dig permits have been 
received. 
 
Proposed for Closure:  All dig permits have been sent to the City.  A discussion of 
individual dig permits is presented in Section 7. 
 
Action Item 2:  The packet for the next RAB meeting will include the minutes from the 
previous meeting and will be sent to the RAB members at least 30 days in advance of 
the meeting. (ONGOING).    Packets for this meeting were received about 1 week 
before the meeting.  Ms. Bennett requested the emailing of the packet to the RAB 
members be 30 days prior to the meeting.  Hard copies can be sent later but they want 
to be sure they get there before the meeting, so using 30 days as the plan is the best 
approach. 
 
Proposed for Closure:  RAB Materials were mailed on Friday, September 8, beating 
the 30 day window.  Note that the 30 day advance for the fall meeting does not allow 
the Navy to include the results of IC inspections, the final tally from closing out this 
seasons munitions work, or other work performed in September.  Therefore, there are 
blanks in this package which will be addressed during the meeting and included in the 
meeting notes.  
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Action Item 3:  Navy will check on city utilities used for presentations of the airport 
video. (CARRIED FORWARD).  Mr. Peach will follow up with Mr. Lockett. 
 
Proposed for Closure:  Mr. Peach met with Mr. Lockett in July to discuss the utilities 
for running the TV and DVD player during the flight days.  Mr. Lockett agreed to 
evaluate whether putting a meter on the TV and DVD player to get a sense of the 
electrical usage of those two devices on the flight days was warranted in the context of 
usage, cost, and recovery.  
 
Action Item 4:  Navy will inquire into the policies concerning the incorporation of 
municipal ordinances into the contracts of its contractors and subcontractors. 
(CARRIED FORWARD):  Mr. Generous indicated that CB&I is working under the same 
contract from 2016 so no changes were made to that contract.  Ms. Faragalli indicated 
that CH2M applied for a business license.  They are under a new contract. Ms. Sharrah 
(city clerk) acknowledge receipt of the application and stated that she sent the license to 
the Anchorage address. 
 
Proposed for Closure:  The Navy provides a notice to contractors regarding the 
business license requirement, and that the license is available from the City of Adak 
web-site.  The Navy is not aware of any of its contractors currently working on Adak 
without a business license.  
 
Outstanding Action Items from the May 2017 RAB Meeting:  
 
Action Item 1:  Mr. Peach will follow up with the University of Alaska Fairbanks, and the 
Clean Technology Alliance and report to Mr. Lockett regarding opportunities for 
University of Alaska and Seattle University students to conduct projects on Adak.  
 
Proposed for Closure:  Mr. Peach sent Mr. Roe an e-mail and left a phone message 
following the last RAB Meeting.  Mr. Roe followed up on July 28.  Mr. Roe indicated that 
UAF will not be working on this initiative this year, but may next, if the funding is 
available.  Mr. Roe indicated that he will follow up with the City of Adak and the Navy if 
this moves forward. 
 
Action Item 2:  Mr. Peach will send out a ‘broadcast’ email to those on the Adak RAB 
mailing list which will announce when documents are added to the Adak repository or 
the Adak web-site. 
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Proposed for Closure:  The broadcast e-mail regarding the Q3 (summer) 2017 
repository update was issued on August 10.  A broadcast e-mail regarding the Q4 (fall) 
2017 repository update was issued on September 12. 
 
Action Item 3:  Navy will add the Adak BRAC website address to the top of agendas 
and meeting summaries. 
 
Proposed for Closure:  The Navy added it to the footer, not the header, of the 
documents to make the document more visually balanced.  See below. 
 
Action Item 4:  Mr. Peach will follow up with CODE.ORG and inform Ms. Bennett and 
Mr. Beckford of the potential visit to the island. 
 
Proposed for Closure:  Mr. Peach inquired of Ms. Bennet, Ms. Plant and Ms. Sternicki 
between June 9 and June 30.  Mr. Peach followed up with CODE.ORG on August 5.  
CODE.ORG indicated that they would not be able to self-fund a program to Adak for this 
fall. 
 
Action Item 5:  Ms. Faragalli will follow up with Ms. A. Smiloff regarding her 
involvement with the upcoming Navy IC inspection. Navy representatives will be on 
island July 13-16 Navy and will meet with Ms. A. Smiloff during that time. 
 
Proposed for Closure:  Mr. Peach discussed the IC inspections with Ms. A. Smiloff 
during the July site visits, and summarized the findings to Ms. Bennet and Ms. A. 
Smiloff during September. 
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3. MUNITIONS UPDATE 
 
Doug Schicho from CB&I will present the munitions update. 
 
CB&I Federal Services was bought and is now APTIM.  As the Navy contract is with 
CB&I, that name will continue for now, but the name APTIM will be in more common 
usage moving forward. 
 
2016/2017 – Task Order JP-01 
 
JP-01 is the task order for munitions with the field work just completed.  Work was 
performed in two of the Remedial Action Areas this season and was primarily focused 
on the excavation of larger aggregates of targets, which are termed High Amplitude 
Large Spatial Anomalies or HALSAs.  A detailed powerpoint presentation of the 
approach was presented at the May 2017 RAB Meeting. 
 
Work was conducted in Remedial Action Area (or RAA)-01 and RAA-05 this field 
season.  RAA-01 is in the center of Moffett Valley and is the former Open Burn / Open 
Detonation (or OB/OD) area.  RAA-05 is at the northwestern corner of Andrew Lake at 
the western end of the seawall.  The work performed there was primarily in and around 
a former dump area. 
 
Attachment B presents aerial photographs of the work areas, and graphics showing the 
areas where work was completed in 2016, 2017, and is planned for 2018. 
 
The tables below show the square footage cleared in 2016 and 2017, and the munitions 
recovered. 
 

Performance Metric 
Description 

2016 
RAA-01 / RAA-05 /  

RAA-05 SOE 

2017 
RAA-01 / RAA-05 /  

RAA-05 SOE 
Square Feet Cleared 58,049 / 43,595 / 5334 30,517 / 6,427 / 17,186 
Remaining Square Feet 
Planned for Clearance 

NA 0 / 0 / 0 

MPPEH Items Removed 441 / 143 / 7 2,253 / 47 / 1 
DMM Items Removed 2 / 29 / 1 2 / 15 / 0 
MEC Items Removed 141 / 231 / 6 49 / 45 / 20 
Pounds of Munitions Debris 
Removed 

1,246 / 1,237 / NA* . 4,651 / 1,322 / 1,693 

Pounds of Other Debris 
Removed 

46,797 / 16,201 / NA* 7,413 / 27,221 / 7,467 
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Notes:   

1. 2017 data is through August 26, 2017. 
2. MPPEH is Material Potentially Presenting an Explosives Hazard.  An example 

might be a mechanical fuze separated from the ordnance item or a cartridge 
initiator (similar to a shot gun shell). 

3. MEC is Munitions and Explosives of Concern.  An example might be a grenade 
containing some or all of its explosive charge or a mortar still containing some or 
all of its explosive charge.  MEC can be further categorized into three groupings 
a. DMM is Discarded Military Munitions.  An example might be shell or bomb 

intentionally buried for the purpose of disposal. 
b. UXO is Unexploded Ordnance.  An example is an ordnance item that did not 

function as intended after it was fuzed and fired with the intention that it 
function. 

c. MC is Munitions Constituents.  MC are any materials originating from 
unexploded ordnance, discarded military munitions, including explosive or 
non explosive components. MC is MEC if explosive components are present 
at a high enough concentration to pose an explosive hazard.  An example of 
MC is high explosive compounds separated from their ordnance item. 

4. Munitions Debris and Other Debris 2016 totals for the Eastern Step-out Area 
were included with the Shoreline Dump Area of RAA-05. 

 
 
Monthly Seawall Sweeps 
 
Monthly seawall sweeps have been conducted since 2013.  The results are summarized 
in the table below (which includes the results of the EOD MU 11 sweeps): 
 

Results of Monthly Seawall Sweeps - 2013 through 2017 
2013 
April 19 Mortar, 60mm, HE, M49 5 
 Mortar, 81mm, HE, M43 10 
 Projectile, 20mm, Model Unknown 1 
 Projectile, 40mm, HE-T, SD, MK2 1 
 Bomb, Tail, Fuze, AN-M100 (Series) 1 
May 16 Mortar, 60mm, HE, M49 1 
 Mortar, 81mm, HE, M43 5 
June 18 Night Drift Signal, AN-MK4 1 
 Mortar, 60mm, HE 1 
July 16 Cartridge Case, 40mm 1 
 Mortar, 81mm, Tail Fin 1 
 Night Drift Signal, AN-MK4 2 
 Mortar, 60mm, HE, M49A2 1 
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August 10 Mortar, 81mm, HE, M43A1 1 
September 18 Mortar, 81mm, HE 1 

2013 Total 33 
2014 
May 6 Fuze, PD 1 
 Mortar, 81mm, HE 2 
June 5 Mortar, 81mm, HE 5 
 Mortar, 60mm, HE 1 
July 8 Mortar, 81mm, HE, M43A1 1 
August 4 No recoveries 0 

2014 Total 10 
2015 
April 25 Cartridge Case 40mm 22 
 Mortar 60mm HE 1 
 Cartridge Case 3” 1 
 Bulk HE (exposed) 1 
May 20 Cartridge Case 40mm 2 
June 25 Mortar 81mm  1 
July 28 2lb Cratering Charge 1 
August 27 No recoveries 0 
September 21 No recoveries 0 
October 17 No recoveries 0 
October 27 No recoveries 0 

2015 Total 29 
2016 
April 19 Rocket, 2.36-Inch, Model Unknown 1 
 Mortar, 60mm, HE, Model Unknown 6 
May 3 Mortar, 60mm, HE, Model Unknown 3 
May 4 Mortar, 60mm, HE, Model Unknown 1 
June 20 No recoveries 0 
July 23 No recoveries 0 
August 27 No recoveries 0 
September 17 No recoveries 0 
October 14 Mortar, 81mm, HE, M43A1 1 

 Mortar, 60mm, HE, Model Unknown 1 
2016 Total 13 

2017 
May 17 No recoveries 0 
June 30 Mortar, 81mm, HE, Model Unknown 2 
July 29 Mortar, 81mm, HE, Model Unknown 1 
 Rocket, 2.36-Inch, Model Unknown 1 
August 24 No recoveries 0 
August 25 No recoveries 0 
September 19 TBD TBD 
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2017 Total 4 
Overall Total 89 

Notes: 
PD = Point Detonating 
HE = High Explosive 

 
The thing we are watching for in this data is whether we have a decreasing trend since 
removal of the major RAA-05 landfill components in 2013.  The hypothesis is that the 
number of items being recovered should decline with the removal of the majority of the 
shoreline landfill in 2013.  Results are as follows: 
 
2013:  33 items 
2014:  10 items 
2015:  29 items 
2016:  13 items 
2017:   4 items (to date) 
 
The data to date, while positive, does not allow strong conclusions to be drawn. 
 
2018 – Task Order 23 
 
The work planned for 2018 includes excavation of discrete anomalies as well as 
continued excavation of the HALSAs.  The work is planned to be conducted in both 
RAA-01 and RAA-05, and also includes removal of HALSAs in RAA-03W.  RAA-03W is 
located west of RAA-01 further west into Moffett Valley. 
 
In terms of providing a comparison of the size of the planned 2018 effort to that 
performed in 2016/2017, the acreages are summarized below. 
 

Metric 2016/2017 2018 
RAA-01 RAA-05 Total RAA-01 

& RAA-
03W 

RAA-05 Total 

Square Footage of HALSAs 88,556 67,208 155,764 52,704 12,381 65,085 
Number of Discrete 
Anomalies 

222 0 222 9,279 1,143 10,422 

 
The work areas are shown on the graphics.  Of particular note is that, at this time, no 
work is planned on the seawall or at the base of Mt Moffett along the shoreline west of 
RAA-05. 
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The crew size should be approximately 50 to 55 personnel, roughly 25% larger than the 
crew size that was on-island for most of 2017.  Though weather dependent, the field 
season will be roughly early April through the end of September. 
 
EOD MU 11 

EOD MU 11 performed a seawall sweep for munitions on August 24.  In addition, EOD 
MU 11 recovered 6 cartridge actuated devices (CADs) from the shoreline of Finger Bay.  
EOD MU 11 also made a presentation to the school kids prior to the start of the school 
year.    
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4. FOURTH FIVE YEAR REVIEW 
 
The Navy would like to keep the Actions Items from the Fourth 5-year Review for Adak 
as a regular meeting agenda item for the next year or so, since the five 
recommendations are in the process of being implemented.  
 

 Removal action at East Canal, SWMU 62  
Complete, see SWMU-62 discussion below 

 Collect additional vapor intrusion data for screening analysis  
Navy has preliminarily planned this work for 2018.  A conceptual scope has 
yet to be developed. 

 Removal action at East Canal building, T-1451    
Complete, see T-1451 discussion below. 

 Additional characterization and EE/CA at South Sweeper Creek, SWMU-60 
Investigation work complete.  See SWMU 60 EE/CA discussion below. 

 PFC (now called per- and polyfluoroalkyl substances (PFAS)) sampling 
surface soil   
Investigation work is budgeted and planned.  See PFAS discussion below. 
 

 
5.  PETROLEUM UPDATE 

A. East Canal, SWMU 62 
 

Soil excavated in 2016 from the SWMU 62 Product Recovery Trench Area will be 
transported offsite this fall for disposal in a landfill in the Seattle Area.  The soil was 
re-tested this summer to assess the effectiveness of chemical oxidation to treat the 
soil.  Although the average concentration decreased from the 2016 results, soil 
concentrations were still above the clean-up criteria for diesel in soil. 

 
Approximately 2,700 Cubic Yards of soil (inclusive of the Building T-1451 Area soil) 
will be transported via barge to Seattle, and then transported to the Roosevelt 
Regional Landfill in Roosevelt WA. 

 
 
 
 
 
 



Adak Restoration Advisory Board Meeting October 10, 2017 
 

 

Adak website: 
https://bracpmo.navy.mil/brac_bases/other_west/former_naf_adak.html 
(Note: Site can be located by searching “BRAC PMO Adak”) 

 
Page 12 of 22 

 
B. East Canal Building, T‐1451 
 
Soil excavated in 2016 will be transported back to Seattle this fall with the soil from 
the SWMU 62 Area for offsite disposal. 

C. SWMU 60: Remedy Optimization Study 
 

CH2M Hill / AECOM CTI-URS conducted the field investigation for the Engineering 
Evaluation and Cost Analysis (EECA) at SWMU 60 on Sweeper Creek in July.  The 
goal of the EECA is to evaluate the current remedy of monitored natural attenuation 
(MNA) and boom maintenance is adequate and to determine whether a possible 
removal action or other optimization alternative is appropriate for this site. 
 
A presentation associated with the activities is included as Attachment C. 
 

D. Free Product Recovery Program 
 

Free product is recovered and / or monitored 6 times per year at 6 sites: SWMU 60 
(Tank Farm A), SWMU 62 (New Housing Fuel Leak), NMCB (Building T-14-16 
Expanded Area), SA 80 (Stem Plant 4), South of Runway 18/36, and at Former 
Power Plant Building T-1451.  Field work associated with the current task order ends 
in September 2017.  Field work associated with the next years task order runs from 
October 2017 through September 2018.  
 
Free product was recovered during the previous 12 months; October 2016 through 
August 2017 field efforts: 

 
 Less than 1 gallon at SWMU 62 
 4.3 gallons at the Former Power Plant building T 1451, and  
 Less than 1 gallon at SWMU 60. 
 Less than 1 gallon at NMCB 
 Less than 1 gallon at South of Runway 18/36 
 2.3 gallons at SA 80. 

 
Total: Approximately 8.6 gallons for 5 events (lacking September 2017 results). 

 
The recovery from the previous 12 month intervals was:  

 October 2015 to September 2016 – 37.7 gallons from 14 wells.   
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 October 2014 to September 2015 – 66.5 gallons from 14 wells.  
 
6. PFAS SAMPLING OF SURFACE SOIL 
 
The Navy Base Realignment and Closure (BRAC) Installation Restoration Program 
(IRP) plans to conduct surface soil sampling to determine whether per- and 
polyfluoroalkyl substances (PFAS); specifically, perfluorooctane sulfonate (PFOS), 
perfluorooctanoic acid (PFOA), and perfluorobutane sulfonate (PFBS) are present at 
concentrations exceeding Federal screening criteria at the former Naval Air Facility 
(NAF) Adak, Alaska.  The PFAS compounds were contained in aqueous fire-fighting 
foams (AFFFs) which could have been used in a manner that could result in the release 
of PFAS compounds. 

There are no drinking water supply wells within 3 miles downgradient of the installation; 
in fact, there are no drinking water wells in the community as a whole.  At Adak, drinking 
water is supplied from a surface water lake located at higher elevations more than 2 
miles SSW from the areas being considered for sampling.  With predominant winds 
blowing any surface dust in an easterly direction, away from the surface water lake, 
there is no expected surface water contamination due to blowing dust. In fact, the 
drinking water supply is not downgradient from any potential source site. The media 
being sampled is surface soil, with the nearest residence to any sample location is 
located approximately 1 mile to the east in the predominantly downwind direction. 

Sites to be covered in this investigation include Solid Waste Management Units 
(SWMUs) 16, 32, and 33, Firefighter Training Areas; SWMU 65, Contractor’s Camp 
Building Fire Area; and Area of Concern (AOC) C3-01A, Combat Range #3 Cove 
Disposal Area.  

Once the Sampling and Analysis Plan is approved by the Navy, EPA and ADEC, 
samples will be collected by contractors hired by the BRAC Office in San Diego either in 
late September or early October 2017 or early in the spring 2018.  The timing of field 
sampling is dependent upon SAP approval and weather. 
 
If the sampling is conducted this fall, the results and next steps can be summarized at 
next RAB meeting. 
 
 
7. LONG-TERM MONITORING UPDATE (LTM) and INSTITUTIONAL CONTROLS 

(IC) 

A. Dig Permits 
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The Navy processed the following Dig Permits since the last RAB Meeting.  All were 
forwarded to Mr. Lockett, per Action Item 1 from the October 2016 RAB Meeting.  
The Navy would like to thank the groups that have submitted the Dig Permits, and 
appreciates everyone’s patience and diligence with the web submittal process.   

 
Date Party Purpose 

April 18, 2017 CB&I Munitions work in RAA-01 and RAA-05 
May 1, 2017 City of Adak Emergency Repair of 8” Water Line 

May 30, 2017 USGS Burial of cables for volcano monitoring system 
June 9, 2017 ADOT Excavation of silt from ditches around runways 

June 23, 
2017 

AECOMM / 
CH2MHill 

SWMU 60 Remedy optimization study.  Soil borings 
and test pits. 

July 15, 2017 ADOT REVISED Excavation of silt from ditches around 
runways.  More ditches, longer duration 

August 1, 
2017 

City of Adak Repairs to water lines serving B Tanks. 

August 16, 
2017 

City of Adak Repairs to water lines serving A Tanks. 

September 6, 
2017 

Finn Spitler Excavation along Finger Bay Road 

 
 

B. CMP Update 
 

The Navy and Battelle are preparing an Explanation of Significant Differences (ESD) 
to the OU A Record of Decision (ROD) for review by EPA and ADEC.  The purpose 
of the ESD is to 1) update endpoint criteria for PCB concentrations in fish and 
shellfish tissue based on modified exposure and toxicity data assumptions in 
OSWER 9200.1-120, and 2) establish surface water endpoint criterial for SWMUs 
11, 18/19, and 25 following changes to 18 AAC 70.  These issues were identified in 
the Fourth Five Year Review.  The ESD will be available for public review at a future 
date.  These changes do not alter the overall remedy for OU A, but do recommend 
revised endpoints to be adopted into the Comprehensive Monitoring Plan (CMP). 

 
The CMP is currently in Revision 6, issued in 2014.  The CMP consists of three parts 
1) the Groundwater and Landfill Long-Term Monitoring Plan, 2) the Institutional 
Control Monitoring Plan (ICMP), and 3) the Marine Monitoring Plan.  The Navy and 
Battelle are preparing Revision 7, which will incorporate the revised endpoints for 
surface water and fish/shellfish tissue per the ESD, update the sites in the long term 
monitoring (LTM) program to remove those which have received closure letters from 
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ADEC, and incorporate other corrections and recommendations made since 
adopting Revision 6.   
 
The CMP is in moving toward the Draft stage, but requires acceptance of the ESD to 
advance. 

C. IC Surveys 
 

Feedback was received at the last RAB Meeting from RAB members Mr. 
Beauparlant and Ms. Plant regarding the adequacy of the IC Survey program.  In 
communications through the summer between the three parties, the Navy expanded 
the interview program for this year to include placing a self-addressed stamped 
envelope in each registered mailbox.  On September 1, 68 letters were delivered to 
the Post Office with one placed in each registered mailbox and the remainder placed 
on the counter for general population access.  The instructions requested that the 
letters be mailed within 2 weeks. 
 
Navy to present a summary of survey results.  

 
The results will be assimilated into the IC inspection report.   
 
D. IC Materials 

 
Quarterly inquiries were made to the Aleut Real Estate, the Health Clinic, USFWS, 
the school, the City of Adak, the 100 Knot Store, and Alaska Airlines in June and 
September 2017. 

 
Materials distributed included: 

 
  June 2017  September 2017 

  Aleut Real 
Estate 

USFWS  Health 
Clinic 

     

Hiking Trail 
Map 

  125 
(1 box) 

       

Travel Mugs  4  20  5       

Coloring 
Books 

10  30  50       

Bookmarks  30  30  75       

Large 
Magnets 

    30       

Small 
Magnets 
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Posters      20       

Posters ‐  
Young 
People 

    50       

Posters ‐  
Laminated 
Map 

           

DVDs ‐ 
Airport 
Message 

    1       

DVDs – 
Young 
People 

    2       

Nerf 
Footballs 

    5       

 
  

 
E. IC Inspections 
 
IC Inspections were conducted at 26 sites including 7 former landfills and 19 
additional CERCLA or RCRA sites in August and September. They were inspected 
for erosion, sinkholes, downed fencing and signage, evidence of non-approved land 
use, vegetation health and coverage, swale condition, armoring condition, etc. 
 
Overall, the inspections went well.  No major repairs are required based on erosion 
or sinkholes.  Note that CB&I repaired a sink hole and swale erosion at Palisades 
Landfill and swale erosion at White Alice Landfill during the summer prior to the 
inspections.  CB&I also placed a timber and more rocks where people are driving 
around the sign that says Buried Landfill Do Not Enter on the north side of Metals 
Landfill. 
 
The primary issues found during this inspection are downed fencing and missing 
signs at SA93, White Alice Landfill, and Roberts Landfill, plus all-terrain vehicle 
usage at Metals Landfill.  The Navy expanded the route blockage on the north side 
of the landfill, and has as an action item to place blockage on the south side. 
 
The Navy requests the support of the community in eliminating ATV damage to the 
landfills. 
  
F. Ground Water / Surface Water / Soil Sampling 
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The 2017 Annual LTM by Sealaska consisted of collecting groundwater, sediment, 
and surface water data at 3 sites this year: Area 303/GCI Compound, Former Power 
Plant, Building T-1451, and SWMU 62, Eagle Bay.  Sealaska was on island for 3 
weeks in August and September to perform this work (with the IC inspections and 
free-product recovery). 

 
The work will consist of: 
 48 well inspections/monitoring 
 42 groundwater samples 
 1 surface water sample (East Canal) 
 1 sediment sample (East Canal) 
 3 shoreline inspections (East Canal). 

 
Results are expected in December with a Draft Report to the Navy in March. 

 
G. Marine Monitoring Program 

 
Rock Sole and Blue Mussel sampling conducted in June 2017. 

 
Five Rock Sole samples were collected from each embayment (Kuluk Bay and 
Sweeper Cove). Five trawls were required to collect the necessary number of fish 
(25) in Kuluk Bay and 22 trawls were undertaken in Sweeper Cove. Only 14 
appropriately sized rock sole (out of 25 needed) were collected in Sweeper Cove. 

 
Blue Mussel samples were also collected at a rate of 5 samples in each embayment. 
Each sample was a composite of at least 15 individual Blue Mussels.  
 
Results are expected in November with the Technical Memorandum summarizing 
the efforts and trends expected in January. 

 
The Navy has discussed the lack of fish samples with the EPA and the ADEC.  The 
Marine Monitoring Plan requires that 5 composite samples composed of 5 different 
fish of similar size be collected in Kuluk Bay and Sweeper Cove.  This results in a 
total of 25 fish being collected from each sample location.  EPA guidance does not 
require as many samples, allowing as few as 3 composite samples composed of 3 
similarly sized fish to be collected in each sample location.  This results in a total of 9 
fish being collected from each sample location.  The Navy is considering 
development of a proposal to change the requirement from the current number of 
fish and samples to more closely align with the EPA guidance. 
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H. COMMUNITY REPORT 
 
 
 
 
 
 
 
 
I. REVIEW OF NEW ACTION ITEMS 
 
 
 
 
 
 
 
 
 
J. NEXT RAB MEETING 
 
For consideration, pending changes to plane schedules - Tuesday, April 10 at noon, 
Adak Time. 
 
 
 
 
K. ADOURN 
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Attachment A 
 

Current RAB Membership 
May 2017 

 

Name Affiliation Location 
Voting 

Member 
Esther Bennett RAB member 

(Community Co-Chair) 
Adak, AK  1 

Alain Beauparlant RAB member Adak, AK 2 
April Smiloff RAB member Adak, AK 3 
Carrie Plant RAB member Adak, AK 4 
Elaine Smiloff RAB member Adak, AK 5 
Jack Stewart RAB member Adak, AK 6 
Kim Turnball (Mik) RAB member Adak, AK 7 
Layton Lockett RAB member Adak, AK 8 
Melvin Smith RAB member Anchorage, AK  9 
Tom Spitler RAB member Adak, AK  10 
Chris Cora RAB member (EPA)* Seattle, WA   
Darren Mulkey RAB member (ADEC)* Anchorage, AK   
Jessica Morris RAB member (ADEC)* Anchorage, AK   
Justin Peach RAB member (Navy Co-Chair)* Silverdale, WA   
* Non-voting member 

 
A quorum to take action will consist of 1/3 of the community RAB members. 
 
Action items will be reviewed and approved by a 2/3 vote of RAB community members 
participating in the meeting. 
 
Additional members may be added to the RAB by a quorum present and a 2/3-majority 
vote of present RAB community members. 
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Attachment A 
Sign Examples from ICMP 
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Attachment B 
Munitions Program Graphics 
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Attachment C 
SWMU 60 Graphics 
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SWMU 60 
Remedy Optimization Study

Current
• Remedy is Monitored Natural Attenuation (MNA)
• Booms used to contain sheen on surface water
• Absorbent socks in wells with free product
• Annual groundwater & sediment monitoring
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SWMU 60  
Remedy Optimization Study

Site Characterization 
• Investigated soil, sediment & groundwater 

in July, 2017
• Installed 8 soil borings
• Installed 3 additional wells
• Installed 17 test pits in soil and sediment
• Completed aquifer and geotechnical testing
• Collected various soil, sediment, and 

groundwater samples 
Engineering Evaluation/Cost Analysis
• In progress
• Utilizes data to identify, describe, and 

evaluate potential removal action or 
remedy optimization alternatives

• Considers effectiveness, implementability, 
and cost criteria for each alternative
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SWMU 60 
Remedy Optimization Study

Site Characterization – Navy Subcontractors
• Lead Subcontractor - CH2M
• Field and Technical Support - AECOM CTI-URS
• Drilling - Discovery Drilling
• Test Pits - Remote Site Services, Inc. (RSSI)
• Survey by LCG-Lantech
• Utility Location by APS




