



NAS Alameda Environmental Fieldwork Update

Alameda RAB Meeting Alameda Point

Derek J. Robinson, P.E.

BRAC Environmental Coordinator – Navy RAB Co-Chair

November 13, 2014




Presentation Outline



- Purpose
- Property Transfer
- Environmental Goals
- 2015 Environmental Documents
- 2105 Environmental Meetings



PROPERTY TRANSFER






Environmental Goals



2015 Primary Environmental Goals

- Complete Remedial Actions at Site 1
- Determine path forward for Site 16 (ESD?)
- Complete ROD for OU2B
- Initiate Remedial Action for OU2C
- Complete ROD Amendment OU-5
- Complete RI/FS for Site 32





Environmental Actions 2014/15



Remedial Actions -

- OU-2A: Groundwater treatment July 2014 - 2016
- OU-2B: Initiate/Complete soil excavations in 2014
- OU-2C: Initiate soil and groundwater remedial actions in 2015
- Site 1: Initiate soil remedial action in 2014 and complete in 2015



OU2A Bio-Venting



OU2B Soil Excavation



Environmental Documents



Revised RI/FS: Site 32 (Draft, Jan 2015)

Remedial Action WP: OU2C (Draft/60%, March 2015)

RODs –

- OU2B (Final, Dec 2014)
- OU5 (Final Amendment, Dec 2014)

RACRs –

- OU2B Soil (Draft, Jan 2015)
- Site 1 (Draft, June 2015)
- Site 2 (Draft, Jan 2015)
- Site 16 (if needed)

IRACR: Site 6 (if appropriate)



Environmental Meetings 2015



RAB and Community Meetings -

- RAB Meetings (every odd month)
- Tour in July of 2015
- Proposed Plan Meeting for Site 32, scheduled for 2015





QUESTIONS?

