

Navy Monthly Progress Report



Former Mare Island Naval Shipyard

August 25, 2016



USS *Tinosa* (SS-283), Mare Island, October 1942

1.0 INTRODUCTION


The Department of the Navy (Navy) prepared this monthly progress report (MPR) to discuss environmental cleanup at the former Mare Island Naval Shipyard (MINS) in Vallejo, California. This MPR does not discuss cleanup work by the City of Vallejo (City) or its developer, Lennar Mare Island (LMI), through the Navy's Eastern Early Transfer Parcel (EETP) Environmental Services Cooperative Agreements (ESCA). The work completed through LMI this month is reported separately. This MPR discusses progress made during the reporting period from July 29, 2016 through August 25, 2016. The information provided in this report includes updates to fieldwork and removal actions, document submittals, the progress of regulatory reviews, issues associated with Navy environmental programs, and Base Realignment and Closure (BRAC) Cleanup Team (BCT) and Restoration Advisory Board (RAB) meetings.

2.0 FIELDWORK, REMOVAL ACTIONS AND UPCOMING EVENTS

During the month of August 2016, the Navy performed fieldwork at Investigation Area C2.

Investigation Area C2 (Building 742)

The Navy installed one new groundwater well down gradient from the former excavation near Building 742. In addition, four soil borings were advanced to 60 feet below ground surface within the former excavation. Soil and groundwater samples collected were sent for volatile organic compound analysis.



Drilling at Building 742

3.0 DOCUMENT SUBMITTALS AND PROGRESS OF REGULATORY REVIEW

The Navy submitted the following documents during the reporting period:

- Final Western Early Transfer Parcel 2015 Annual Report
- Draft Final Remedial Design/Remedial Action Work Plan for the Installation Restoration Site 17 and Building 503 Area
- Draft Work Plan, Excavation and Disposal of Debris Pile at Solid Waste Management Unit 78/Building 505 Site

3.0 DOCUMENT SUBMITTALS AND PROGRESS OF REGULATORY REVIEW (continued)

- Draft Polychlorinated Biphenyl Site Closure Report for Building A266

The Navy received comments or concurrence from regulatory agencies on the following documents during the reporting period:

- Concurrence received from the U.S. Environmental Protection Agency (EPA) on the Final Polychlorinated Biphenyl Site Closure Report for Building A17
- Concurrence received from the Department of Toxic Substances Control (DTSC) and San Francisco Bay Regional Water Quality Control Board (Regional Water Board) on the Draft Final Record of Decision/Remedial Action Plan (ROD/RAP) for Installation Restoration Site 17 and Building 503 Area
- Concurrence received from the DTSC on the Draft Western Early Transfer Parcel 2015 Annual Report
- Concurrence received from the DTSC and Regional Water Board on the Draft Final ROD/RAP for the Defense Reutilization and Marketing Office
- Comments received from the DTSC on the Draft Radiological Sampling and Analysis Plan, Munitions Time-Critical Removal Action (TCRA), South Shore Area (UXO 7) Shoreline
- Comments received from the DTSC on the Draft Final Remedial Investigation Report for the Defense Reutilization and Marketing Office South

4.0 REGULATORY REVIEW: YEAR-TO-DATE PROGRESS

The documents presented in the following table include only documents that address sites where the Navy remains responsible for the cleanup work.

Number of Documents Submitted by the Navy	18
Number of DTSC Comments Received by the Navy	16
Number of Regional Water Board Comments Received by the Navy	18
Number of EPA Comments Received by the Navy	2

BCT meetings are held regularly with the Navy, DTSC, Regional Water Board, and EPA to discuss the progress of environmental cleanup at MINS. The next BCT meeting will be held on September 29, 2016.

NAVY CONTACT INFORMATION

Janet Lear

BRAC Environmental Coordinator
 E-mail: janet.lear@navy.mil
 Local Telephone: (707) 562-3104
 San Diego Telephone: (619) 524-1924
 San Diego Fax: (619) 524-0575
 www.bracpmo.navy.mil

RESTORATION ADVISORY BOARD MEETING SCHEDULE

The RAB meets the last Thursday of every other month, **unless otherwise noted in bold**. The next RAB meetings are scheduled for:

- September 29, 2016
- **December 1, 2016**
- January 26, 2017

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
 375 G Street, Vallejo, CA 94592