


Navy Monthly Progress Report



Former Mare Island Naval Shipyard

April 25, 2019



USS Taylor (DD-94), Mare Island, 1918

1.0 INTRODUCTION

The Department of the Navy (Navy) prepared this monthly progress report (MPR) to discuss environmental cleanup at the former Mare Island Naval Shipyard (MINS) in Vallejo, California. This MPR does not discuss cleanup work by the City of Vallejo or its developer, Lennar Mare Island (LMI), through the Navy's Eastern Early Transfer Parcel (EETP) Environmental Services Cooperative Agreement (ESCA). The work completed by the city through LMI this month is reported separately. This MPR discusses progress made during the reporting period from March 29, 2019 through April 25, 2019. The information provided in this report includes updates to field work and removal actions, document submittals, the progress of regulatory reviews, issues associated with Navy environmental programs, and Base Realignment and Closure (BRAC) Cleanup Team (BCT) and Restoration Advisory Board (RAB) meetings.

2.0 FIELD WORK, ACTIONS, AND UPCOMING EVENTS

During the month of April 2019, the Navy did not perform any field work.

3.0 DOCUMENT SUBMITTALS AND PROGRESS OF REGULATORY REVIEW

The Navy did not submit any documents during the reporting period.

3.0 DOCUMENT SUBMITTALS AND PROGRESS OF REGULATORY REVIEW (continued)

The Navy received comments from the regulatory agencies on the following documents during the reporting period:

- Comments received from the Department of Toxic Substances Control (DTSC) and the San Francisco Bay Regional Water Board (Regional Water Board) on the Draft Technical Memorandum, Initial Basewide Assessment of Per- and Polyfluoroalkyl Substances in Groundwater
- Comments received from the DTSC on the Draft Final South Shore Area Upland Investigation Technical Memorandum

4.0 REGULATORY REVIEW: YEAR-TO-DATE PROGRESS

The documents presented in the following table include only documents that address sites where the Navy remains responsible for the cleanup work.

Number of Documents Submitted by the Navy	5
Number of DTSC Comments Received by the Navy	7
Number of Regional Water Board Comments Received by the Navy	5
Number of EPA Comments Received by the Navy	0

BCT meetings are held regularly with the Navy, DTSC, and the Regional Water Board to discuss the progress of environmental cleanup at MINS.

The next BCT meeting will be held on
May 30, 2019.

RAB MEETING SCHEDULE

The RAB meets the last Thursday of every other month, **unless otherwise noted in bold**. The next RAB meetings are scheduled for:

- **May 30, 2019 (CANCELLED)**
- July 25, 2019
- September 26, 2019

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592

NAVY CONTACT INFORMATION

Scott Anderson

BRAC Environmental Coordinator

E-mail: scott.d.anderson@navy.mil

Local Telephone: (707) 562-3104

San Diego Telephone: (619) 524-5808

San Diego Fax: (619) 524-0575

www.bracpmo.navy.mil