
1.0      INTRODUCTION
The Department of the Navy prepared this monthly 
progress report (MPR) to discuss environmental 
cleanup at the former Mare Island Naval Shipyard 
(Mare Island) in Vallejo, California.  This MPR 
does not discuss cleanup work by the City of Vallejo 
and its developers, Lennar Mare Island and Weston 
Solutions, through the Navy’s Environmental Services 
Cooperative Agreements.  The work completed 
under these agreements is reported separately.  This 
MPR discusses progress made during the reporting 
period from January 27, 2012 through February 23, 
2012.  The information provided below includes 
updates to field work and removal actions, document 
submittals, the progress of regulatory reviews, issues 
associated with Navy environmental programs, and 
Base Realignment and Closure (BRAC) Cleanup 
Team (BCT) and Restoration Advisory Board (RAB) 
meetings.

2.0  FIELDWORK, REMOVAL ACTIONS, 
AND UPCOMING EVENTS

During the month of February 2012, the Navy 
conducted fieldwork at Investigation Area (IA) K.

 

In addition, on February 11th Navy personnel attended 
the Mare Island Flyway Festival and presented 
information on the status of the environmental cleanup 
to interested community members.

IA K: On February 16th and 17th the Navy conducted 
a bathymetry survey within IA K in the Mare Island 
and Carquinez Strait. The sounding data was collected 
using a multi-beam echo sounder for most areas of 
IA K during high tides and using a light detection and 
ranging system for shallow mudflat areas within IA K 
during low tides.  

The results of the bathymetry survey will support 
the remedial investigation of IA K and will be used 
in comparison with previous bathymetry surveys 
conducted at Mare Island in 1999 and 2006 to 
determine where sediment deposition has occurred 
over time.
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3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW

The Navy submitted three documents during the 
reporting period, listed below:
• Ambient Fill Data Set for Molybdenum at Mare 

Island and Comparison to the Molybdenum Data 
Set for Sediment at the Non-Tidal Wetland Area of 
Installation Restoration (IR) Site 17 and Building 
503 Area

• Final Closure Report for Suspected Underground 
Storage Tank (UST) A266S

• Draft Crane Test Area (CTA) North/Defense 
Reutilization and Marketing Office (DRMO) South 
Supplemental Investigation (SI) Work Plan (WP)

The Navy received comments or concurrence from the 
Department of Toxics Substances Control (DTSC) on 
the following documents:
• Draft Technical Memorandum Assessment of 

Dredge Pond Levee and Outfall Inspection Results
• Technical Memorandum for Data Gaps Assessment 

at IR Site 04

REGULATORY REVIEW
Year-To-Date Progress
The documents presented in the following table include 
only documents that address sites where the Navy 
remains responsible for the cleanup work.

Number of Documents Submitted by the 
Navy

5

Number of DTSC Comments Received 
by the Navy

4

Number of Water Board Comments 
Received by the Navy

1

Number of EPA Comments Received by 
the Navy

0

BCT meetings are held regularly with the Navy, 
DTSC, San Francisco Bay Regional Water Quality 
Control Board (Water Board), and the United States 
Environmental Protection Agency (EPA) to discuss the 
progress of environmental cleanup at Mare Island.  The 
next BCT meeting will be held on Thursday, March 29, 
2012.

Vallejo Mayor Osby Davis cut the ribbon at the San 
Pablo Bay Walking Trail at Mare Island accompanied 
by RAB Co-Chair, Myrna Hayes, Navy RAB Co-
Chair, Janet Lear, representatives from Weston 
Solutions, and community members.  The Grand 
Opening event took place on Februay 11th during the 
16th Annual Flyway Festival.

NAVY CONTACT INFORMATION
Janet Lear

BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil

Local Telephone: (707) 562-3104
San Diego Telephone: (619) 532-0976

San Diego Fax: (619) 532-0780
www.bracpmo.navy.mil

RESTORATION ADVISORY BOARD  
MEETING SCHEDULE

The RAB meets the last Thursday of every other 
month, unless otherwise noted in bold.  The next 
three RAB meetings are scheduled for:    

• March 29, 2012
• May 31, 2012
• July 26, 2012

Meetings begin at 7:00 pm and are held at: 
Mare Island Conference Center

375 G Street
Vallejo, CA 94592

San Pablo Bay Walking Trail Grand Opening


